



राष्ट्रीय बीज निगम लिमिटेड
-उपक्रम का सरकार भारत)
मिनिरत्र कम्पनी(
बीज भवन, पूसा परिसर
नई दिल्ली 012 110-
फैक्स 25846462 -011 -

NATIONAL SEEDS CORPORATION LIMITED
(A Government of India Undertaking)
(CIN : U74899DL1963PLC003913)

BEEJ BHAWAN, PUSA COMPLEX
NEW DELHI-110 012 (INDIA)

Website: www.indiaseeds.com

PHONES : 25842383,25846272,25842692, 25846295

e-mail – nsc@indiaseeds.com

File No.NSC/HQ/1-18/2017-E/M

Dated 20.06.2018

CORRIGENDUM

Following Clarification and Amendment is being made in our NIT No. IT-2841 dated 28.05.2018 invites from reputed/experienced firm, company, corporation, PSU, partnership firm, co-operative society, NGO or Consortium of companies who have executed/installed bio-mass based power generation plant, for DESIGN, ENGINEERING, SUPPLY, INSTALLATION & COMMISSIONING ON TURNKEY BASIS & 10 YEARS COMPREHENSIVE OPERATION & MAINTENANCE OF 0.75 TPH BRIQUETTE MAKING UNIT INTEGRATED WITH BIOMASS BASED SYSTEM FOR POWER GENERATION OF 0.5 MW AT CSF SARDARGARH/SURATGARH, which is uploaded on NSC Website i.e. <https://indiaseeds.eproc.in> www.indiaseeds.com

Clarification as per Pre-Bid Meeting conducted on 18.06.2018

1. For collection of straw/ crop residue within the farm may be considered from 0-25 kms.
2. Transmission line required may be taken as 6 kms.
3. In the operation and maintenance part, the cost of spare part will be in the scope of NSC.

Amendment in terms and condition

Since obtaining all the necessary statutory clearance for installation and operation of the plant and for Signing of PPA itself required 4 months approx. Hence, the following changes in clause no. 5 of section 2:

S. No.	Particulars	Schedule Time
Part – 1	Detail engineering & DPR	90 days from issue of work order for this part
	a. To obtain all necessary statutory clearance for installation & operation of the plant	4 months

Part- 2	b. Design, supply Installation and Commissioning of briquette making unit and biomass based power generation system on turnkey Basis.	180 days after completion of Part-2(a)
	c. Construction of building in an area of 4250 sqm for accommodation Biomass Based power plant briquette making unit and storage space	
	d. Construction and alignment of electrical system and transmission line to feed in grid	
Part – 3	Comprehensive operation and maintenance for 10 year	120 months.

All the Other terms & condition of tender will be remaining same.

(Neeraj)
Dy. General Manager (Engg)