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GENERAL DIRECTIONS FOR TENDERER 

 

 

 

 

1 This book of general conditions of contract is applicable for item rate tenders.  

 The general rules and guidelines are given in the document.  

 

 

2 Schedule of A to F, special conditions/specifications and drawings only will be 

 issued to intending bidders.  The standard form will not be issued along with the 

 tender documents but the same shall form part of the agreement to be drawn and 

 signed by both parties after acceptance of tender. 

 

 

3 All blanks are confined to Notice Inviting Tender and Schedule A to F. 

 

 

4 Authority approving the Notice Inviting Tender (NIT) shall fill up all blanks in 

 NIT and in schedules B to F before issue of tender documents. 

 

 

5 The intending bidders shall quote their rates in Schedule’A’ and ‘E’. 

 

 

6 Listed Proforma for registers (Appendix I to XIII) are only for information and 

 guidance, these are not to be filled in the standard form.  Listed proforma are to be 

 obtained by contractor at the time of acceptance of work order. 
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NATIONAL SEEDS CORPORATION LIMITED 

(A GOVERNMENT OF INDIA UNDERTAKING) 

48-49, Industrial Area, B-Sector,  

Govindpura,  BHOPAL-462023 
 

No3/Engg./6/NSC-BPL/2013-14/                                                                      Dt.23.12.2013 

NOTICE INVITING TENDER  

 

 National Seeds Corporation Ltd. (NSC) invites item rate sealed tenders from  reputed  Contractors 

registered with CPWD/PWD/Municipal Authorities/Semi Govt. Organization and having executed the similar 

kind of work and who is having EPF  & ESI  registration for labourers. 

                     
 

          Name of work Estimated cost   

(Rs. in lakhs) 

Period of 

completion 

Earnest 

money  (Rs.) 

Cost of tender 

document  

(Rs.) 

 Construction of seed store 

6,000 qtls. capacity  including  

road    & electrical   work  at 

Bhopal (M.P.). 

 

Based on DSR-2012   

Civil         =    48.80  

Elect.       =       1.20  

      total   =     50.00 

 

6 months 

 

1,00,000/-  

 

1,000/- 

 

1        While applying for issue of tender document, valid income tax clearance certificate and Registration    

certificate with attested copies as applicable along with application on their printed letter heads and a list of 

works executed with their value and period of construction should be given.  Tender document will be issued 

to experienced parities having executed work of similar magnitude.  

2          Tender document may be obtained from the ,  General Manager (Engg.), NSC, Beej Bhawan, Pusa 

Complex N. Delhi-12 & Regional Manager, 48-49, Sector-B Industrial Estate Govindpura, Bhopal-

462023,  on any working day on payment of cost of tender (non refundable) on or before 15.01.2014 through 

cash/Nationalized or Scheduled Bank draft in favour of NSC Ltd, New Delhi/Bhopal.  Tender document may 

also be down loaded from the web site-www.indiaseeds.com.   However,  in this case the cost of tender will 

have to be deposited in cash or  Bank Draft in favour of NSC, Ltd , Bhopal . 

3 Earnest money mentioned above should be accompanied with the tender in the shape of  DD payable 

  at NSC, Bhopal . 

4  Tender shall be received on 16.01.2014 up to 15 hours at  the office of Regional Manager, 48-49, 

Sector-B Industrial Estate Govindpura, Bhopal-462023  and shall be opened on the same day at 15.30 

hours in  presence of  tenderer who wish to attend.  

5 Change in terms and conditions or the specifications or schedule of completion shall not be  accepted.  

Such conditional tender are liable for rejection. 

6 The Corporation reserves the right to accept or reject any/all tenders without assigning any reason 

What so ever and decision of the Corporation shall be final and binding on tenderer. 

                                                                                                                                              Sd/- 

                                                                                                                                   Regional  Manager  
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jk"Vªh; cht fuxe fyfeVsMjk"Vªh; cht fuxe fyfeVsMjk"Vªh; cht fuxe fyfeVsMjk"Vªh; cht fuxe fyfeVsM    
¼Hkkjr ljdkj dk laLFkku½ 

{ks=h; dk;kZy;] e/;izns'k] NRrhlx< ,oa xqtjkr 
48&49] baM- ,fj;k] ch&lsDVj] xksfoUniqjk] Hkksiky&23 
Qksu& 0755&2580271] 2580319 QSDl% 0755&2580638 

 

 

fufonk vkea=.k lwpukfufonk vkea=.k lwpukfufonk vkea=.k lwpukfufonk vkea=.k lwpuk    
la-3@vfHk-@6@,u,llh&Hkks-@2013&14@                fnukad 23&12&2013 
 

jk"Vªh; cht fuxe fyfeVsM }kjk izfrf"Br Bsdsnkjksa tks fd lh-ih-MCY;w-Mh-] ,e-bZ-,l-] ih ,.M Vh 
,oa jkT;@ vnZljdkjh laxBu ds lkFk iathd`r gks vkSj blh izdkj ds dk;Z fu"iknu esa n{krk j[krs gksa] 
ls fufonk vkeaf=r dh tkrh gSA 
dz- dk;Z dk uke vuqekfur ykxr 

Mh,lvkj&2012 
ds vk/kkj ij 
¼:i;s yk[k esa½ 

dk;Z iw.kZ 
djus dh 
vof/k 

/kjksgj 
jkf’k 
¼:-½ 

fufonk 
nLrkost 
dh ykxr 
¼:-½ 

1 ,u,llh] Hkksiky¼e/;izns’k½ esa 6000 dqUVy {kerk ds 
cht xksnke] jksM+ ,oa fo|qrhdj.k vkfn dk;Z ds 
fuekZ.k gsrq 

50-00 6 ekg 100000-00 1000-00 

 

1- fufonk nLrkost ds fy, vkosnu djrs le; oS| vk;dj fudklh izek.k i= rFkk iathdj.k 
izek.k i=ksa dh vuqizekf.kr izfr;ka vius eqfnzr i= ’kh"kZ ij fu"ikfnr fd;s x;s dk;kZsa dh ykxr 
,oa lek/kku vof/k lfgr viuk vkosnu izLrqr djsaA fufonk nLrkost vuqHkoh ikfVZ;ksa tks fd 
leku dk;ksZa ds fu"iknu esa n{k gksaa] dks gh tkjh fd;s tk;saxsA 
 

2- bPNqd fufonkdkj egkizca/kd ¼vfHk-½] ,u,llh fyfe-] cht Hkou] iwlk ifjlj] ubZ fnYyh&12 
rFkk {ks=h; izca/kd] ,u,llh] Hkksiky ls fdlh Hkh dk;Z fnol esa fufonk nLrkost ds ewY; 
vizfrns; dk Hkqxrku udn@ cSad Mªk¶V ,u,llh] ubZ fnYyh @Hkksiky ds i{k  esa fnukad 
15&01&2014 rd izkIr dj ldrs gSA fufonk vkea=.k lwpuk osclkbV  
www.indiaseeds.com ls Hkh izkIr dh tk ldrh gSA 
 

3- fufonk nLrkost ds lkFk mijksDr /kjksgj jkf’k fdlh Hkh jk"Vªhd`r cSad }kjk us’kuy lhM~l 
dkjiksjs’ku fyfeVsM] Hkksiky ds i{k esa tkjh fd;s x;s fMek.M Mªk¶V ds :i esa layXu djuh 
gksxhA 

 

4- fufonk;sa fnukad 16&01&2014 vijkUg 3%00 cts rd {ks=h; izca/kd] 48&49] baM- ,fj;k] 
ch&lsDVj] xksfoUniqjk] Hkksiky&23 esa izkIr dh tk;sxh vkSj mlh fnu vijkUg 3%30 cts 
fufonkdkj ;k muds izfrfuf/k tks mifLFkr gksus ds bPNqd gks] ds le{k [kksyh tk;sxhA 

 

5- fufonk ds fuca/ku ,oa ’krsZa] funsZ’k] fofunsZ’k vFkok lekiu vuqlwph esa ifjorZu Lohdkj ugha 
gksxkA 

 

6- fdlh Hkh fufonk@ lHkh fufonk;as fcuk dksbZ dkj.k crk;s Lohdr̀@ fujLr djus dk vf/kdkj 
fuxe ds ikl lqjf{kr gS ,oa fuxe }kjk fy;k x;k fu.kZ; fufonkdkj ij vafre ,oa ck/; 
gksxkA 

    
    

{ks=h; izca/kd{ks=h; izca/kd{ks=h; izca/kd{ks=h; izca/kd  
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CONDITIONS OF CONTRACT 

 

DEFINITIONS 

 

1 The contract means the documents forming the tender and acceptance thereof and 

the formal agreement executed between the competent authority on behalf of the 

National Seeds Corporation Ltd,  and the Contractor, together with the documents 

referred to therein including these conditions, the specifications, designs, drawings 

and instructions issued from time to time by the Engineer and all these documents 

taken together, shall be deemed to form the contract and shall be complementary to 

one another. 

‘Employer’ means National Seeds Corporation Limited acting through its Chairman 

cum Managing Director including his authorized representative(s) who will employ 

the contractor and legal successor(s) in title and permitted assigns. 

 

2 In the contract, the following expressions shall, unless the context otherwise 

requires, have the meanings, hereby respectively assignees to them:- 

 

a) The expression ‘works’ or ‘work’ shall, unless there be something either in the 

subject or context repugnant to such construction, be construed and taken to mean 

the works by or by virtue of the contract contracted to be executed whether 

temporary or permanent and whether original, altered, substituted or additional. 

 

b) The ‘Site’ shall mean the land and/or other places on, into or through which work to 

be executed under the contract or any adjacent land, path or street through which 

work is to be executed under the contract or any adjacent land, path or street which 

may allotted or used for the purpose of carrying out the contract. 

 

c) The ‘Contractor shall mean the individual or firm or company whether incorporated 

or not, undertaking the works and shall include the legal personal representative or 

such individual or the person composing such firm or company, or the successors of 

such firm or company and the permitted assignees or such individual, firm or 

company. 

 

d) The Corporation or NSC means the National Seeds Corporartion Ltd. 

 

e) The ‘Engineer’ means the Engineer and includes the project Manager/Incharge who 

shall supervise and be in charge of the work or any other designation authorised by 

the Employer for the purpose of operating the contract. 

 

f) Where the context requires, words imparting the singular only also include the plural 

number and vice-versa. 

 

g) ‘Specification’ means the specification referred to in the tender and any 

modification there of or addition there to as may from time to time be furnished 

approved in writing by Engineer. 
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h) ‘District specification’ means the specifications followed by the State Govt. in the 

area where the work is to be executed.  

 

(i) ‘Approved’ means approved in writings and ‘approval’ means approval in writing. 

 

j) Tendered value means the value of the entire work as stipulated in the letter of award 

. 

 

k) Market rate shall be the rate as decided by the Engineer on the basis of the cost of 

the materials and labour at the site where is the work is to be executed plus the  per 

centage  mentioned in the schedule “ F” to cover all over heads and profits. 

 

l) Schedule (S) referred to in these conditions shall mean the relevant scheduled(s) 

annexed to the tender papers or the standard schedule of Rates of the government 

mentioned in Schedule “F” hereunder, with the amendments thereto issued upto the 

date of receipt of the tender. 

 

WORK TO BE CARRIED OUT: 

 

3 The work to be carried out under the Contract shall, except as otherwise provided in 

these conditions, include all labour, material, tool, plants, equipment and transport 

which may be required in preparation of and for and in the full and entire execution 

and completion of the works.  The descriptions given in the Schedule of Quantities 

(Schedule-A) shall, unless otherwise stated, be held to include wastage on materials, 

carriage and cartage, carrying and return of empties, hoisting, setting, fitting and 

fixing in position and all other labours necessary in and for the full and entire 

execution and completion of the work as aforesaid in accordance with good practice 

and recognised principles. 
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SUFFICIENCY OF TENDER: 

 

4  The Contractor shall be deemed to have satisfied himself before tendering as 

to the correctness and sufficiency of his tender for the works and of the rates and 

prices quoted in the schedule of quantities, which rates and prices shall, except as 

otherwise provided, over all his obligations under the Contract and all matters and 

things necessary for the proper completion and maintenance of the works. 

 

 DESCRIPENCIES AND ADJUSTMENT OF ERRORS: 

 

5 The  several documents forming the contract are to be taken as mutually explanatory 

of one another, detailed drawings being followed in preference to small scale 

drawing and figure dimensions in preference to scale and the special conditions in 

preference to general conditions. 

 

(i) In case of discrepancy between the schedule of Quantities, the Specifications and/or 

the Drawings, the following order of preference shall be observed:- 

 

a) Description of Schedule of Quantities. 

 

b) Particular Specification and Special Condition as per manufacturer. 

 

c) Drawings 

 

d) C.P.W.D. specifications 

 

e) Indian standard specification of B.I.S. 

 

f) If there are varying or conflicting provisions made  in any one document forming 

part of the contract, the Acceptance Authority shall be the deciding authority with 

regard to the intention of the document and his decision shall be final and binding on 

the contractor. 

g) Any error in description, quantity or rate in Schedule of Quantities or any omission 

there from shall not vitiate the Contract or release the Contractor from the execution 

of the whole or any part of the works comprised therein according to drawings and 

specifications or from any of his obligations under the contract. 

 



9   

 

 

SIGNING OF CONTRACT 
 

 

 

6    The successful contractor, on acceptance of office tender by the accepting  Authority 

shall, within 15 days form the stipulated date of start of the work sign  the contract 

consisting of:  

 

 (I) The notice inviting tender, all the documents including drawings, if any forming the 

tender as issued at the time of invitation of tender and acceptance there of together 

with any correspondence leading there to. 

(II) Various standard clause with corrections up to the date  stipulated in schedule “F” 

along with annexure there to. 

(a) Model rules for the protection for the health, sanitary arrangements for workers 

employed by NSC or its contractors ( refer page no.-------) 

(b)  Contractor’s labor regulations ( refer page no.-------) 

(c ) List of act and omissions for which fines can be imposed ( refer page no.------). 
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ITEM RATE TENDER 

 

 I/We    hereby tender for the execution of the work for National Seeds Corporation, 

(A Govt. of India Undertaking) Bhopal specified in the under written memorandum within 

the time specified in such memorandum at the rates specified therein, and in accordance in 

all respect with the specifications, designs, drawings and instructions in written referred to 

rule of General Rule and Guidance and with such materials as are provided for by and in all 

respect in accordance with such conditions so far as applicable. 

Memorandum 

 a) General description                                                                                                    

 b) Estimated cost  

 c) Earnest money                                    AS PER  NOTICE 

 d) Performance Guarantee               

e) Security deposit  

      

I/We have read and examined the Notice schedules, specifications applicable, 

general rules and directions, conditions, schedule of rates and other documents and rules 

referred to in the tender document for the work. 

 

The validity of the tender is for 90 days from the date of opening of tender. 

 

We also undertake to furnish performance Bank guarantee/Demand Draft  @ 5 % of  

accepted  value of work with in 15 days  of letter  issued in this regard.  The performance 

guarantee shall be kept valid   and will be  refundable to us  soon after the completion of 

work and recording of the completion certificate.  

A  sum of  Rs.1,00,000/- is hereby forwarded in the shape of cash/DD as earnest 

money.   

The security deposit will be collected through deductions from the bills     @ 5 % of 

work done  till the sum along with earnest money deposited amount to 5 % of value of 

contract and that  will be treated as security deposit. 

 

 The  tender be accepted in whole or in part, I/We hereby agree (1)  to abide by and 
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fulfill all the terms & provisions of the said conditions annexed here to and all the terms and 

provision contained in the notice inviting tender so far as applicable, and or in default there 

of to forfeit and pay to the Corporation or their successors, the sum of money mentioned in 

the said conditions. 

I/We agree that the said Corporation or their successor in office shall without 

prejudice to any other right or remedy, be at liberty to forfeit the said  Performance 

Guarantee, other wise the said Performance Guarantee shall be retained for performance  of 

contract onward for a period up to two months from the date of completion of work.  

Earnest money shall be retained by them towards security deposit mentioned against clause 

(e). 

( ii) to execute all the works referred to in the tender documents upon the terms & 

conditions contained or referred to therein, and to carry out such deviations as may be 

ordered, upto a maximum of 100 % at the rates quoted  in the tender documents and those in 

excess of that limit at the rates to be determined in accordance with the provisions mutually 

agreed. 

Dated………… 

      Signature of Contractor 

       Postal Address 

            

       ……………………………. 

       …………………………….. 

       ……………………………..  

                             …………………………….. 

Witness:- 

 

Address………… 

 

Occupation………… 

 

Witness:-……………… 

Address:-……………. 

 

Occupation………… 
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GENERAL RULES AND GUIDANCE OF  TENDER 

1 The tenders are being invited by Regional Manager, National Seeds Corporation Limited, Bhopal 

2 The contractor should read the specifications carefully before submitting   tender. 

3 If the tender has been down loaded from web-site, the cost of tender shall be deposited or else it 

will be rejected. 

4 The earnest money as per Notice  should accompany the tender in the shape of DD drawn on  

Nationalized or Scheduled Banks payable in  favour of NSC Limited, Bhopal. Tenders without   

EMD  except  the party who registered with NSIC, will be rejected.  

5 (a)  The tenderer   will be required  to furnish  annual  Return for the current & previous two 

years, Registration  of  SST/CST/VAT. 

(b)   The contractor will have to give an undertaking that he will submit the  proof of remittance 

of  PF/ESI through challans at the time of  final bill.  

 In case of non furnishing if such proof, 4.70 % (four point seventy percent) of the value 

of the bill amount of work shall be with held by NSC which can be released only after 

production of the required challans.  If it is incumbent upon NSC to deposit withhold amount 

with EPF authorities, the same shall be deposited by NSC with EPF authorities.  After deposition 

of the amount, NSC, shall not refund this to the contractor even on production of EPF Challans. 

(c)       NSC shall also recover labour Cess @ 1 %  from each RA bill and shall be deposited with 

the labour Board of the concerned state.  In case the Labour Board is not established in the state, 

recovery made by NSC shall be retained under suspense and will be deposited with the Labour 

Board as & when established in the state. 

6 Sales- tax, purchase tax, service tax, work contract tax ,VAT or any other  tax on material in 

respect of this contract shall be payable by the contractor and no claim whatsoever in this respect 

will be entertained 

7 The rates quoted by the contractor is item rate tender and the same will be taken as correct and 

not the  amounts worked out by them. 

8 The contractor should quote the rates in figures as well as in words and  amount tendered by him.  

The amount for each item should be worked out and the requisite total  given.  Rates should be 

written in words closely followed by figures and it should not be written in the next line. 

 9 Time allowed for carrying out the work will be 6 months. 

 10 Tenders shall be received up to 15.00 hours 16.01.2014 and will be opened at 15.30 hours on 

same day  at above mentioned address in presence of tenderer who wish to attend. 

11 Tender should remain open for acceptance for a period of 90 days from the date of receipt of 
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             tender.  If any tenderer withdraws his tender before the said period or makes any 

modification  in the terms and conditions of the tender which are not acceptable to the 

department, then the corporation shall , without prejudice to any other  right or remedy , be 

at  liberty to   forfeit the earnest money as aforesaid . 

12 Tenders which do not fulfill all or any of the above conditions or incomplete tenders in any 

respect are liable to be summarily rejected.  

13  The un sealed tenders  or with  any additional conditions are  liable to be  summarily 

rejected. 

14  Mobilization  advance shall not be  applicable. 

15     Certificate of financial soundness issued by the bankers with the complete address be 

submitted along with the tender. 

16       In the case of any tender where unit rate of any item /items appear  unrealistic and  imbalance 

and in case the tenderer is unable to provide satisfactory explanation,  such a tender will be 

liable for rejection. 

17        The contractor should visit the site and  shall satisfy himself to the conditions, the 

accessibility of site, the full extent and character of operation , the nature of the   ground and 

supply conditions  affecting lay out execution of the contract  generally.  No claim  on the 

ground  for want of knowledge in such respect will be entertained. 

18       Water & Electricity for work of what so ever purpose related to the work will be arranged by 

the contractor.  Where ever the same is provided by the Department consumption charges 

shall be borne by the contractor @ 1.5 % of the work value. 

19    Change in the terms and condition or the specifications, or schedule of completion shall not 

be accepted such conditional tenders shall be liable for  rejection. 

20     Cutting/overwriting in the offer must be avoided as may be lead to cancellation of  Tender.  

However in the case of any cutting, it should be authenticated by signature of the tenderer 

concerned. 

21      The rates shall be  inclusive up to all heights,  materials, labours, tools & plants and taxes   etc. 

as per site condition. 

22 The payments will be released on submission of  bill of  work   done valuing not less than of 

Rs.50,000/- but not more than one bill in a month. 

23 The memorandum of work tendered for and the schedule of materials to be supplied by the 

NSC and their issue rates, shall be filled in and completed in the office of the RM  NSC, -----

------ before the tender form is issued.  If form is issued to an intending tender without 

having been so filled in and complete, he shall request the officer to have this done before he 

completes and delivers his tender. 
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24 Mixing of cement concrete and cement mortar shall be done by means of mechanical mixer.  

The cement concrete laid shall be mechanically vibrated by means of mechanically operated 

vibrators.  The rates quoted shall be inclusive of these operations and no extra payments 

shall be made. 

25 The receipt of clerk for any money paid by the contractor will not be considered as any 

acknowledgement or payment to the National Seeds Corporation and the contractor shall be 

responsible for seeing that he procures a receipt signed by the Accountant/Engineer or a duly 

authorized Cashier. 

26 The contractor shall give a list of NSC employees related to him. 

27 The contractor should verify all elevations shown in the drawings and in case of doubt, 

obtain required particulars which may in any way influence his tender from the Engineer as 

no allowance whatsoever will be made beyond the contract for any alleged ignorance 

thereof.  

28 The site shown in the layout plan shall be cleared of all obstructions, loose stone, materials, 

rubbish of all kind.  All holes of hollows whether originally existing or produced during 

clearance shall be carefully filled up with earth, well rammed, leveled off, as directed. 

29      The successful tenderer shall deposit performance Bank guarantee @ 5 % of   accepted value 

of work  within 15 days of letter issued in this regard.  

30 The performance guarantee shall be refunded to the contractor soon after the    completion of 

work and recording of the completion certificate. 

31 The security deposit shall be deductible @ 5 % from the bills and will remains as 

 such for a period of defect liability from the date of completion of work.  

32 Defects arising during the defect liability guarantee period if any  shall be  rectified by the 

party free of cost with in fortnight  as and when  brought to the notice in writing or 

telephonically. 

33   The contractor’s responsibility for this contract shall commence from the date of issue of  

order of acceptance of tender. 

34 The contractor shall comply with the clause no. 44  to  furnish labour clearance certificate 

for refund of security  and it  shall be governed as per  CPWD guidelines. 

35 The contractor shall maintain and produces all records when called for, related to  relevant   

 Acts concerning   labour engaged and construction. 

 

36  ‘No’ negotiation is envisages  even with a lowest party except under exceptional  situations. 

 

37      The Corporation shall have the right  to  reject all or any  of the  tender without assigning any 

reason whatsoever and will not be bound to accept the lowest tender or  any of the tender.  
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CLAUSES OF CONTRACT 

 

 

CLAUSE- 1                           PERFORMANCE GUARANTEE  

 

(i) The contractor shall submit an irrevocable Performance Guarantee of 5 % (five 

percent) of the accepted amount in addition to other deposit mentioned elsewhere in the 

contract, for his proper performance of the contract agreement, (not withstanding and/or 

without prejudice to any other provisions in the contract) with in period specified in 

schedule “F” from the date of issue of letter of acceptance.  This period can be further 

extended by the Engineer up to maximum period as specified in schedule “F” on written 

request of the contractor stating the reason for delays in procuring the Performance 

Guarantee, to the satisfaction of the Engineer.  This guarantee shall be in the form of Cash 

(in case guarantee amount is less than Rs. 10,000/- or deposited by Demand Draft/ pay order 

of any schedule bank (in case guarantee amount is less than 1,00,000/-only).   

 This guarantee bond shall be in the form of Demand Draft or by means of Bank 

Guarantee as per proforma attached of the tender document.  The Bank Guarantee shall be 

issued by and Schedule Bank  in favour of National Seeds Corporation.  The Bank 

Guarantee should be accompanied by a forwarding letter of the banker on their letter head  

 

(ii) The performance guarantee shall be initially valid up to the stipulated date of 

completion plus 60 days beyond that.  In case the time for completion of work gets enlarged, 

the contractor shall get the validity of performance guarantee extended to cover such 

enlarged time for completion of work.  After recording of the completion of certificate for 

the work by the competent authority, the performance guarantee shall be returned to the 

contractor, without any interest. 

 

(iii) The Engineer shall not make a claim under the performance guarantee except for 

amounts to which the Corporation is entitled under the contract ( not withstanding and/or 

with out prejudice to any other provisions in the contract agreement) in the event of: 

 

a) Failure by the contractor to extend the validity of the Performance Guarantee as 

described herein above, in which event the Engineer may claim the full amount of the 

performance guarantee. 

 

b) Failure by the contractor to pay NSC any amount due, either as agreed by the 

contractor or determined under any of the Clauses/conditions of the agreement, within 30 

days of the service of the notice to this effect by Engineer. 

 

(iv)    In the event of the contract being determined or rescinded under provision of any of 

the clause/condition of the agreement, the performance guarantee shall stand forfeited in full 

and shall be absolutely at the disposal of the Chairman-cum-Managing Director. 

 
CLAUSE  1-A                                  RECOVERY OF SECURITY DEPOSIT 

 

 The person/persons whose tender(s) may be accepted (hereinafter called 'the 

Contractor') shall permit National Seeds Corporation (hereinafter called the employer) at the 

time of making any payment to him for work done under the contract to deduct at the rate of 

5 % of the gross amount of each running bill till the sum along with the sum already 

deposited as earnest money,  will amount to security deposit of  5 % of the tendered value of 

the work subject to maximum of Rs. 5,00,000/- (Rupees five lakhs only).   
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 All compensations or the other sums of money payable by the contractor under the terms of 

this contract may be deducted from, or paid by the sale of a sufficient part of his security deposit or 

from the interest arising there from or from any sums which may be due or may become due to the 

contractor or any account whatsoever and in the event of his security deposit being reduced by 

reason of any such deductions or sale as aforesaid, the contractor shall within 10 days make good in 

cash or any part thereof the security deposit shall be collected from running bills of the contractor at 

the rates mentioned above and the Earnest money if deposited in cash at the time of tenders will be 

treated as part of the Security deposit. 

 

Note – 1 

 

 Govt. papers tendered as security will be taken  @ 5% (five percent) below its market price 

or at its face value, whichever is less.  The market price of Govt. papers would be ascertained by the 

Engineer at the time of collection of interest and the amount of interest to the extent of deficiency in 

value of the Govt. paper, will be with held, if necessary. 

 

Note No.2 

 

 Govt. securities will include all form of securities mentioned in Rule No.274 of the G.F. 

Rules except fidelity bond. This will be subject to the observance of the condition mentioned under 

the rule against each form of security. 

 

 

CLAUSE   2   LIQUIDATED DAMAGES FOR DELAY   

   

 If the contractor fails to comply with the time for completion in accordance with clause 5 or 

required progress for the whole of the work or if applicable any section within the relevant time 

prescribed and clear the site, the contractor shall pay to the employer an amount equal to 10% or 

such smaller amount, the employer may decide on the amount of estimated cost of the whole work as 

shown in the tender as compensation as liquidated damage for such default and not as a penalty 

(which sum shall be the only money due from the contractor for such default) for every day or part 

of the day which shall elapse between the relevant time for completion and the date stated in 

completion certificate of the whole of the works or the relevant section, subject to the applicable 

limit of 10% of the contract price.  The employer may, without prejudice to any other method of 

recovery, deduct the amount of such damages from any money due or to become due to the 

contractor.  The payment of deduction of such damages shall not relieve the contractor from his 

obligation to complete the works, or from any other of his obligations and liabilities under the 

contract. 

 

 

 Reduction of liquidated damages shall be considered by the employer if, before the time of 

completion of the whole of the works, if applicable, any section, a taking over certificate has been 

issued for any part of the works or of a section, the liquidated damages for delay in completion of the 

remainder of the works or of that section shall, for any period of delay after the date stated in such 

taking over certificate, and in the absence of alternative provisions in the contract be reduced in the 

proportion which the value of the part so certified bears to the value of the whole of the Works or 

Section, as applicable.  The provisions of this Sub-Clause shall only apply to the rate of liquidated 

damages and shall not affect the limit thereof. 
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CLAUSE  3.1   SUSPENSION OF WORK 

 

 

 

 The contractor shall, on the instructions of the engineer suspend the progress of the works or 

any part thereof for such time and in such manner as the Engineer may consider necessary and shall 

during such suspension, properly protect and secure the works or such part thereof so far as is 

necessary in the opinion of the Engineer unless such suspension is; 

 

a) Otherwise provided for in the contract, or 

b) Necessary by reason of some default or of breach of contract by the contractor of  which  he 

is responsible, or 

c) Necessary by reason of climatic conditions on the site,  or 

 

d) Necessary for the proper execution of the works or for the safety of the works or  any part 

thereof (save to the extent that such necessity arises from any act or  default by the Engineer or 

the Employer or from any of the risks defined in the  sub clause 3.1) Sub clause-3.2 shall apply. 

 

 3.2   DETERMINATION FOLLOWING SUSPENSION 

 

 Where pursuant to sub clause 3.1 the sub clause applies, the Engineer shall, after 

consultation with the Employer determine; 

 

a) Any extension of time to which the contractor is entitled under clause 5, and 

 

b) The amount which shall be added to the contract price, in respect of the cost  incurred 

by the contractor by reason of such suspension and shall notify the  contractor with a copy to 

the Employer. 

 

 

CLAUSE   4  CONTRACTOR LIABLE TO PAY DAMAGES EVEN IF  

   ACTION NOT TAKEN UNDER CLAUSE -  3 

 

 In any case in which any of the powers conferred upon the Engineer by the clause 3 

thereof shall have become exercisable and the same shall not be exercised, the non exercise 

thereof shall not constitute a waiver of any of the conditions hereof and such powers shall 

not withstanding be exercisable in the event of any future case of default by the contractor 

and the liability of the contractor for damages shall remain unaffected.  In the event of the 

Engineer putting in force all or any of the powers vested in him under the preceding clause, 

he may if he so desired after giving a notice in writing to the contractor take possession of 

(or at the sole discretion of the Engineer which shall be final and binding on the contractor) 

use on as hire (the amount of the hire money being also in the final determination of the 

Engineer) all or any tools, plant material and stores in or upon the works, or the site thereof, 

belonging to the contractor or procured by the contractor and intended to be used for 

execution of the work or any part thereof, paying or allowing for the same in account at the 

contract rates or in the case of these not being applicable, at current market rate to be 

certified by the Engineer whose certificate thereof shall be final and binding on the 

contractor otherwise the Engineer by notice in writing may order the contractor, foreman or 

other authorized agent to remove such tools, plant materials or stores from the premises 

(within the time specified in the notice) and in event the contractor failing to comply with 

any such requisition, the Engineer may remove them at the contractor's expense or sell them 
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by auction or private sale on account of the contractor and his risk in all respects and the 

certificate of the Engineer as to the expense of any such removal and amount of the proceed 

and expense of any such sale shall be final and conclusive against the contractor. 

 

 

CLAUSE  : 5                     EXTENSION OF TIME FOR COMPLETION 

 

1. In the event of : 

 

 a) The amount or nature of extra or additional work or 

 

 b) exceptionally adverse climatic conditions, or  

 

 c) any delay, impediment or prevention by the Employer, or 

 

 d) other special circumstances which may occur, other than through a default or 

breach of contract by the Contractor or for which he is responsible being such as fairly to 

entitle the Contractor to an extension of the Time for Completion of the works, or any 

section or part thereof, the Engineer shall determine the amount of such extension and shall 

notify the Contractor accordingly, with a copy to the Employer. 

 

 

2. Contractor to provide notification and detailed particulars. 

 Provided that the Engineer is not bound to make any determination unless the 

 Contractor has 

 

a)  within 28 days after such even has first arisen notified the Engineer with a copy  to 

the Employer, and 

 

b)  within 28 days, or such other reasonable time as may be agreed by the  Engineer, 

after such notification submitted to the Engineer detailed particulars of  any extension of 

time to which he may consider himself entitled in order that such  submission may be 

investigated at the time. 

 

 

CLAUSE     6   MEASUREMENTS OF WORK DONE  

 

 The quantities set out in the Bill of Quantities are the estimated quantities for the 

works, and they are not to be taken as the actual and correct quantities of the works to be 

executed by the Contractor in fulfillment of his obligation under the Contract. 

 

 The Engineer shall, except as otherwise stated ascertain and determine, by 

measurement the value of the works in accordance with Clause 7.  The Engineer shall, when 

he requires any part of the works to be measured, give reasonable notice to the Contractor's 

authorized agent, who shall: 

 

a)  forthwith attend or send a qualified representative to assist the Engineer in 

 making such measurement and 

 

b) supply all particulars required by the Engineer. 
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 Should the Contractor not attend, or neglect or omit to send such representative, then 

the measurement made by the Engineer or approved by him shall be taken to be the correct 

measurement of such part of the works.  For the purpose of measuring such permanent 

works as are to be measured by records and drawings, the Engineer shall prepare records 

and drawings as the work proceeds and the Contractor, as and when called upon to do so in 

writing, shall, within 14 days, attend    to examine and agree such records and  drawing with 

the   Engineer and  shall sign the same   when so agreed.  If the   contractor does  not attend to  

examine and  agree such  records and drawing, they  shall   betaken to be correct.  If, after 

examination of such records and drawing, the contractor does not agree the same or does not 

sign the same as agreed, they shall nevertheless be taken to be correct, unless the Contractor 

within 14 days of such examination, lodges with the Engineer notice of the respect in which 

such records and drawing are claimed by him to be incorrect.  On receipt of such notice, the 

Engineer shall review the records and drawings and either confirm or vary them. 

 

 

 The works shall be measured net, notwithstanding any general or local custom, 

except where otherwise provided for the Contract. 

 

 

CLAUSE    7   PAYMENT ON INTERMEDIATE CERTIFICATE TO BE 

    REGARDED AS ADVANCE 

 

 

 No payment shall be made for a work estimated to cost rupees fifty thousand or less 

till after the whole of the work shall have been completed and certificate of completion 

given.  But in the case of a work estimated to cost more than Rs. fifty thousand and the 

contractor shall, on submitting the bill be entitled to receive a monthly payment as interim 

or running account bill then executed to the satisfaction of the Engineer, on the basis of 

recorded measurements in triplicate on or before every month on date fixed by the Engineer.  

But all such intermediate payments shall be regarded as payments by way of advance 

against the final payment only and not as payment for work actually done and completed, 

and shall not preclude the requiring of bad, unsound imperfect or unskilled work to be 

removed and taken away and reconstructed or re-erected or be considered as an admission 

of the due performance of the contract or any part thereof in any respect or the accruing of 

any claim nor shall its conclude, determine or effect in any way the powers of the Engineer, 

Under these conditions or any of them as to the final settlement and adjustment of the 

accounts or otherwise or in any other way vary or effect the contract. 

 

 

 Whenever there is likely to be delay in recording detailed measurements for making 

running payment in the case of residential buildings, advance payments without detailed 

measurements for work done (other then foundation and finishing items) up to (a) lintel 

level (including sun shades etc.) and (b) slab level, for each floor worked out at 75% of the 

tendered rates may be made in running account bills by the Engineer at his discretion on the 

basis that the work has been completed up to the level in question. 
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 The advance payments so allowed shall be adjusted in the subsequent running bill by 

taking detailed measurements thereof.  Final payment shall be made only on the running 

basis of detailed measurements. 

 

 

CLAUSE : 8.1  COMPLETION CERTIFICATE AND COMPLETION PLAN 

 

 Within ten days of the completion of the work, the contractor shall give notice of 

such completion to the Engineer and within thirty days of the receipt of such notice the 

Engineer shall inspect the work and if there is no defect in the work shall furnish the  

contractor with a certificate of physical completion otherwise a provisional certificate of 

completion indicating defects (a) to be rectified by the contractor and/or (b) for which 

payment will be made at reduced rates, shall be issued but no certificate of completion, 

provisional or otherwise shall be issued, nor shall the work be considered to be complete 

until the contractor shall have removed from the premises on which the work shall be 

executed all scaffolding, surplus materials, rubbish and all huts and sanitary arrangement 

required for his/their work people on the site in connection with the execution of the  

work as shall have been erected or constructed by the contractor(s) and cleaned of the dirt 

from all wood work, doors, windows, walls, floors or other part of any building, in upon or 

about which the work is to be executed or of he may have had possession for the purpose of 

the execution thereof and not until the work shall have been measured by the Engineer/.  If 

the contractor shall fail to comply with the requirements of this clause as to removal of 

scaffolding, surplus materials, rubbish, all huts and sanitary arrangements as aforesaid and 

cleaning off dirt on or before the date fixed for the completion of work the Engineer may at 

the expense of the contractor remove such scaffolding, surplus materials and rubbish etc. 

and dispose off the same as he thinks fit and clean of such dirt as aforesaid, and the 

contractor shall have no claim in respect of any such scaffolding or surplus materials as 

aforesaid except for any sum actually realized by the sale thereof. 

 

 

8.2 CONTRACTOR TO KEEP SITE CLEAN 

 

 

 The asplashes and droppings from white washing, colour washing, painting etc. on 

walls, floors, doors, windows, etc. shall be removed and the surface cleaned simultaneously 

with the completion of these items of work in the individual rooms, quarters or premises etc. 

where the work is done without waiting for the actual completion of all the other items of 

work in the contract.  In case the contractor fails to comply with the requirements of this 

clause, Engineer shall have the right to get this work done at the cost of the contractor either 

departmentally or through another agency.  Before taking such action, the Engineer shall 

give two days notice in writing to the contractor. 

 

8.3 COMPLETION PLANS TO BE SUBMITTED BY CONTRACTOR 

 

 

 The contractor on completion of the work shall submit to the employer's three bound 

sets of all "As constructed" drawing for every component of the work at his own cost and 

plan as required vide General specifications for Electrical Works (Part-I Internal) 1972 & 

(Part-II External) 1974 as applicable within thirty days of the completion of the work. 
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 In case, the contractor fails to submit the completion plan as aforesaid he shall be 

liable to pay a sum equivalent to 2.5% of the value of the work subject to a ceiling of 

Rs.15,000/- (Rupees fifteen thousand  only) as may be fixed by the Engineer shall be final 

and binding on the contractor. 

  

 

PAYMENT OF BILLS 

CLAUSE :9 

 

9.1 RUNNING BILLS 

 

 A bill shall be submitted by the contractor each month on or before the date fixed by 

the Engineer for all works executed in the previous months and the Engineer shall take or 

cause to be taken the requisite measurement for the purpose of having the same verified and 

the claim as far as admissible, adjusted as far as possible,  before the expiry of ten days from 

the presentation of the bill.  If the contractor does not submit the bill within the time fixed as 

aforesaid the Engineer may depute within seven days of the date fixed as aforesaid, a 

subordinate to measure up the said work in the presence of the contractor whose 

countersignature to the measurement list will be sufficient warrant and the Engineer may 

prepare a bill from such list.  Engineer's consent for release of running bill shall be linked 

with the satisfactory progress of the work. 

 

9.2 FINAL BILL 

 

 

 The final bill shall be submitted by the contractor in the same manner as specified in 

running bills within one month from the date of the final certificate of completion furnished 

by the Engineer.  No further claims shall be made by the contractor after submission of the 

final bill and these shall be deemed to have been waived and extinguished.  Payments off 

those items of the bill in respect of which there is no dispute and of items in dispute, for 

quantities and rates as approved by Engineer, will, as far as possible be made within the 

period specified herein under, the period being reckoned from the date of receipt of the bill 

by the Engineer or his authorized Officer, complete with account of materials, issued by the 

Corporation and dismantled materials. 

 

 i) If the Tendered value of work is up to Rs. 5 lakhs    : 3 months 

 

          ii) If the Tendered value of work exceeds Rs. 5 lakhs   : 6 months 

 

 

CLAUSE :10.1  MATERIAL SUPPLIED BY EMPLOYER 

 

 

 Material which Employer will supply are shown in schedule 'B'.  The same will be 

supplied by the employer for the purpose of the contract only and for that contractor shall 

give his requirement on the basis of drawings or schedule of quantities of the work in 

writing at least 7 days in advance, which shall be issued to him keeping in view progress of 

work.  For storage of such issued material, the contractor will make his own arrangement of 

storage space at site under double lock locking arrangement operable jointly by the engineer 

and the contractor.  Contractor shall be responsible to take delivery of the material from 
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local supply place of employer as per direction of Engineer and no extra payment will be 

admissible for this. The value of the full quantity of material so supplied at the rates 

specified in the said schedule of materials shall be set off or deducted from any sum due or 

thereafter to become due to the contractor under the contract or otherwise against or from 

the security deposit.  At the time of submission of bills the contractor shall supply statement 

of material issued, material consumed and the material balance at site in original good 

condition. 

 

 

 

 Notwithstanding anything to the contrary contained in any other clause of contract, 

all stores/materials so supplied to the contractor shall remain the absolute property of 

Employer and the contractor shall be trustee of the stores/material so supplied/procured and 

the said stores/materials shall not be removed/disposed off from the site of the work on any 

Account and shall be at all times open to inspection by Engineer.  Any such stores/materials 

remaining unused shall be returned to the Engineer at a place, directed by him.  But in case 

it is decided no to take back the stores/materials the contractor shall have no claim for 

compensation on any account of such stores/materials so supplied to him as aforesaid and 

not used by him or for any wastage in or damage to him on such stores/materials. 

 

 

 On being required to return the stores/materials, the contractor shall hand over the 

stores/materials, on being paid or credited such price as the Engineer shall determine, having 

due regard to the condition of the stores/materials.  The price allowed for credit to the 

contractor, however, shall be at the prevailing market rate not exceeding the amount charged 

to him excluding the storage charge, if any.  The decision of the Engineer shall be final and 

conclusive.  In the event of breach of the aforesaid condition, the contractor shall in addition 

to throwing himself open to account of contravention of the terms of the licenses or permit 

and/or fro criminal breach of trust, be liable to Government for all advantages or profits 

resulting or which in the usual course would have resulted to him by reason of such breach.  

Provided that the contractor shall in no case be entitled to any compensation or damages on 

account of any delay in supply of non supply thereof at all or any such materials and stores 

provided further that the contractor shall be in no case entitled to supply thereof at all or any 

such materials and stores provided further that the contractor shall be bound to execute the 

entire work. 

 

 

10.2 MATERIALS TO BE PROVIDED BY THE CONTRACTOR 

 

 

 

 The contractor shall at his own expense provide all materials, required for the works 

other than those which are stipulated to be supplied by the employer. 

 

 The contractor shall, at his own expense and without delay; supply to the engineer 

samples of materials to be used on the work and shall get these approved in advance.  All 

such materials to be provided by the contractor shall be in conformity with the specifications 

laid down or referred in the contract.  The contractor shall, if requested by the Engineer 

furnish proof, to the satisfaction of the Engineer that the materials so comply. 
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 The Engineer shall have full powers to require the removal from the premises of all 

materials which in his opinion are not in accordance with the specifications and in case of 

default the Engineer shall be at liberty to employ other persons to remove the same without 

being answerable or accountable or any loss or damage that may happen or arise to such 

materials.  The Engineer shall also have full powers to require other proper materials to be 

substituted thereof and in case of default the Engineer may cause the same to be supplied 

and all costs which may be involved due to such removal and substitution are to be borne by 

the contractor.  

 

10.3 SECURED ADVANCE ON NON - PERISHABLE MATERIALS 

 

 The contractor on signing an indenture in the form to be specified by the Engineer 

shall be entitled to be paid during the progress of the execution of the work up to 75% of the 

value of materials which are in the opinion of the Engineer non-perishable and or in 

accordance with the contract and which have been brought on the site in connection 

therewith and are adequately stored and/or protected against damage by weather or other 

causes but which have at the time of advance been incorporated in the works.  When 

materials on account of which an advance has been made under this sub-clauses are 

incorporated in the work the amount of such advance shall be deducted from the next 

payment made under any of the clause or clauses of this contractor. 

 

 

10.4  PAYMENT ON ACCOUNT OF INCREASE AND DECREASE IN 

PRICES/WAGES DUE TO STATUTORY ORDERS. 

 

If during the progress of works the price of any material incorporated in the works (not 

being a materials supplied by the Employer in accordance with clause 10 hereof) and or 

wages of labour increases/decreases as a result of any fresh law or statutory rule or order 

coming into force (but not due to any changes in Sales tax) and such increase/decrease 

exceeds ten percent of the price and/or wages prevailing at the time of receipt of the tender 

for the work and the contractor thereupon necessarily and properly pays in respect of that 

material (incorporated in the works) such increased/decreased price and/or in respect of 

labour engaged on the execution of the work such increased/decreased wages, then the 

amount of the contract shall accordingly be varied provided always that any increase so 

payable is not in the opinion of the Engineer (whose decision shall be final and binding) 

attributable to delay in the execution of the contract within the control of the contractor. 

 

 Provided however, no reimbursement shall be made if the increase is not more than 

10% of the said prices/wages and if so the reimbursement shall be made only on the excess 

over 10% and provided further that any such increase shall not be payable if such increase 

has become operative after the contract or extended date of completion of the work in 

question.  In the same way any decrease in the prices of material/wages of labour coming 

into force in excess of 10%, downward adjustment would be made and recovery would be 

affected by the Engineer accordingly. 

 

 The contractor shall for the purpose of this condition keep such books of account and 

other documents as are necessary to show the amount of any increase claimed or reduction 

available and shall allow inspection of the same by a authorized representative of the 

Employer and further shall at the request of the Engineer furnish any documents so kept and 

such other information as the Engineer may require. 
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 The contractor shall within a reasonable time of his becoming aware of any 

alteration in the price of any such material and or wages of labour give notice thereof to the 

Engineer stating that the same is given pursuant to this condition together with an 

information relating there to which he may be in a position to supply. 

  

   

10.5  PAYMENT DUE TO INCREASE/DECREASE IN PRICES/WAGES  

  AFTER RECEIPT OF TENDER FOR WORKS FOR 18 MONTHS 

  

 If the prices of material (not being the material supplied by the Employer in 

accordance with Clause 10) and/or wages of labour required for execution of the work 

increase, the contractor shall be compensated for such increase as per provisions detailed 

below and the amount of the contract shall accordingly be varied, subject to the condition 

that such compensation for escalation in prices shall be available only for work done during 

the stipulated period of the contract including such period for which the contract is validity 

extended under the provisions of Clause 5 of the contract without any action under clause 2 

and also subject to the condition that no such compensation shall be payable for a work for 

which the stipulated period of completion is 6 months or less.  Such compensation for 

escalation in the prices of materials and labour when due, shall be worked out based on the 

following provisions: 

 

1. The base date for working out such escalation shall be the last date on which tenders 

were received. 

 

2. The cost of work on which escalation will be payable shall be reckoned as 85% of 

the cost of work as per the bills, running or final excluding any work for which payment is 

made at prevailing market rates.  From this amount the value of material supplied by the 

Employer under clause 10 and proposed to be recovered shall be deducted before the 

amount of compensation for escalation is worked out.  In the case of materials brought to 

site for which any secured advance is included in the bill the full value of such materials as 

assessed by the Engineer (and not the reduced amount for which secured advance has been 

paid) shall be added to the cost of work shown in the bill for operation of this clause.  

Similarly, when such materials are incorporated in the work and the secured advance is 

deducted from the bill, the full assessed value of the materials originally considered for 

operation of this clause should be deducted from the cost of the work shown in the bill, 

running or final. 

 

3. The components of materials, labour P.O.L etc. shall be predetermined for every 

work and incorporated in the conditions of contract attached to the Tender papers and the 

decision of the Engineer in working out such percentage shall be binding on the contractor. 

 

4. The compensation for escalation for materials and P.O.L shall be worked out as per 

formula given below: 

 

(i) Vm= W      x     __X__   x      ( MI   --  MIo ) 

        100                     MIo             

 Vm =  Variation in material cost i.e increase or decrease in the amount in Rupees  to 

be paid or recovered. 

 

 W    =  Cost of work done worked out as indicated in sub para 2 above. 
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 X    =   Component of materials expressed as percent of the total value of work. 

 

 MI & MIo =   All India whole sale index for all commodities for the period under 

 reckoning as published by the Economic Advisor to Govt. of India, Ministry of 

 Industry & Commerce, for the period under consideration and the valid at the time 

 of receipt of tenders, respectively. 

 

(ii) Vf  =  W    x      Z        x     FI   --   FIo) 

                        100   FIo 

   

 Vf  =  Variation in cost of fuel, oil and lubricant, increase or decrease in rupees to  be 

paid or recovered. 

 

 W   =   Value of work done, worked out indicated in sub para 2 above. 

 

 Z    =    Component of P.O.L expressed as a percent of total value of work as 

 indicated  under the special conditions of contract. 

 

 FI & FIo   =    Average index number of wholesale price for group (fuel, power 

 light and lubricants) as published weekly by the Economic Adviser to Govt.of 

 India  Ministry of Industry for the period under reckoning and that valid at the 

 time of receipt of tenders respectively. 

 

5. The following principles shall be followed while working out indices mentioned in 

sub-para 4 above. 

 

a) The compensation for escalation shall be worked out at quarterly intervals and shall 

be with respect to the cost of work done as per bills paid during the three calendar months of 

said quarter.  The first such payment shall be made at the end of three months after the 

month (excluding) in which the tender was accepted and thereafter at three months interval.  

At the time of completion of the work, the last period for payment might become less than 

three month, depending on the actual date of completion. 

 

 The index (MI/FI etc.) relevant to any quarter/period for which such compensation is 

paid shall be the arithmetical average of the indices relevant to the three calendar months.  If 

the period up to date of completion after the quarter covered by the last such installment of 

payment, is less than three months, the index MI and FI shall be the average of the indices 

for the moths falling within that period. 

 

 

 

 

 

 

 

 



26   

 

 

6. The compensation for escalation for labour shall be work out as per the formula 

given below: 

 

 Vl   =   W     x     Y x    (LI  -  LIo)  

     100          LIo        

 

 Vl  =  Variation in labour cost i.e increase or decrease in the amount in rupees to  be 

paid or recovered. 

 

 W   =   Value of work done, worked out as indicated in sub para 2 above. 

 

 Y   =    Component of labour expressed as percent of the total value of work. 

 

LI & LIo  = Minimum daily wage in rupees of an unskilled adult male mazdoor fixed 

under any lawa, statutory rule or order as on the last date of receipt of tender and the quarter 

previous to the one under consideration respectively. 

 

7. The following principles will be followed while working out the compensation as 

per sub para 6 above: 

 

 a) The minimum wage of an unskilled male mazdoor mentioned in sub para 6 above 

shall be the higher of the wage notified by the Govt. of India, Ministry of Labour and that 

notified by the local administration both relevant to the place of work and the period of 

reckoning. 

 

 b) The escalation for labour shall also be paid at the same quarterly intervals when 

escalation due to increase in cost of materials and / or P.O.L is paid under this clause.  If 

such revision of minimum wages takes place during any such quarterly intervals, the 

escalation compensation shall be payable at revised intervals, the escalation compensation 

shall be payable at revised rates only for work done in subsequent quarters. 

 

8. In the event the price of material and/or wages of labour required for execution of 

the work decreases, there shall be downward adjustment of the cost of the work so that such 

price of materials and/or wages of labour shall be deductible from the cost of work under 

this contract and in this regard the formula herein before stated under this clause 10.5 shall 

mutatis mutandis apply, provided that 

 

(i) No such adjustment for the decrease in the price of materials and/or wages of 

 labour aforementioned would be made in case of contracts in which the 

stipulated  period of completion of the work is six months or less. 

 

 

 (ii) The Engineer shall otherwise be entitled to lay down the procedure by which the 

 provision of this sub clause shall be implemented from time to time and the 

 decision of the Engineer on this behalf shall be final and binding on the contractor. 

 

 

 

 



27   

 

 

9. Provided always that the provisions of the proceeding clause 10.4 shall not be 

applicable for contracts where provisions of this clause 10.5 are applicable.  But in cases 

where provisions of this clause are not applicable then provisions in clause 10.4 will become 

applicable. 

 

 

10.6 DISMANTLED MATERIAL EMPLOYER'S PROPERTY 

 

 

 The contractor shall treat all materials obtained during dismantling of a structure, 

excavation of the site for a work etc. as Employer's property and such materials shall be 

disposed off to the best advantage of the Employer. 

 

 

CLAUSE : 11 WORK TO BE EXECUTED ACCORDING TO  SPECIFICATION    

  DRAWINGS, ORDERS ETC. 

 

 The contractor shall execute the whole and every part of the work in the most 

substantial and workman like manner and both as regard materials and otherwise in every 

respect in strict accordance with the specifications.  The contractor shall also confirm 

exactly fully and faithfully to the designs, drawings and instructions in writing in respect of 

the work signed by the Engineer and the contractor shall be furnished free of charge one 

copy of the such specifications, and of all such designs, drawings and instruction as are not 

included in the standard specification. 

 

 The contractor shall comply with the provisions of the contract and with the care and 

diligence execute and maintain the works and provide all labour and materials, tools and 

plants including for measurements and supervision of all works, structural plans and other 

thinks of temporary or permanent nature required for such execution and maintenance in so 

far as the necessity for providing these, is specified or is reasonably responsibility for 

adequacy, suitability and safety of all the works and methods of construction. 

 

CLAUSE  :  12 VALUATION OF DEVIATIONS/VARIATIONS 

 

 The Engineer shall have power (1) to make any alternations in omissions from, 

additions to or substitutions for the original specifications, drawings, designs and 

instructions, that may appear to him to be necessary during the progress of the work, and (2) 

to omit a part of the work in case of non availability of a portion of the site or for any other 

reasons and the contractor shall be bound to carry out the work in accordance with any 

instructions given to him in writing by the Engineer and such alterations omission, additions 

or substitutions shall form part of the contract as if originally provided therein and any 

altered, additional or substituted work which the contractor may be directed to do in the 

manner above specified as part of the work, shall be carried out the contractor on the same 

conditions in all respect including price on which he agreed to do the main work.  The time 

for the completion of the work shall in the proportion that the altered, additional or 

substituted work bears to the original contract work on the request of the contractor and the 

decision of the Engineer shall be conclusive. 
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 12.1    The rate for additional altered or substituted work referred to in clauses shall be 

worked out in accordance with the following provisions in their respective order:- 

 

i) If the rates for  the additional, altered or substituted item of work is specified in 

the contract for the work, the contractor is bound to carry out additional, altered 

or substituted work at same rate as are specified in the contract for the work. 

 

 

ii) If the rates for the additional or substituted work includes any work for which no rate 

is specified in the contract for work and cannot be derived from similar class of work in the 

contract, then such work shall be carried out as the rates appearing in CPWD Schedule of 

Rates 2002 for location of work or state PWD rates whichever is less in order of preference 

with correction slips min us/plus percentage which the total tendered amount compares to 

the estimated cost of the entire work put to tender. 

 

iv) If the rates for the altered, additional or substituted work cannot be determined in the 

manner specified in sub clause (i) to (iii) above, then the rates for such part/parts will be 

determined by the Engineer on the basis of the prevailing market rates when the work was 

done. 

12.2 

 The Contractor shall send to the Engineer once every three months an up to date 

account giving complete details of all claims for additional payments to which the contractor 

may consider himself entitled and of all additional work ordered by the Engineer which he 

has executed during the preceding quarter failing which the contractor shall be deemed to 

have waived his right.  However, the Employer may authorize consideration of such claims 

on merits. 

12.3 

 Any operation incidental to or necessarily has to be in contemplation of tendered 

while filing tender, or necessary for proper execution of the item included in the Schedule of 

quantities or in the schedule of rates mentioned above, whether or not, specifically indicated 

in the description of the item and the relevant specifications, shall be deemed to be included 

in the rates quoted by the tenderer or the rate given in the said schedule of rates, as the case 

may be.  Nothing extra shall be admissible for such operations. 

 

 

CLAUSE : 13   FOR CLOSURE OF CONTRACT DUE TO ABANDONMENT  OR    

   REDUCTION IN SCOPE OF WORK 

 

 If at any time after the commencement of the work the Employer shall for any 

reasons decide to abandon or reduce the scope of the works and hence not required the 

whole or part of works to be carried out the Engineer shall give notice in writing to that 

effect to the contractor and the contractor shall act accordingly in the matter.  The contractor 

shall have no claim to any payment of compensation whatsoever on account of any profit or 

advantage which he might have derived from the execution of the work in full but which he 

did not derive in consequence of the foreclosure of whole or part of the work. 
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 The contractor shall be paid at contract rates full amount for the works executed at 

site and in addition, a reasonable amount on account of the items as mentioned here under, 

 

i) the contractor shall be paid the charges on the cartage only of materials actually and 

bona fide brought to the site of the work by the contractor and rendered surplus as a result of 

the abandonment curtailment of the work or any portion thereof and then taken back by the 

contractor, provided however, that the Engineer shall have in all such cases the option of 

taking over all or any such materials at their purchase price or at local current rates 

whichever may be less. 

 

"In the case of such stores having been issued by the Employer and returned by the 

contractor to the Employer, credit shall be given to him by the Engineer at rates not 

exceeding those at which they were originally issued to him after taking into consideration 

and deduction for claims on account of any deterioration or damage while in the custody of 

the contractor and in this respect the decision of the Engineer shall be final and binding. 

 

 

CLAUSE  : 14.1        CANCELLATION OF CONTRACT IN FULL OR PART 

   

 If contractor: 

 

 i) at any time makes default in proceeding with the work or any part of the 

 work with the due diligence and continuous to do so after a notice in writing of 7 

 days from the Engineer. 

 

 ii) commits default to complying with any of the terms & conditions of the 

 contract and does not remedy, it or take effective steps to remedy it within 7 days 

 after a notice in writing is given to him in that behalf by the Engineer. 

 

 iii) fails to complete the works or items of work with individual dates of 

 completion, on or before the date(s) of completion, and does not complete them 

 within the period specified in a notice given in writing in that behalf by the 

 Engineer, or 

 

 iv) shall enter into a contract with NSC in connecting with which commission 

 has  been paid or agreed to be paid by him or to hi knowledge, unless the 

 particulars of any such commission and the terms of payment thereof have been 

 previously disclosed in writing to the Accepting Authority/Engineer, or 

 

 v) shall obtain a contract with NSC as a result of wrong tendering or other 

 non -bonafide methods of competitive tendering; or being an individual, or if a firm, 

any partner thereof shall at any time be adjudged insolvent or have a receiving order or 

order for administration of his  estate made against him or shall take any proceedings 

for liquidation or composition (other than a voluntary liquidation for the purpose of 

amalgamation or reconstruction) under any Insolvency Act for the time being in force or 

make any conveyance or assignment of his effects or composition or arrangement for the 

benefit of his creditors or purport so to do, or if any application be made under any 
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Insolvency Act for the time being in force for the sequestration of his estate or if a trust deed 

be executed by him for benefit of his creditors. 

 

 On cancellation of the contract in full or in part, the Engineer shall determine what 

amount, if any, is recoverable from the contractor for completion of the works or part of the 

works or in case the works or part of the works is not to be completed, the loss or damage 

suffered by Employer. 

 

Any excess expenditure incurred to be incurred by Employer in completing the 

works or part of the works or the excess loss or damages suffered or may be suffered by 

Employer as aforesaid after allowing such credit shall  without prejudice to any other right 

or remedy available to Employer in law be recovered from any moneys due to the contractor 

on any account, and if such moneys are not sufficient the contractor shall be called upon in 

writing and shall be liable to pay the same within 30 days. 

 

If the contractor shall fail to pay the required sum within the aforesaid period of 30 days, the 

Engineer shall have the right to sell any or all of the contractors unused materials, 

constructional plant, implements, temporary buildings etc. 

 

  14.2 WHEN CONTRACT CAN BE TERMINATED 

 

 Subject to other provisions contained in this clause the Engineer may, without 

prejudice to his any other rights or remedy against the contractor in respect of any delay, 

inferior workmanship, any claims for damages and/or any other provisions of this contract 

or otherwise, and whether the date of completion has or has not elapsed, by notice in writing 

absolutely terminate the contract in any of the following cases. 

 

i) If the contractor having been given by the Engineer a notice in writing to rectify, 

reconstruct or replace any defective work or that the work is being performed in an 

inefficient or otherwise improper or unworkman like manner shall omit to comply with the 

requirement of such notice for a period of seven days thereafter. 

 

ii) If the contractor has, without reasonable cause, suspended the progress of the work 

or has failed to proceed with the work with due diligence so that in the opinion of the 

Engineer (which shall be final and binding) he will be unable to secure completion of the 

work by the date for completion and continues to do so after a notice in writing of seven 

days from the Engineer. 

 

iii)    If the contractor persistently neglects to carry out his obligations under the contract 

and/or commits default in complying with any of the terms in conditions of the contract and 

does not remedy it or take effective steps to remedy it within 7 days after a notice in writing is 

given to him in that behalf by the Engineer. 

 

 

iv) If the contractor commits any acts mentioned in Clause 21 hereof, when the 

contractor has made himself liable for action under any of the cases aforesaid the engineer 

on behalf of employer shall have powers. 
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v) To determine or rescind the contract as aforesaid (of which termination or rescission 

notice in writing to the contractor under the hand of the Engineer shall be conclusive 

evidence)  Upon such determination or rescission the full security deposit recoverable under 

the contract shall be liable to be forfeited and shall be absolutely at the disposal of the NSC 

if any portion of the Security Deposit has not been paid or received it would be called for an 

forfeited. 

 

vi) After giving notice to the contractor to measure up the work of the contractor and to 

take such whole, or the balance or part thereof as shall be un-executed of his hands and to 

give it to another contractor to complete in which case any expenses which may be incurred 

in excess of the sum which would have been paid to the original contractor if the whole 

work has been executed by him (of the amount of which excess the certificate in writing of 

the Engineer shall be final and conclusive) shall be borne and paid by the original contractor 

and may be deducted from any money due to him by NSC under his contract or on any other 

account whatsoever or from his security deposit or the proceeds of sales thereof or  a 

sufficient part thereof as the case may be.  If the expenses incurred by the Department are 

less than the amount payable to the contractor at his agreement rate, the difference shall not 

be paid to the contractor. 

 

CLAUSE  :  15    MEASUREMENTS OF WORK BEYOND REACH 

 

 

 If the contractor shall give, not less than seven days notice in writing to the Engineer 

or his representative, before covering up or otherwise placing beyond the reach of 

measurements, any work in order that the same may be measured and correct dimensions 

thereof be taken before the same is so covered up or placed beyond the reach of 

measurement and shall not cover up any work without the consent in writing of the Engineer 

or his Representative shall within the aforesaid period of seven days inspect the work, and if 

any work shall be covered up or placed beyond the reach of measurement without such 

notice having been given or the Engineer consent being obtained the same shall be 

uncovered at the contractors expense, or in default thereof no payment or allowance shall be 

made for such work or the materials with which the same was executed. 

 

 

CLAUSE  : 16   ACTION IN CASE WORK NOT DONE AS PER SPECIFICATION 

 

 All work under or in course of execution or executed in pursuance of the contract 

shall at all times be open to the inspection and supervision of the Engineer and his 

authorized representative and other superior officers related to Quality Control and of Chief 

Technical Examiner's office and the contractor shall at all times during the usual working 

hours and at all other times at which reasonable notice of the visit of such officers have been 

given to the contractor, either himself be present to receive orders and instructions, or have a 

responsible agent duly accredited in writing, present for that purpose.  Orders given to the 

contractor's agent shall be considered to have the same force as if they had been given to the 

contractor himself. 

 

 If it shall appear to the Engineer or his authorized representative at work or to the 

Chief Technical Examiner or his subordinate Officers, that any work has been executed with 

unsound, imperfect, or unskillful workmanship, or with materials or articles provided by 

him for the execution of the work which are unsound or of a quality inferior to that 

contracted or otherwise not in accordance with the contract the contractor shall, on demand 
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in writing which shall be made within six months of the completion of the work from the 

Engineer specifying the work, materials or articles complained of notwithstanding that the 

same may have been passed, certified and paid for forthwith rectify, or remove and 

reconstruct the work so specified in whole or in part, as the case may require or as the case 

may be, remove the materials or articles so specified and provide other proper and suitable 

materials or articles at his own charges and cost.  In the event of the failing to do so within a 

period specified by the Engineer in his demand aforesaid, then the contractor shall be liable 

to pay compensation at the same rate as under Clause 2 of the contract (for non-completion 

of the work in time) for this default. 

 

  

In such case the Engineer may not accept the item of work at the rates applicable the 

item of work at the rates applicable under the contract but may accept such items at reduced 

rates as the competent authority may consider reasonable during the preparation of on 

account bills or final bill if the item is so acceptable without detriment to the safety ad utility 

of the item and the structure or he may reject the work outright without any payment and/or 

get it and other connected and incidental items rectified, or removed and re-executed at the 

risk and cost of the contractor.  Decision of the Engineer to be conveyed in writing in 

respect of the same will be final and binding on the contractor. 

 

 

 

CLAUSE  :  17 CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING  

              MAIN TENANCE PERIOD 

 

 

 If the contractor or his working people or servants shall break, deface, injure or 

destroy and part of building, in which they may be working, or any building, main or 

ancillary or other installation fixture etc. or any part of it is being executed or if any damage 

shall happen to the work while in progress, from any cause whatsoever or if any defect, 

shrinkage or other faults appear in the work within twelve months after a certificate final or 

otherwise of its completion shall have been given by the Engineer as aforesaid arising out of 

defective or improper materials or workmanship, the contractor shall upon a receipt of a 

notice in writing on that behalf make the same good at his own expense, or in default the 

Engineer may cause the same to be made good by other workman and deduct the expense 

from any sums that may be due or at any time thereafter may become due to the contractor 

or from his security deposit, or the proceeds of sale thereof or of a sufficient portion there of 

from the security deposit of the contractor. 

 

 

CLAUSE  : 18  CONTRACTOR TO SUPPLY TOOLS & PLANTS ETC.  

 

 

 The contractor shall provide at his own cost all materials (except such special 

materials if any, as may in accordance with the contract be supplied by Employer plant 

tools, appliances, implements, ladders, cordage, tackle, scaffolding and temporary works 

required for the proper execution of the work.  Whether original, altered or substituted and 

whether included in the specification or other documents forming part of the contract or 

referred to in these conditions or not, or which may be necessary for the purpose of 

satisfying or complying with the requirements of Engineer as to any matter as to which 

under these conditions he is entitled to be satisfied, or which he is entitled to require 
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together with carriage therefore to and from the work.  The contractor, shall also supply 

without charge the requisite number of persons with the means and materials, necessary for 

the purpose of setting out works, and counting, weighing and assisting in the measurement 

for examination at any time and from time to time of the work or materials.  Failing his so 

doing the same may be provided by the Engineer at the expense of the contractor and the 

expense may be deducted, from any money due to the contractor, under the contract and/or 

from his security deposit thereof. 

 

 

 

CLAUSE : 18.1 RECOVERY OF COMPENSATION PAID TO WORKMAN  

 

 In every case in which by virtue of the provisions of sub-section (i)_ of section 12 of 

the Workmen's Compensation Act, 1923, Government is obliged to pay compensation to a 

workman employed by the contractor the amount of the compensation so paid; and without 

prejudice to the rights of the Employer under Section 12, sub-section (ii) of the said Act.  

Employer shall be at liberty to recover such amount or any part thereof by deducting it from 

the security deposit or from any sum due by Employer to the contractor whether under this 

contract or otherwise.  Employer shall not be bound to contest any claim made against it 

under Section 12, sub-section (i) of the Said Act, except on the written request of the 

contractor and upon his giving to Employer full security for all costs for which Employer 

might become liable in consequence such claim. 

 

 

CLAUSE  : 18.2 ENSURING PAYMENT AND AMENITIES TO WORKERS IF  

   CONTRACTOR FAILS 

 

 In every case in which by virtue of the provisions of the contract labour (Regulation 

and Abolition) Act 1970 and of the contract labour (Regulation and Abolition Central Rules 

1971) Employer is obliged to pay any amounts of wages to a Workman employed by the 

contractor in execution of the works or to incur any expenditure providing welfare and 

health amenities required to be provided under the above said Act and the Rules under 

Clause 19 and sanitary arrangements for workers employed by Contractors.  NSC will 

recover from the contractor the amount of  wages so paid or the amount of expenditure so 

incurred; and without prejudice to the right of the Employer under, Section 20 Sub section 

(2) and Section 21 sub-section (4) of the contractor Labour (Regulation & Aboklition Act 

1970).  Employer shall be at liberty to recover such amount or any part thereof by deducting 

it from the security deposit or from any sum due to the contractor whether under this 

agreement or otherwise.  Employer shall not be bound to contest any claim made against 

section 20 sub section (1) & Section 21, sub-section (4) of the said Act, except on the 

written request of the contractor and upon his giving to the Employer full security for all 

costs for which Employer might become liable in contesting such claim. 

 

CLAUSE : 19  ENGAGEMENT OF STAFF AND LABOUR 

 

 

 

 The contractor shall, unless otherwise provided in the contract, make his own 

arrangements for the engagement of all staff and labour, local or other, and for their 

payment housing, feeding and transport. 
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a) The Contractor shall, at all times during the continuity  of the contract, comply fully 

with all existing Acts, regulations and by laws including all statutory amendments and re-

enactment of Stare or Central Government and other local authorities and any other 

enactments, notifications and acts that may be passed in future either by the State or the 

Central Government or local authority, including Indian Workmen's Compensation Act, 

Contract Labour (Regulation and Abolition) Act 1970 and Equal Remuneration Act 1976.  

Factories Act, Minimum Wages Act, Provident Fund Regulations, Employees Provident 

Fund Act, schemes made under the same Act and also labour Regulations made by 

Government from time to time.  Health and Sanitary Arrangement for Workmen, Insurance 

and other benefits and shall keep Employer indemnified in case any action is commenced by 

competent authorities for contravention by the Contractor.  If the Employer is cause to pay 

or reimburse, such amounts as may be necessary to cause or observe, or for non observance 

of the provisions stipulated here forth on the part of the Contractor, the Engineer shall have 

the right to deduct from nay moneys due to the Contractor, his amount of Performance 

Security or recover from the Contractor personally any sum required or estimated to be 

required for making good the loss or damage suffered by the Employer.  Provided, however, 

the Employer shall have no other responsibility in connection with the employees of the 

contractor, who shall, in no case, be treated as the employees of the Employer at any point 

of time. 

 

19.1 AGE OF LABOUR  

 

 No labourer  below the age of eighteen years shall be employed on the work. 

 

19.2 FAIR WAGES 

 

 The contractor shall pay the labourers engaged by him on the work not less than a 

fair wages, which expression shall mean, whatever for time or piecework, the respective 

rates of wages fixed by Govt. Department as fair wages for the area payable to the different 

categories of labourers or those notified under the Minimum wages Act for corresponding 

employees, of the Employer/Client, whichever may be higher. 

                           

 The Contractor, shall notwithstanding the provisions to the contrary, cause to the 

paid a fair wage to labourer indirectly engaged on the works, including any labour engaged 

on the works, including any labour engaged by sub-contractor in connection with the said 

works as if the labourer had been directly employed by him. 

 

NOTE:- 

 

1. The contractor shall, before he commences the work, display, and correctly maintain, 

in a clean and legible conditions at a conspicuous place on the site, notices in English and in 

a language spoken by the majority of the workers, stating therein the rate of wages which 

have been fixed as fair wages and the hours of work for which such wages are earned and 

send a copy of such notices to the Engineer.  

 

2. The Contractor shall maintain records of wages and other remuneration paid to his 

employees in such form as may be convenient and as per the requirements of the 

Employer/Engineer and the conciliation Officer (Central), Ministry of Labour, Government 

of India or such other authorised person appointed by the Central or State Government and 

the same shall include the following particulars of each worker: 
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 i) Name, worker's number and grade. 

 ii) Rate of daily or monthly wage. 

 iii) Nature of work on which employed. 

 iv) Total number of days worked during each wage period. 

 v) Total amount payable for the work during each wage period. 

 vi) All deductions made from the wage with details in each case of the ground 

  for which the deduction is made. 

 vii) Wage actually paid for each wage period. 

 

 

3. The Contractor shall provide a Wage Slip for each worker employed on the Works. 

 

4. The Wage records and Wage Slips shall be preserved for at least 12 months after the 

last entry. 

 

 

19.3  SAFETY PROVISIONS  

 

 In respect of labour directly or indirectly employed in the work for the performance 

of the contractor's part of this agreement the contractor shall at his own expense arrange for 

the safety provisions as per Safety code of CPWD.  Safety code framed from time to time 

and shall at his own expense provide for all facilities in connection therewith.  In case the 

contractor fails to make arrangement and provide necessary facilities as aforesaid he shall be 

liable to pay a penalty of Rs.200/- for each default and in addition the Engineer shall be at 

liberty to make arrangement and provide facilities as aforesaid and recover the costs 

incurred in that behalf from the contractor.  

 

19.4   The contractor shall submit, by the 5th and 19th of every month, to the Engineer a 

true statement showing, in respect  of the second, half of the preceding month and the first 

half of the current month respectively:- 

 

 

(1) the number of labourers employed by him on the work. 

 

(2) their working hours. 

 

(3) the wages paid to them. 

 

(4) the accidents that occurred during the said fortnight showing the circumstances 

 under which they happened and the extent of damage and injury caused by them,    

 

(5) the number of female workers who have been allowed Maternity Benefit  according 

to Clauses and amount paid to them. 

 

 Failing which the contractor shall be liable to pay to Employer, a sum not exceeding 

Rs.200/- for each default or materially incorrect statement.  The decision of the Engineer 

shall be final in deducting from any bill due to the contractor amount levied as fine and be 

binding on the contractor. 
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19.5 HEALTH AND SANITATION 

 

 In respect of all labour directly or indirectly employed in the works for the 

performance of the contractor's part of this agreement, the contractor shall comply with or 

cause to be complied with all the rules framed by Govt. from time to time for the protection 

of health and sanitary arrangements for workers employed by Employer and its contractors. 

 

19.6 MATERNITY BENEFITS  

 

 Leave and pay during leave shall be regulated as follows: 

 

(1) Leave : 

 (i) In case of delivery, maternity leave not exceeding 8 weeks, 4 weeks upto 

 and including the day of delivery and 4 weeks following that day. 

 (ii) In the case of miscarriage upto 3 weeks from the date of miscarriage. 

(2) Pay : 

 

 (i) In the case of delivery leave day during maternity leave will be at the rate  of 

the  women's average daily earnings calculated on the total wages earned on  the days 

when full time work was done during a period of 3 months immediately 

  preceding the date on which she gives notice that she expects to be confide 

  or at the rate of Rupees one only a day whichever is greater. 

 

 (ii) In case of miscarriage leave pay at the rate of average daily earning 

 calculated on the total wages earned or the days when full time work was done 

 during a period of 3 months immediately preceding the date of such miscarriage. 

 

 

19.7   In the event of the contractor(s) committing a default or breach of any of the 

provisions of the Central Pub. Works Deptt., Contractor(s) Labour Regulations Model Rules 

for the protection of health and sanitary arrangements for the workers as amended from time 

to time or furnishing any information submitting or filling any statement under the 

provisions of the above Regulation and rules which is materially incorrect, he/they shall 

without prejudice to any other liability pay to the Employer a sum not exceeding Rs.200/- 

for every default breach or furnishing making, submitting, filling such materially incorrect 

statements and in the event of the contractor(s) defaulting continuously in this respect, the 

penalty may be  enhanced to Rs.200/- per day for each day of default subject to a maximum 

of 5 percent of the estimated cost of the work put to the tender.  The decision of the 

Engineer shall be final and binding on the parties. 

 

 

 Should it appear to the Engineer that the contractor(s) is/are not properly observing 

and complying with the provisions of the Govt. Contractor Labour Regulations and Model 

Rules and the provisions of the Contract Labour (R&A) Central Rules 1971, for the 

protection of health and sanitary arrangements for work people employed by the 

contractor(s) (hereinafter referred the said Rules) the Engineer shall have power to give 

notice in writing to the contractor(s) requiring that the said Rules be compiled with and the 

amenities prescribed therein be provided to the work people within a reasonable time to be 

specified in the notice.  If the contractor(s) shall fail within the period specified in the notice 

to comply with and observe the said Rules and to provide the amenities to the work people 
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as aforesaid, the Engineer shall have the power to provide the amenities to herein before 

mentioned at the cost of the contractor(s) shall erect, make and maintain at his/their own 

expense and to approved standards all necessary as huts and sanitary arrangements required 

for his/their work people if the same shall not have been erected or construction, according 

to approved standard, the Engineer-in charge shall have power to give notice in writing to 

the contractor(s) requiring that the huts and sanitary arrangements be remodeled and/or 

reconstructed according to approved standard and if the contractor(s) shall fail to remodel or 

reconstruct such huts and sanitary arrangement according to approved standards within the 

period specified in the notice, the Engineer shall have the power to remodel or reconstruct 

such huts and sanitary arrangements according to approved standards at the cost of the 

Contracts(s). 

 

4. The site selected for the camp shall be high ground, removed from jungle. 

 

5. Disposal of excreta:  The contractor(s) shall make necessary arrangements for the 

disposal of excreta from the latrines by transience or incineration which shall be according 

to the requirements laid down by the Local Health Authorities.  If trenching or incineration 

is not allowed, the contractor(s) shall make arrangements for the removal to the excreta 

through the Municipal Committee/Authority and inform it about the number of labourers 

employed so that arrangements may be made by such committee authority for the removal 

of the excreta.  All charges on this account shall be borne by the contractor and paid direct 

by him to the Municipal Committee/Authority.  The contractor shall provide one sweeper 

for every 8 sets in case of dry system. 

  

6. Drainage : The contractor(s) shall provide sufficient arrangements for draining 

 away sludge water so as to keep the camp neat and tidy. 

 

7. The contractor(s) shall make necessary arrangement of keeping the camp area 

 sufficiently lighted to avoid accidents to the workers. 

 

8.  Sanitation : The contractor(s) shall make arrangements for conservancy and 

 sanitation in the labour camps according to the rules of the Local Public Health 

 and Medical authorities 

 

19.8   The contractor(s) shall at his/their own cost provide sufficient number of huts 

 (hereinafter referred to as the camp) of the following specifications on a suitable 

 plot of land to be approved by the Engineer: 

 

1. a) the minimum height of each the eaves level shall be 2.10m (7 ft.) and to 

 the floor area to be provided at the rate of 2.7 Sqm. (30 Sq.ft.) for each member of 

 the worker's family staying with the labourer. 

 

 b) The contractor(s) shall in addition construct suitable cooking places 

 having a minimum area of 1.80 m x 1.50 m (6'x5') adjacent to the hut. 

 

c) The contractor(s) shall also construct temporary latrines and urinals for the use 

 of the labourers each on the scale of not less than four per each one hundred of 

 the total strength, separate latrines and urinals being provided for women. 

 

 d) The contractor(s) shall construct sufficient number of bathing & washing 

 places, one undid for every 25 persons residing in the camp.  These bathing and 
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 washing places shall be suitably screened.  

 

2. a) All the huts shall have walls of sun dried or burnt bricks laid in mud 

 mortar or other suitable local materials as may be approved by the Engineer.  The 

 floor may be kutchha but plastered with mud gobri and shall be at least 15 cm (6") 

 above the surrounding ground.  The roofs shall be laid with thatch or any other  

 materials as may be approved by the Engineer.  The Contractor shall ensure 

 that throughout the period of their occupation the roof remain water-tight. 

 

 b) The contractor(s) shall provide each hut with proper ventilation. 

 

 c) All doors, windows and ventilators shall be provided with suitable leaves 

 for security purpose. 

 

 d) There shall be kept an open space of at least 7.2m (8 yards) between the 

 rows of huts which may be reduced to 6 m. (20 ft.) according to the availability of 

 site with construction will be allowed. 

 

3. WATER SUPPLY : 

 

 The Contractor(s) shall provide adequate supply of water for the use of labourers. 

The provisions shall not be less than 2 gallons of pure and whole some water per head per 

day for drinking purposes and 3 gallons of clean water per head per day for bathing and 

washing purpose.  Where piped water supply is available, supply shall be at  shall pay all 

fees and charges therefore. 

 

4. CONDITIONS FOR THE GRANT OF MATERNITY LEAVE :   

 

 No maternity leave benefit shall be admissible to a woman unless she has been 

employed for a total period of not less than 6 months immediately proceedings the date on 

which she proceeds on leave. 

 

5. The contractor shall maintain a Register of Maternity (benefit) in the prescribed form 

as shown below in Annexure I and II the same shall be kept at the place of work. 

 

19.9 

 The Engineer-in-charge may require the contractor to dismiss or remove from the 

site of the work any person or persons in the contractors employ upon the work who may be 

incompetent or misconduct himself and the contractor should forthwith comply with such 

requirements. 

 

19.10 

 It shall be the responsibility of the contractor to see that the building under 

construction is not occupied by anybody unauthorized during construction and is hander 

over to the Engineer with vacant possession of complete building.  If such building though 

completed is occupied illegally, then the Engineer shall have the option to refuse to accept 

the said buildings.  Any delay in acceptance on this account will be treated as delay in 

completion and for such delay a levy up to 5% of the estimated cost put to the tender may be 

imposed by the Engineer whose decision shall be final both with regard to the justification 

and quantum and be binding on the Contractor. 
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  However, the Employer may require the contractor to remove the illegal occupation 

any time on or before construction and delivery. 

 

 

CLAUSE  : 20  MINIMUM WAGES ACT TO BE COMPLETED WITH  

 

 

 The contractor shall comply with all the provisions of the Minimum Wages Act, 

1948, Contract Labour (Regulations and Abolition) Act, 1970 amended from time to time 

and other Laws affecting contract labour that may be brought into force from time to time. 

 

CLAUSE : 21 WORK NOT  TO BE SUBLET ACTION IN CASE OF INSOLVENCY 

 

 

 The contract shall not be assigned or sublet without the written approval of the 

Engineer and if the contractor shall assign or sublet his contract, or attempt to do so, or 

become insolvent or commence any insolvency proceedings or make any composition with 

his creditors or attempt to do so, or if any bribe, gratuity, gift, loan,. perquisite, reward or 

advantage pecuniary or otherwise, shall either directly or indirectly, be given promised or 

offered by the Contractor or any of his servant or agent to any public officer or person in the 

employ of NSC in any way relating to his office or employment, or if any such officer or 

person shall become if any way directly or indirectly interested in the contract, the Engineer 

on behalf of the Managing Director shall have power to adopt any of the courses specified in 

Clause 3 as he may deem best suited in the interest of NSC and in the event of any of these 

courses being adopted the consequences specified in the said Clause 3 shall ensure. 

 

 

CLAUSE : 22  

 

  

 All sums payable by way of compensation under nay of these conditions shall be 

considered as reasonable compensation to be supplied to the use of Employer without 

reference to the actual loss or damage sustained and whether or not any damage shall have 

been sustained. 

 

 

 

CLAUSE  : 23   CHANGES IN FIRM's CONSTITUTION TO BE INTIMATED 

 

 Where the contractor is a partnership firm, the previous approval in writing of the 

Engineer shall be obtained before any changes  is made in the constitution of the firm.  

Where the contractor is an individual or a Hindu undivided family business concern such 

approval as aforesaid shall likewise be obtained before the contractor enters into any 

partnership agreement where under the partnership firm would have the right to carry out 

the work as aforesaid is not obtained, the contract shall be deemed to have been as singed in 

the contravention of Clause 21 hereof and the same action may be taken, and the same 

consequences shall ensure as provided in the said Clause 21. 
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CLAUSE  :  24 

 

 All works to be executed under the contract shall be executed under the direction and 

subject to the approval in all respect of the Engineer who shall be entitled to directly at what 

point or points and in what manner they are to be commenced, and from time to time carried 

on. 

 

 

 

CLAUSE  :  25 SETTLEMENT OF DISPUTES AND ARBITRATION 

 

25.1 ENGINEERS' DECISION 

 

 

 If a dispute of any kind whatsoever arises between the Employer and the contractor 

in connection with, or arising out of, the contract or the execution of the works, whether 

during the execution of the works or after their completion and whether before or after 

repudiation or other termination of the contract, including any dispute as to any opinion, 

instruction, determination, certificate or valuation of the Engineer, the matter in dispute 

shall, in the first place, be referred in writing to the Engineer, with a copy to the other party.  

Such reference shall state that it is made pursuant to this clause.  No letter than the eighty 

fourth day after the day on which he received such reference the Engineer shall give notice 

of his decision to the employer and the contractor.  Such decision shall state that it is made 

pursuant to the Clause. 

 

 Unless the contract has already been repudiated or terminated, the contractor shall, in 

every case, continue to proceed with the works with all due diligence and the contractor and 

the employer shall give effect forthwith to every such decision of the Engineer unless and 

until the same shall be revised, as hereinafter provided, in an amicable settlement or an 

arbitrator award. 

 

 If either the Employer or the contractor be dissatisfied with any decision of the 

Engineer or if the Engineer fails to give notice of his decision on or before the eighty fourth 

day after the day on which he received the reference, then either the Employer or the 

contractor may, on or before the seventieth day after the day on which he received notice of 

such decision,  on or before the seventieth day after the day on which the said period of 84 

days expired, as the case may be given notice to the other party, with a copy for information 

to the Engineer, of his intention to commence arbitration, as herein after provided, as to the 

matter in dispute.  Such notice shall establish the entitlement of the party giving the same to 

commence arbitration, as hereinafter provided as to such dispute and subject to Sub Clause 

25.4 no arbitration in respect thereof may be commenced unless such notice is given. 

 

 If the Engineer has given notice of his decision as to a matter in dispute to the 

Employer and the Contractor and no notice of intention to commence arbitration as to such 

dispute has been given by either the Employer or the Contractor on or before the seventieth 

day after the day on which the parties received notice as to such decision from the Engineer, 

the said decision shall be come final and binding upon the employer and the contractor.  

Request for arbitration by the contractor shall be entertained by the employer only after 

completion of work. 
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25.2    AMICABLE SETTLEMENT 

 

 Where notice of intention to commence arbitration as to a dispute has been given in 

accordance with Sub Clause 25.1 arbitration of such dispute shall not be commenced unless 

and attempt has first been made by the parties to settle such dispute amicably.  Provided 

that, unless the parties otherwise agree, arbitration may be commenced on or after the fifty 

sixth day after the day on which notice of intention to commence arbitration of such dispute 

was given, whether or not any attempt at amicable settlement thereof has been made. 

 

 

25.2 ARBITRATION:- 

 

 The arbitration on this tender shall be governed by the following conditions:- 

 

 Except where otherwise provided for in the sub contract all questions and disputes 

relating to the meaning of instructions herein before mentioned or as to any other question, 

claim, right matter of anything whatsoever, in any arising out of or relating to the sub 

contract, specification, estimates, instructions, orders or these conditions or otherwise 

concerning    the works, or the execution or failure to     execute the same    whether     

arising during the     progress   of the    work or after completion of    abandonment   thereof 

or any    matter     directly or    indirectly connected    with this    agreement    shall   be   

referred    to the    sole    arbitration   of the    Managing   Director of     NSC   and    if    the 

M.D is unable or unwilling to act as such, then the matter shall be referred to sole arbitration 

of such other person appointed by the M.D. NSC willing to act as such arbitrator.  There 

will be no objection, if the Arbitrator, so appointed is an employee of NSC provided that the 

person shall not have been directly connected with the execution of the work of the project.  

In case the arbitrator so appointed is unable to act for any reasons.  Managing Director, NSC 

in the event of such inability shall appoint another person to act as Arbitrator in accordance 

with the terms of the sub contract.  Such person shall be entitled to proceed with the 

reference from the stage at which it was left by his predecessor.  It is also a term of this 

contract that no person other than a person appointed by Managing Director, NSC as 

aforesaid should act as Arbitrator. 

 

 Subject as aforesaid the provision of the Arbitration Act, 1940 or any statutory 

modification or reenactment thereof and the rules made there under and for the time being in 

force shall apply to the arbitration proceeding under this  clause.It is a term of the sub 

contract that the party seeking arbitration shall specify the dispute to be referred to 

arbitration under this clause together with the amount or amounts claimed in respect of  each 

dispute(s).  The arbitrator may from time to time with the consent of the parties enlarge the 

time for making and publishing the award.  The work under the sub contract shall 

nevertheless continue during the arbitration/proceedings.  The Arbitrator shall be deemed to 

have entered on the reference on the date he issues notice to both the parties fixing the date 

of the first hearing.  The Arbitrator shall give a separate reasoned award in respect of each 

reference referred to. 

 

25.3.3 The ward of the arbitrator shall be conclusive and binding on all parties to this 

contract. 

 

 

 

 



42   

 

CLAUSE : 26  CONTRACTOR TO INDEMNIFY GOVT. AGAINST PATENT   

  RIGHTS   

 

 The contractor shall fully indemnify the Employer against any action claim or 

proceeding relating to infringement or use of any patent or design or any alleged patent or 

design rights and shall pay any royalties which may be payable in respect of any article or 

part thereof included in the contract.  In the event of any claims made under or action 

brought against Employer in respect of any such matters as aforesaid the contractor shall be 

immediately notified thereof and the contractor shall be at liberty, at his own expenses, to 

settle any dispute or to conduct any litigation that may arise there from.  Provided that the 

contractor shall not be liable to indemnify the Employer if the infrigent of the patent or 

design or any alleged patent or design right is the direct result of an order passed by the 

Engineer in this behalf. 

 

CLAUSE :  27  LUMPSUM PROVISIONS IN THE TENDER 

 

  

When the estimate on which a tender is made includes lump sums in respect of parts 

of the work the contractor shall be entitled to payment in respect the items of work  

 

involved or the part of the work in question at the same rates as are payable under this 

contract for such items or if the part of the work in question is not, in the opinion of the 

Engineer capable of measurement, the Engineer may at his discretion pay the lump sum 

amount entered in the estimates and the certificate in writing of the Engineer shall be final 

and conclusive against the contractor with regard to any sum or sums payable to his under 

the provisions of the clause. 

 

CLAUSE : 28  ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED 

 

In the case of any class or work for which there is no such specification as is mentioned in 

Clause (1), such work shall be carried out in accordance with the district specification and in 

the event of there being no district specification, then in such case the work shall be carried 

out in all respect in accordance with the instructions and requirements of the Engineer. 

 

CLAUSE :  29  WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE  

   FROM CONTRACTOR 

29.1 Whenever any claim or claims for payment of a sum of money arises out of or under 

the contract against the contractor the Engineer or Employer shall be entitled to withhold 

and also have a lien to retain such sum or sums in whole or in part from the security, if any 

deposited by the Contractor and for the purpose aforesaid, the Engineer or Employer shall 

be entitled to withhold the security deposit, if any, furnished as the case may be and also 

have a lien over the same pending finalization or adjudication of any such claim.  In the 

event of the security being in sufficient to cover the claimed amount or amounts or if not 

security has been taken from the contractor the Engineer or Employer shall be entitled to 

withhold and have a lien to retain to the extent of such claimed amount or amounts referred 

to above from any sum or sums, found payable or which at any time there-after become 

payable to the contractor under the same contract or any other contract pending finalization 

or adjudication of any such claims. 
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It is an agreed terms of the contract that the sum of money or moneys so withhold or 

retained, under the lien referred to above by the Engineer or Employer will be kept withheld 

or retained as such by the Engineer/Employer till the claim arising out of or under the 

contract is determined by the Arbitrator, and that the contractor will have no claim for 

interest or damages whatsoever on any account in respect of such withholding or retention 

under the lien referred to above and duly notified as such to the contractor.  For the purpose 

of this clause, where the contractor is a partnership firm or limited company, the Engineer or 

Employer shall be entitled to withhold and also have a lien to retain towards such claimed 

amount or amounts in whole or in part from any sum found payable to any partner/limited 

company as the case may be, whether in his individual capacity or otherwise. 

 

29.2 Employer shall have the right to cause and audit and technical examination of the 

work and the final bills of the contractor including all supporting vouchers, abstract etc. to 

be made after payment of the final bill and if as a result of such audit and technical 

examination any sum is found to have been over paid in respect of any work done by the 

contractor under the contract or any work claimed by him to have been done by him under 

the contract and found not to have been executed, the contractor shall be liable to refund the 

amount of overpayment and it shall be lawful for the Employer to recover the same from 

him in the manner prescribed in sub-clause (I) of this clause or in any other manner legally 

permissible and if it is found that the contractor was paid less than what was due to him 

under it, the amount of such under payment shall be duly made by the Employer. 

 

 Provided that Employer shall not be entitled to recover any sum overpaid, nor the 

contractor shall be entitled to payment of any sum paid short where such payment has been 

agreed upon between the Employer or Engineer on the one hand and the contractor on the 

other under any term of the contract permitting payment for work after assessment by the 

Employer or the Engineer. 

 

29.3        LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 

 

 Any sum of money due and payable to the contractor (including the security deposit 

returnable to him as under the contract) may be withhold or retained by way lien by the 

Engineer or the Employer or any other contracting person or persons through Engineer 

against any claim of the Engineer or Employer or such person or persons.  In respect of 

payment of a sum money arising out of or under any other contract made by the Contractor 

with the Engineer or the Employer or with such other person or persons. 

It is an agreed term of the contract that the sum of money so withhold or retained under this 

clause by the Engineer or the Employer or till his claim arising out of in the same contract or 

any other contract is either mutually settled or determined by the arbitration clause or by the 

competent court as the case may be and that the contractor shall have not claim for interest 

or damage whatsoever on this account or on any other ground in respect of any sum of 

money withhold or retained under clause and duly notified as such to the contractor. 

 

CLAUSE : 30   EMPLOYMENT OF COAL MINING OR CONTROLLED AREA  

   MINING LABOUR NOT PERMISSIBLE. 

 The contractor shall not employ coal mining or controlled area labour falling under 

any category whatsoever on or in connection with the work or recruit labour from area 

within a radius of 32 km (20 miles of the controlled area).  Subject as above the Contractor 

shall employ imported labour on i.e deposit imported labour or labours imported by the 

Contractor from area from which import is permitted. 
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 Where ceiling price for imported labour has been fixed by state or Regional Labour 

Committees not more than that ceiling price shall be paid to the labour by the Contractor. 

 

 The Contractor shall immediately remove any labourer who may be pointed out by 

the Engineer being a coal mining or controlled area labourer.  Failure to do so shall render 

the Contractor liable to pay to employer a sum calculated at the rate of Rs.10 per labourer.  

The certificate of the Engineer about the number of causal mining or controlled area labour 

and the number of days which they worked shall be final and binding on the contractor. 

 

 It is declared and agreed between the parties that the aforesaid stipulation in this 

clauses is one in which the public are interested within the meaning of the exception of 

Section 74 of Indian Contract Act 1872. 

 

 

 

Explaination - Controlled Area means the following areas -  Districts of Dhanbad, 

Hazaribagh, Jamtra- a sub-division under Santhal Pargana Commissionery, Districts of 

Bankuara, Birbhum, Bardwan district of Bilaspur. 

 

 Any other area which may be declared as controlled Area by or with the approval of 

the Central Government. 

 

CLAUSE : 31  UN-FILTERED WATER SUPPLY 

 

 The Contractor(s) shall make his/their own arrangements for unfiltered water 

required for the work and nothing extra will be paid for the same.  This will be subject to the 

following conditions : 

 

i) That the water used by the contractor(s) shall be fit for construction purposes to the 

satisfaction of the Engineer. 

 

ii) The Engineer shall make alternative arrangements for supply of water at the risk and 

cost of contractor(s) if the arrangements made by the Contractor(s) for procurement of water 

are in the opinion of the Engineer unsatisfactory. 

 

31.1 DEPARTMENTAL WATER IF AVAILABLE   

  

 Unfiltered water if available will be supplied to the Contractor by the Engineer 

subject to the following conditions: 

 

i) The water charges @ 1% shall be recovered on gross amount of the work done. 

ii) The Contractor (s) shall make his/their own arrangements of water connection and 

 the laying of pipe lines from existing mains or source of supply. 

 

iii) The Department do not guarantee to maintain uninterrupted supply of water, and it 

will be incumbent on the Contractor(s) to make alternative arrangement of water at his/their 

own cost in the event of any temporary break down in water supply of the employee so that 

the progress of his/their work is not held up for want of water.  No claim of damage of 

refund of water charges will be entertained on account of such break down. 
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CLAUSE : 32  ALTERNATE WATER ARRANGEMENTS 

 

 Where there is no piped water supply arrangement and the water is taken by the 

Contractor from the wells or hand pump constructed by the Employer no charges shall be 

recovered from the Contractor on that account.  The contractor shall however, draw water at 

such hours of the day that does not  interfere with the normal use for which the hand pump 

and wells are intended.  He will also be responsible for all damage and abnormal repairs 

arising out of his use, the cost of which shall be recoverable from him.  The Engineer shall 

be the final authority to determine the cost recoverable from the contractor on this account. 

 The Contractor shall be allowed to construct temporary wells in land for taking water 

for construction purposes only after he has got permission of the Engineer in writing.  No 

charges shall be recovered from the Contractor on this account by the Contractor shall be 

required to provide necessary safety arrangements to avoid any accidents or damage to 

adjacent building road and service lines.  He shall be responsible for any accident or damage 

caused due to construction and subsequent maintenance of the wells and shall restore the 

ground to its original condition after the walls are dismantled on completion of the work.   

 

CLAUSE :  33  HIRE OF PLANT AND MACHINERY 

 

i) The contractor shall arrange at his own expense all tools, plants, machinery and 

equipment (hereinafter referred to as T & P) required for execution of the work except for 

the Plant & Machinery listed in Schedule 'C' and stipulated for issue to the contractor.  If the 

contractor requires any item of T & P on hire from the T & P available with the Employer 

over and above the T & P stipulated for issue, the Employer will, if such item is available, 

hire it to the contractor at rates to be agreed upon between him and the Engineer. In such a 

case all the conditions hereunder for issue of T & P shall also be applicable to such T & P as 

is agreed to be issued. 

ii) Plant & Machinery when supplied shall be made over and taken back at the 

Departmental equipment shed at __________________ and the Contractor shall bear the 

cost of their carriage from the shed to the site of work and back.  The contractors shall be 

responsible to return the plant & machinery with condition in which it was handed over to 

him and he shall be responsible for all damage caused to the said plant & machinery at the 

site of work for elsewhere in operations & otherwise during transit including damage to or 

loss of plants and for all losses due to his failure to return the same soon after the 

completion of the work for which it was issued.  The Engineer shall be the sole judge to 

determine the liability of the contractor and its extent in this and regard and his decision 

shall be final & binding on the contractor. 

iii) The plant & machinery as stipulated above will be issued as & when available and if 

required by the contractor shall his program of work according to the availability of the 

plant & machinery and no claim, whatsoever, will be entertained from him for any delay in 

supply by the Department. 

 

iv.) The hire charges shall be recovered at the prescribed rates and from inclusive of the 

date of the plant and machinery is made over up to and inclusive of the date of its return in 

good order even though the same may not have working for any cause except for major 

breakdown due to no fault. 

 

v) Ordinarily, no plant and machinery shall work for more than 8 hours a day inclusive 

of one hour lunch break.  In case of an urgent work, however, the Engineer may at his 

discretion, allow the plant and machinery to be worked for more than normal period of 8 

hours a day in that case the hourly hire charges for overtime to be borne by the contractor. 
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vi) Log book for recording the hours of daily work for each of the plant and machinery 

supplied to the contractor will be maintained by the Department and will be attested by the 

contractor or his authorized agent daily. 

 

vii) In the case of concrete mixers, the contractor shall arrange to get the hopper cleaned 

and the drum washed at the close of the work each day or each occasion. 

 

viii) In case of road rollers for consolidation are employed by the contractor himself, log 

book for such rollers shall be maintained in the same manner as is done in case of 

departmental rollers maximum quantity of any items to be consolidated for each roller day 

shall be also be same as in Annexure. 

 

ix) For less use of Rollers, recovery for the less rollers days shall be made at the 

stipulated issue rate. 

 

 

x) The contractor shall be responsible to return the plant and machinery in the 

conditions in which it was handed over to him and he shall be responsible for all damages 

caused to the said plant and machinery at the site of work or elsewhere when the operation 

or otherwise or during transit including damage to or loss of parts, and for all losses due to 

his failure and return the same soon after the completion of the work for which it was 

issued.  The Engineer shall be the sole authority to determine the liability of the contractor 

and its extent in this regard and his decision shall be final and binding on the contractor. 

 

xi) The contractor shall have to engage a full time chowkidar to ensure watch & ward 

for the safety of machinery and materials supplied by the employer to the contractor related 

to this contract. 

 

CLAUSE : 34  CONDITION RELATING TO USE OF ASPHALT MATERIALS 

 

 

i) The contractor undertakes to make arrangements for the supervision of the work by 

the firm supplying the tar or bitumen used. 

 

 

ii) The contractor shall collect the total quantity of tar or bitumen required for the work 

as per standard formulas before the process of the painting is started and shall hypothecate it 

to the Engineer.  If ay bitumen or tar remains unused on completion of the work on account 

of lesser use of materials in actual execution for reasons other than authorised changes of 

specification & abandonment of portion of work, a corresponding deduction equivalent to 

the cost of unused materials as determined by the Engineer shall be made and the materials 

returned to the contractors. Although the materials are hypothecated to employer the 

contractor undertakes the responsibility for their proper watch safe custody and protection 

against all risks.  The materials shall not be removed from site of work without the consent 

of the Engineer in writing. 

 

 

iii) The contractor shall be responsible for rectifying defects noticed within a year from 

the date of completion of the work and the portion of the security deposit relating to 

asphaltic work shall be refunded after the expiry of this period. 
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CLAUSE : 35  EMPLOYMENT OF TECHNICAL STAFF AND EMPLOYEES  

 

 Contractors superintendence, supervision, technical staff and employees. 

 

i. The contractor shall provide all necessary superintendence during execution of the 

work and as along thereafter as may be necessary for proper fulfilling of the obligations 

under the contract. 

 

 The contractor shall immediately after receiving letter of acceptance of the tender 

and before commencement of the work, intimate in writing to the Engineer the name, 

qualifications, experience, age, address and other particulars along with certificates, of the 

principal technical representative to be in charge of the work.  Such qualifications and 

experience shall not be lower than specified in schedule 'f'.  The Engineer shall within 15 

days of receipt of such communication intimate in writing his approval or otherwise of such 

a representative according to the provisions on the contractor in this respect.  Such a 

principal technical representative shall be appointed by the contractor soon after receipt of 

the approval from Engineer and shall be available at site within fifteen days of start of work.  

 

 If the contractor (or any partner in case of firm/company) who himself has such 

qualifications, it will not be necessary for the said contractor to appoint such a principal 

technical representative but the contractor shall designate and appoint a responsible agent to 

represent him and to be present at the work whenever the contractor is not in a position to be 

so present.  All the provisions applicable to the principal technical representative under the 

Clause will also be applicable in such a case to contractor or his responsible agent.  The 

principal technical representative and/or the contractor shall on receiving reasonable notice 

from the Engineer or his designated representative(s) in charge of the work in writing or in 

person or otherwise, present himself to the Engineer and/or at the site of work, as required, 

to take instructions.  

 

  Instructions given to the principal technical representative or the responsible agent 

shall be deemed to have the same force as if these have been given to the contractor.  The 

principal technical representative and/or the contractor or his responsible authorized agent 

shall be actually available at site during important stages of execution of work, recording of 

measurement of works and when ever so required by the Engineer, his designated 

representative in the site order book and shall affix his signature in token of noting down the 

instructions and in token of acceptance of measurements. 

 

 If the Engineer whose decision in this respect is final and binding on the contractor, 

is convinced that no such technical representative or agent is effectively appointed or is 

effectively attending or fulfilling the provision of this clause, a recovery shall be effected 

from the contractor as specified in schedule 'f' and the decision of the Engineer as recorded 

in the site order book and measurement recorded in measurement book shall be final and 

binding on the contractor.  Further, if the contractor fails to appoint a suitable technical 

representative or responsible agent and if such appointed persons are not effectively present 

or do not discharge their responsibilities satisfactorily, the Engineer shall have full powers 

to suspend the execution of the work until such date as a suitable agent is appointed and the 

contractor shall be held responsible for the delay so caused to the work.  The contractor shall 

submit a certificate of employment of the technical representative/responsible agent along 

with every on account bill/fixed bill and shall produce evidence if at any time so required by 

the Engineer. 
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 The contractor shall provide and employ on the site only such technical assistance as 

are skilled and experienced in their respective fields and such foremen and supervisory staff 

as are competent to give proper supervision to the work. 

 

 The contractor shall provide and employ skilled, semiskilled and unskilled labour as 

is necessary for proper and timely execution of the work. 

 

 The Engineer shall be at liberty to object to and require the contractor to remove 

from the works any person who in his opinion misconducts himself or is incompetent or 

negligent in the performance of his duties or whose employment is otherwise considered by 

the Engineer to be undesirable.  Such person shall not be employed again at works site 

without the written permission of the Engineer and the persons so removed shall be replaced 

as soon as possible by competent substituted.  

 

 

CLAUSE : 36  APPRENTICES ACT  PROVISIONS TO BE COMPLIED WITH   

 The contractor shall comply with provisions of the Apprentices Act 1961 and the 

Rules and Orders issued there under from time to time.  If he fails to do so, his failure will 

be a breach of contract and the Engineer may, in his discretion cancel the contract.  The 

Contractor shall also be liable for any pecuniary liability arising on account of any violation 

by him of the provisions of the Act. 

 

CLAUSE :  37 

 

 The whole work, may be spilt up between two or more contractors or accepted in 

part and not in entirely, if considered expedient. 

 

CLAUSE  :  38 LEVY/TAXES PAYABLE BY CONTRACTOR 

 

i) Sales tax or any other tax on material in respect of this contract shall be payable by 

contractor and Employer shall not entertain any claim whatsoever in this respect. 

 

ii) The contractor shall obtain necessary permit and have to deposit royalty for supply 

of the red bajri, stone, moorum etc. from local authorities. 

 

ii) If pursuant to on under any law such notification or order any royalty, or the like 

becomes payable by the Employer by the contractor to the State Government.  

Local authorities in respect of any material  used by the contractor in the works 

then in such a case.   It shall be lawful to the Employer and it will have the right 

and be entitled to recover the amount paid in the circumstances as aforesaid from 

the dues of the contractor. 

 

 

CLAUSE :  39  TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 

 

 Without prejudice to any of the rights or remedies under this contract, if the 

Contractor dies, the Engineer on behalf of the Employer shall have the option of terminating 

the contract without compensation to the Contractor. 
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CLAUSE  :  40 IF RELATION WORKING IN NSC THEN THE CONTRACTOR 

   NOT ALLOWED TO TENDER. 

 The contractor shall not be permitted to tender for works in the NSC in which his 

near relative is posted capacity between the grade of superintending Engineer and Assistant 

Engineer (both inclusive) and similar cadre officials of other discipline.  He shall also 

intimate the names of persons who are working with him in any capacity or are subsequently 

employed by him and who are near relative to any officer in the National Seed Corporation.  

Any breach of this conditions by the Contractor would render him liable to be removed from 

the work of these Corporations. 

NOTE: 

 By the terms 'near relatives' is meant wife, husband, parents and grant parents, 

children and grand children, brothers and sisters, uncles, aunts and cousins and their 

corresponding in laws. 

 

CLAUSE :  41  NO ENGINEER TO WORK AS CONTRACTOR WITHIN TWO   

             YEARS OF RETIREMENT 

 No Engineer or other officer of Employer or client is allowed to work as a contractor 

without prior permission of Employer.  This contract is liable to be cancelled if either the 

contractor or any of his employees is found at any time to be such a person who had not 

obtained the permission of Employer aforesaid, before submission of the tender or 

engagement in the contractor's service as the case may be. 

 

CLAUSE  :  42 RETURN OF MATERIAL AND RECOVERY FOR MATERIAL 

   ISSUED EXCESS 

i) After completion of the work and also at any intermediate stage in the event of non-

 reconciliation of materials issued, consumed and in balance (see Clause 10), 

 theoretical quantity of materials issued by the Employer for use in the work shall be 

 calculated on the basis  and method given hereunder. 

 

 

a) Quantity of cement & bitumen shall be calculated o the basis of quantity of 

 cement & bitumen required for different items of work as shown in the Schedule  of 

Rates mentioned in Schedule 'F'.  In case any item is executed for which  standard constant 

executed for which standard constants for the consumption of  cement of  bitumen are 

not available in the above mentioned schedule/statement  or can not be derived from the 

same shall be calculated on the basis of standard  formula to be laid down  by the 

Engineer.  

 

b) Theoretical quantity of steel reinforcement of structural steel sections shall be 

 taken  as the quantity required as per design or as authorized by the  Engineer, 

including authorized lappages, chairs etc. plus 3% wastage due to  cutting into pieces, such 
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theoretical quantity being determined and compared with the actual issues each  diameter 

wise, section wise and category wise  separately. 

 

 

c) Theoretical quantity of GI & CI or other pipes, conduits, wires and cables, pig 

 lead  and GI/MS sheets shall be taken as quantity actually required and  measured 

plus 5% of wastage due to cutting into pieces (except in the case of  GI/MS sheets 

shall be 10%) such determination and comparison being made diameter wise and category 

wise. 

 

d) For any other material as per actual requirements. 

 

ii) Over the theoretical quantities of materials so computed a variation shall be 

 allowed  as specified in Schedule 'F'.  The difference in the net quantities of 

 material actually  issued to the contractor an the theoretical quantities  including 

such authorized variation, if not returned by the contractor or if not fully reconciled to the 

satisfaction of the Engineer to this effect shall be  recovered at the rates   specified in  

Schedule  'F'  without     prejudice  to  the  provision of the relevant  conditions regarding 

return of materials governing the contract.  Decision of Engineer in regard to theoretical 

quantities of materials, which should have been actually used as per the Annexure of the 

standard schedule of rates and recovery at rates specified in Schedule 'F', shall be final and 

binding on the contractor. 

 

 

For non schedules items, the decision of the Engineer regarding theoretical  quantities 

of materials which should have been actually used, shall be final and  binding on the 

contractor. 

 

iii) The said action under this clause is without prejudice to the right of the Employer to 

take action against the contractor under any other conditions of contract for not doing the 

work according to the prescribed specifications. 

 

 

 

CLAUSE  :  43 COMPENSATION DURING WAR LIKE SITUATION 

 

 The work (whether fully constructed or not) and all materials, machines, tools and 

plants, scaffolding, temporary buildings and other things connected therewith shall be at the 

risk of the contractor until, the work has been delivered to the Engineer and a certificate 

from him to that effect obtained.  In the event of the work or any materials properly brought 

to the site for incorporation in the work being damaged or destroyed in consequence of 

hostilities or war like operation the contractor shall, when ordered in writing by the 

Engineer, remove in store all serviceable materials salvaged from the damaged work and 

shall be pair at the contract rates in accordance with the provision of this agreement for the 

work of clearing the site of debris, stacking removal of serviceable materials and for the 

construction of all works ordered by the Engineer such payments being in addition to 

compensation up to the value of the work, originally executed before being damaged or 

destroyed and not paid for. In case of works damaged or destroyed but not already measured 

and paid for the compensation shall be assessed by the Engineer up to Rs.5,000/- and by the 

Employer concerned for a higher amount.  The contractor shall be paid for the damage 

destruction suffered and for the restoring the material at the rates based on the analysis of 
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rates tendered for in accordance with the provision of this agreement.  The certificate of the 

Engineer regarding the qty. & quality of materials and the purpose for which they were 

collected shall be final and binding on all parties to this contract. 

 

 Provided always that no compensation shall be payable for any loss in consequence 

of hostilities or war like operations (a) unless the contractor had taken all such precautions 

against air raid as are deemed necessary by the A.R.P Officer or the Engineer, (b) for any 

materials etc. not on the site of the work or for any tools and plant, machinery, scaffolding 

temporary buildings and other things not intended for the work. 

 

 In the event of the contractor having to carry out reconstructions as aforesaid, he 

shall be allowed such extension of time for its completion as is considered reasonable by the 

Engineer. 

 

 

CLAUSE :  44  RELEASE OF SECURITY DEPOSIT AFTER LABOUR    

              CLEARANCE 

 

 Security deposit will be refunded on furnishing labour  clearance certificate from 

Labour Officer   by the contractor as per CPWD guidelines. 

 

 

CLAUSE :  45  MONTHLY PROGRESS REPORT 

 

 The contractor shall submit in quadruplicate a monthly progress report to the 

Engineer before the second day of every month.  The format of the report shall be decided in  

consultation with the Engineer, to meet the work schedule requirement. 

 

 

 

CLAUSE :  46  QUALITY OF MATERIALS, PLANT AND WORKMANSHIP 

 

 All materials, Plant and Workmanship shall be 

 

a) of the respective kinds described in the Contract and in accordance with the 

Engineer's instructions, and 

b) subjected from time to time to such tests as the Engineer may require at the place of 

manufacture, fabrication or on the Site or at such other place or places as maybe specified in 

the Contract or at all or any of such places. 

 

 

 The contractor shall provide such assistance, labour, electricity, fuels, stores, 

apparatus and instruments as are normally required for examining, measuring and testing 

any materials or Plant and shall supply samples of materials, before incorporation in the 

works, for testing as may be selected and required by the Engineer.  The contractor shall 

bear the cost of samples, testing fee, if tested out side in laboratory for testing of material 

provided in the contract or any other material/test not provided in the contract and Engineer 

feel that the test of this kind is necessary. 
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CLAUSE :  47  OPPORTUNITIES/FACILITIES FOR OTHER CONTRACTORS 

 

 Some work on the site may be done through other contractors.  In the event of any 

such work, the Contractor shall have to work in full cooperation and in close coordination 

with other contractor(s).  The contractor shall, in accordance with the requirements of the 

Engineer, afford all reasonable opportunities for carrying out the work of other contractors 

employed by the Engineer and their workmen and to the workmen of the Employer and of 

any other duly constituted authorities who may be employed in the execution of near the site 

of any work not included in the contract or any contract which the Employer may enter into 

in connection with or ancillary to the works. 

 
 Any dispute that may arise in this connection will have to be amicably settled by the 

contractors amongst themselves.  If they fail to do so, the matter shall be referred to the Engineer 

whose decision will be final and binding on all the parties, provided that if  as a result of such a  

 

 

 

decision of the Engineer any financial obligations or liabilities arise amongst the contractors, 

the same shall be settled between themselves and the Engineer/Employer shall remain 

indemnified against any claim arising out of his decision. 

 

 If however pursuant to Sub-Clause (above) the Contractor shall, on the written 

request of the Engineer. 

 

a) make available to any such other contractor, or to the Employer or any such 

authority, any roads or ways for the maintenance of which the Contractor is responsible or 

 

b) permit the use, by any such, of Temporary works or Contractor's Equipment on the 

Site or. 

 

c) provide any other service of whatsoever nature for any such the Engineer shall 

determine an addition to the contract price in accordance with Clause-12 and shall notify the 

contractor accordingly. 

 

d) The Contractor's attention is directed to the fact that during the contract period, 

 other contractors and the Employer's departmental staff will be carrying out 

 various works and maintenance including diversion of drains, roads, rails, oil pipe 

 lines, electric cables and other services on and through areas in which the 

 Contractor will be working.  The contractor shall maintain close liaison with the 

 Engineer to avoid the possibility of delay or inconvenience as a result of these 

 operations and shall be deemed to have allowed for this in his tender. 

 

CLAUSE  :  48 DEFAULT OF CONTRACTOR IN COMPLIANCE 

 

 In case of default on the part of the contractor in carrying out such instruction within 

the time specified therein or, if none, within a reasonable time, the Engineer shall be entitled 

to employ and pay other persons to carry out the same and all costs consequent thereon or 
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incidental thereto shall, after due consultation with the Employer be determined by the 

Engineer and shall be recoverable from the contractor by the Employer/Engineer and may 

be deducted by the Employer from any moneys due or to become due to the contractor and 

the Engineer shall notify the contractor accordingly with a copy of the Employer. 

 

CLAUSE  :  49 BRIBES/COMMISSION 

 

  Any bribe/commission, gift or advantage given promised by or on behalf of the 

contractor or his partner, agent or servant or any one, on his or their behalf to any officer, 

servant, representative or agent of the Engineer or to any person on his behalf in relation to the 

obtaining or to the execution of this or any other contract with the Employer shall in addition 

to any criminal liability which he may incur, subject to the contractor to the cancellation of 

this and all  other contracts with the Employer and also to the payment of any loss or damage 

resulting from any such cancellation.  The Employer shall be entitled to deduct the amounts so 

payable from any money otherwise due to the contractor under this or any other contract Any 

Question or dispute as to the commission of any offense under the present Clause shall be 

settled in accordance with the law for the time being in force and applicable in India.  

 

CLAUSE :  50  DRAWINGS AND PHOTOGRAPHS OF THE WORKS 

 

 The contractor shall not disclose of drawings furnished to him and works on which 

he is engaged without the prior approval of the Engineer in writing.  No photograph of the 

works or any part thereof or plant employed thereon shall be taken or permitted by the 

contractor to be taken by any of his employees or any employees of his sub contractors 

without the prior approval of the Engineer in writing and no such photographs shall be 

published or otherwise circulated without the approval of the Engineer in writing.  
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SAFETY CODE 

 

 Suitable scaffolds should be provided for workmen for all works that can not safely 

be done from the ground or from solid construction except such short period work as can be 

done safely from ladders.  When a ladder is used an extra 'Mazdoor' shall be engaged for 

holding the ladder and if the ladder is used for carrying materials as well suitable footholds 

and handholds shall be provided on the ladder and the ladder shall be given an inclination 

not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical) 

 

ii) Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or 

suspended from an overhead support of erected with stationery support shall have a guard 

rail properly attached or bolted, braced and otherwise secured at least 90 cm (3 feet) high 

above the floor or platform of such scaffolding or staging and extending along with entire 

length of the outside and ends thereof with only such opening as may be necessary for the 

delivery of materials.  Such scaffolding or staging shall be fastened as to prevent it from 

swaying from the building or structure. 

 

iii) Working platform, gangways and stairways should be so constructed that they 

should not sag unduly or unequally and if the height of the platform or the gangway or the 

stairway is more than 3.6 m (12 feet) above ground level or floor level, they should be 

closely hoarded and should have adequate width land should be suitably fastened as 

described in (ii) above. 

 

iv) Every opening in the floor of building or in a working platform shall be provided 

with suitable means to prevent the fall of persons or materials by providing suitably fencing 

or railing whose minimum height shall be 90 cm (3 feet). 

 

v) Safe means of access shall be provided to all working platform and other working 

places.  Every ladder shall be securely fixed.  No portable single ladder shall be over 9m (30 

feet) in length while the width between side rails rung ladder shall in no case be less than 29 

cam (11-1/2") for ladder up to and including 3m (10 feet) in length.  For longer ladders with 

width should be increased at least 1/4" for each additional 30cm (12") of length uniform 

step, spacing shall not exceeding 30cm (12").  Adequate precaution shall be taken to prevent 

danger from electrical equipment.  No materials on any of the site of work shall be stacked 

or placed as to cause danger or inconvenience to any person or the public.  The contractor 

shall provide all necessary fencing and lights to protect the public from accident, and shall 

be bound to bear the expenses of defence of every suit, action or other proceeding at law 

that may be brought by any person for injury sustained owing to neglect of the above 

precautions and to pay any damages and cost which may be awarded in any such suit, action 

proceedings to any such person or which may, with the consent of the contractor, be paid to 

compromise any claim by any such person. 

 

vi) Excavation & Trenching.  All trenches, 1.2 m (4 feet) or more in depth, shall at all 

times be supplied with at least one ladder for each 30m (100 feet) in length or fraction  

thereof ladder shall extend from bottom of the trench to at least 90 cm (3 feet) above the 

surface of the ground.   The side of the trenches which are 1.5 m (5 feet) or more in depth 

shall be stepped back to give suitable slope or securely held by timber bracing, so as to 

avoid the danger of sides collapsing.  The excavated materials shall not be placed within 1.5 

m (5 feet) of the edges of the trench or half of the depth of trench whichever is more.  

Cutting shall be done from top to bottom.  Under no circumstances undermining or 
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undercutting shall be done. 

 

vii) Demolition : Before demolition work is commenced and also during the process of 

the work: 

a) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

 

b) No electric cable or apparatus which is liable to be a source of danger over a cable or 

apparatus used by the operator shall remain electrically charged. 

 

c) All practical steps shall be taken to prevent danger to persons employed from risk of 

fire or explosion or flooding.  No floor, roof or other part of the building shall be so 

overloaded with debris or materials as to render it unsafe. 

 

viii) All necessary personal safety equipment as considered adequate by the Engineer 

should be kept available for the use of the person employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to ensure 

proper use of equipment by those concerned:- 

 

a) Workers employed on mixing asphalt materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

 

b) Those engaged in white washing and mixing or stacking or cement bags or any 

materials which is injurious to the eyes shall be provided with protective goggles. 

c) Those engaged in welding works shall be provided with welder's protective eye 

shields. 

 

d) Stone breakers shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 

 

e) When workers are employed in sewers and manholes, which are in active use, the 

contractor shall ensure that the manhole cover are opened and ventilated at least for an hour 

before the workers are allowed to get into the manholes, and the manholes so opened shall 

be cordoned off with suitable railing and provided with warning signals or boards to prevent 

accident to the public.  In addition, the contractor shall ensure that the following safety 

measures are adhered to :-  

 

ix (a) Entry for workers into the line shall not be allowed except under supervision of the 

Engineer or his authorized representative. 

 

 

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 

to 3 hours before any man is allowed to enter into the manhole for working inside. 

 

c) Before entry presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes colour in the presence of such gases and give indication of their 

presence. 

 

d) Presence of oxygen should be verified by lowering a doctor lamp into the manhole in 

case, no Oxygen is found inside the sewer line workers should be sent only with Oxygen 

Kit. 
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e) Safety belt with rope should be provided to the workers.  While working inside the 

manholes such rope should be handled by two man standing outside to enable him to be 

pulled out during emergency. 

 

f) The area should be barricaded or cordoned of by suitable means to avoid mishaps of 

any kind, proper warning signs should be displayed for the safety of the public whenever 

cleaning works undertaken during night or day. 

 

g) No smoking or open flames shall be allowed near the blocked manhole being 

cleaned. 

 

h) The malba obtained on account of cleaning of blocked manholes and sewer lines 

should be immediately removed to avoid accidents on account of slippery nature of the 

malba. 

 

i) Workers should not be allowed to work inside the manhole continuously.  He should 

be given rest intermittently.  The Engineer may decide the time up to which a workers may 

be allowed to work continuously inside the manhole. 

 

j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

 

k) Air blowers should be used for flew of fresh air through the manholes.  Whenever 

called for.  Portable air blowers are recommended for ventilating the manholes.  The Motors 

for these shall be vapour proof and of totally enclosed type.  Non sparking gas engines also 

could be used but they should be placed at least 2 meters away from the opening and on the 

lowered side protected from wind so that they will not be source of friction on any 

inflammable gas that might by present. 

l) The workers engaged for cleaning the manholes sewers should be properly trained 

before allowing to work in the manholes. 

 

m) The workers shall be provided with Gum boots or non sparkling shoes bump helmets 

and gloves non sparkling tools safety lights and gas masks and portable air blowers (when 

necessary).  They must be supplied with barrier cream for anointing the lamps before 

working inside the sewer lines. 

 

n) Workmen descending a manhole shall try each ladder stop or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of the rung 

fixed to manhole well. 

 

o) If a man has received a physical injury he should be brought out by the sewer 

immediately and adequate medical aid should be provided to him.  

 

p) The extent to which these precautions are to be taken  depend on individual situation 

but the decision of the Engineer regarding the steps in this regard to be taken in an 

individual case will be final. 

x) The contractor shall not employ men and women below the age of 18 years on the 

work of painting with products containing lead in any form.  Wherever ,an above the age of 

18 years are employed on the work of lead painting, the following precautions should be 

taken: 
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a) No paint containing lead or lead products shall be used except in the form of paste or 

ready made paint. 

 

b) Suitable face masks should be supplied for use by the workers when paint is applied 

in the form of spray or a surface having lead paint dry rubbed and scraped. 

 

c) Overalls shall be supplied by the contractor to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during the cessation of work. 

 

xi) An Additional clause (viii) (i) of NSC safety code in the contract shall not employ 

women and men below the age of 18 on the work of painting with product containing lead, 

in any form wherever men above the age of 18 are employed on the work of lead painting, 

the following principles must be observed for such use: 

 

(a) White lead, sulphate of lead or product containing there pigment shall not be used in 

painting operation except in the form of pastes or paint ready for use. 

 

(b) Measures shall be taken, wherever required in order to prevent danger arising from 

the application of paint in the form of spray. 

 

(c) Measures shall be taken wherever required, to prevent danger arising out of from the 

application of a  paint in the form of spray. 

 

(d) Adequate facilities shall be provided to enable working painters to wash during and 

on cessation of work. 

 

(e) Over all shall be worn by working painters during the whole of working period. 

 

(f)) Suitable arrangement shall be made to prevent clothing put off during working hours 

being soiled by painting materials. 

 

 

(g) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man appointed by Competent Authority.  

 

(h) Engineer may require when necessary medical examination of workers. 

 

(i) Instructions with regard to special hygienic precautions to be taken in the painting 

trade shall be distributed to working painters. 

 

xii) When the work is done near any place where there is risk of drowning, all necessary 

equipment should be provided and kept ready for use and all necessary steps taken for 

prompt rescue of any person in danger and adequate provision should be made for prompt 

first aid treatment of all injuries likely to be sustained during the course of the work. 

xiii) Use of hoisting machines and tackle including their attachments, anchorage and 

supports shall conform to the following standards or conditions: 

 

a. (i) These shall be of a good mechanical construction, sound materials and 

adequate strength and free from patent defects and shall be kept in good working order. 

 

 (ii) Every rope used in hoisting or lowering materials or as a means of 
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suspension shall be durable quality and adequate strength, and free from patent defects. 

 

b. Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including any 

scaffolding winch or give signal to operator. 

 

c. In case of every hoisting machine and of every chain ring hook, shackle swivel and 

pulley block used in hoisting or as means of suspension the safe working load shall be 

ascertained by adequate means.  Every hoisting machine and all gear referred to above shall 

be plainly marked with the safe working load each safe working load and the conditions 

under which it is applicable shall be clearly indicated.  No part of any machine or any gear 

referred to above in this paragraph shall be loaded beyond the safe working load except, for 

the purpose of testing. 

 

d. In case of departmental machines, the safe working load shall be notified by the 

Elect/. Engineer.  As regards contractor's machine the contractor shall notify the safe 

working load of the machine to the Engineer whenever he brings any machinery to site of 

work and get it verified by the Electrical Engineer concerned. 

 

xiv) Motors, gearing transmission, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safe guard.  Hoisting appliances should be 

provided with such means as shall reduce to the minimum the risk of accidental descent of 

the load.  Adequate precautions should be taken to reduce to the minimum the risk of any 

part of a suspended load becoming accidentally displayed.  When workers employed on 

electrical installations which are already energized insulating mats, wearing apparel, such as 

gloves, sleeves and boots as may be necessary should be provided.  The workers should not 

wear any rings, watches and carry keys or other materials which are the good conductors of 

electricity. 

 

xv) All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold ladder or equipment shall be altered or 

removed while it is in use.  Adequate washing facilities should be provided at near places of 

work. 

 

xvi) These safety provision should be brought to the notice of all concerned by display on 

a notice board at a prominent place at work spot.  The person responsible for compliance of 

the safety code shall be named therein by the contractor. 

 

xvii) To ensure effective enforcement of the rules and regulations relating to safety 

precautions the arrangements made by the contractor shall be open to inspection by the 

Labour Officer, Engineer of the department or their representatives. 

 

xviii) Notwithstanding the above clauses from (10 to xiv) there is nothing in these to 

exempt the contractor from the operations of any other Act or Rule in force in the Republic 

of India. 
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MODEL RULES FOR THE   PROTECTION OF HEALTH AND SANITARY 

ARRANGEMENTS FOR WORKERS EMPLOYED BY NATIONAL SEED 

CORPORATION OR ITS CONTRACTOR. 

 

1. APPLICATION 

 

 These rules shall apply to all building and construction works in charge of National 

Seeds Corporation in which twenty or more workers are ordinarily employed or are 

proposed to be employed in any day during the period during which the contract work is in 

progress. 

 

2. DEFINITION 

 

 Work place means a place where twenty or more workers are ordinarily employed or 

are proposed to be employed in connection with construction work on any day during the 

period during which the contract work is in progress. 

 

3. FIRST AID FACILITIES 

 

 (A) At every work place there shall be provided and maintained so as to be easily 

accessible during working hours first aid boxes at the rate of not less than one box for 150 

contract labour or part thereof ordinarily employed. 

 

 (B) The first aid box shall be distinctly marked with a red cross on white good and shall 

contain the following equipment namely" 

 
a) For work places in which the number of contract labour employed does not exceed 50 - 

 

i) 6 small sterilized dressings. 

 

ii) 3 medium size sterilized dressings. 

 

iii) 3 large size sterilized dressing. 

 

iv) 3 large size sterilized burn dressings. 

 

v) 1 (30 ml) bottle containing salvolatile having the dose and mode of administration 

 indicated on the label. 

 

vi) 1 (3o gms.) bottle of potassium permanganates crystals. 

 

vii) 1 pair scissors. 

 

viii) 1 copy of the first aid leaf let issued by the Director General, Factory Advice Service 

 and Labour Institutes Government of India. 

 

ix) 1 (30 ml) bottle containing a 2% alcoholic solution of Iodine. 

 

x) 1 snake bite lancet. 

 

xi) 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 
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xii) Ointment for burns. 

 

xiii) A bottle of suitable surgical antiseptic solution. 

 

b) For work places in which the number of contract is labour exceed 50 - 

 

  Each first aid box shall contain the following equipment :- 

 

 i) 12 small sterilised dressings. 

 ii) 6 medium size sterilised dressings. 

 iii) 6 large size sterilised dressings. 

 iv) 6 large size sterilised burn dressings. 

 v) 6 (15 gms.) packets sterilised cotton wool. 

 vi) 1 (60 ml) bottle containing a  two percent alcoholic solution iodine. 

 vii) 1 (60 ml) bottle containing salvolatile having the dose and mode of  

  administration indicated on the label. 

 viii) 1 roll of adhesive plaster. 

 ix)  1 snake bite lancet. 

 x) 1 (3o gms.) bottle of potassium permanganate crystals. 

 xi) 1 pair scissors. 

 xii) 1 copy of the first air leaf let issued by the Director General, Factory  

  Advice Service and Labour Institutes, Government of India.  

 xiii) A bottle containing 100 tables (each of 5 gms.) of aspirin. 

 xiv) Ointment for burns. 

 xv) Aottle of suitable surgical antiseptic solution. 

 

C) Adequate arrangements shall be made for immediate recoupment of the 

 equipment when necessary. 

D) Nothing except the prescribed contents shall be kept in the First Aid Box. 

 

E) The first aid box shall be kept in charge of responsible person who shall always  be 

readily available during the working hours of the work place. 

 

F) A person-in-charge of the First Aid Box shall be a person trained in First Aid 

 treatment, in work place where the number of contract labour employed is 150 or 

 more. 

 

G) In work places where the No. of contract labour employed is 500 or more and 

hospital facilities are not available within easy distance of the works, First Aid posts shall be 

established and run by a trained compounder.  The compounder shall be on duty and shall be 

available at all hours when the workers are at work. 

 

H) Where work places are situated in places which are not towns or cities, a suitable 

motor transport shall be kept readily available to carry injured person or persons suddenly 

taken ill to the nearest hospital. 

 

 

4. DRINKING WATER 

 

 a) In every work place, there shall be provided and maintained at suitable 
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places, easily accessible to labour a sufficient supply of cold water fit for drinking. 

 

 b) Where drinking water is obtained from an intermittent public water supply, 

each work place shall be provided with storage where such drinking water shall be stored. 

 

 c) Every water supply of storage shall be at a distance of not less than 50 feet 

from any latrine drain or other source of pollution.  Where water has to be drawn from the 

existing well which is within such proximity of latrine, drain or any other source of 

pollution, the well shall be properly chlorinated before water is drawn from it for drinking.  

All such wells shall be entirely closed in and be provided with a trap door which shall be 

dust and water proof. 

 

 d) A reliable pump shall be fitted to each covered well, the top door shall be 

kept locked and opened only for cleaning or inspection which shall be done at least once a 

month. 

 

 

5. WASHING FACILITIES 

 

 i) In every work place adequate and suitable facilities for washing shall be 

provided and maintained for the use of contract labour employed therein. 

 

 ii) Separate and adequate cleaning facilities shall be provided for the use of 

male and female workers. 

 

 iii) Such facilities shall be conveniently accessible and shall be kept in clean and 

hygienic condition. 

 

6. LATRINES AND URINALS 

 

A (i) Latrines shall be provided in every work place on the following scale   

  namely:- 

  (ii) Where female are employed there shall be at least one latrine, for every 25 

  females. 

B (i) Where males are employed, there shall be at least one latrine, for every 25  

  males provided that where the number of males or females exceeds 100, it  

  shall be sufficient if there is one latrine for 25 males or females as the case 

  may be, upto the first 100, and one for every 50 thereafter. 

 

 ii) Every latrine shall be under cover & so partitioned off  fastening as to 

 secure privacy, and shall have a proper door and fastenings. 

 

iii) Construction of latrines:  The inside walls shall be constructed of masonry or some 

suitable heat resisting non absorbent materials and shall be cement washed inside and 

outside at least once a year.  Latrines shall not be of a standard lower than bore hole system. 

 

iv) (1) Where workers of both sexes are employed, there shall be displayed outside each 

block of latrine and urinal, a notice in the language understood by the majority of the 

workers 'FOR MEN ONLY' or  'FOR WOMEN ONLY' as the case may be. 
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 (2) The notice shall bear the figure of a man or of a woman as the case may be. 

 

v) There shall be at least one urinal for male workers up to 50 and one for female 

workers up to fifty employed at a time, provided that where the number of male or female 

workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal for 

every 50 males or females up to the first 500 and one for every 100 of per thereafter. 

 

vi) a) The latrines and urinals shall be adequately lighted and shall be maintained in a 

clean land sanitary condition at all times. 

 

 b) Latrines and urinals other than those connected with a flush sewerage system shall 

comply with the requirements and urinals of the Public Health Authorities. 

 

vii) Water shall be provided by means of a tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 

 

viii) Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be made 

by means of a suitable incinerator.  Alternately excreta may be disposed of by putting a 

layer of night soil at the bottom of a pucca tank prepared for the purpose and covering it 

with a 15 cm layer of waste or refuse and then covering it with a layer of earth for a 

fortnight (when it will turn to manure). 

  

 ix) The contractor shall at his own expense, carry out all instructions issued to him by 

the Engineer to effect proper disposal of soil and other conservancy work in respect of the 

contractor's workmen or employees on the site.  The contractor shall be responsible for 

payment of any charges which may be levied by Municipal or Cantonment Authority for 

execution of such work on his behalf. 

 

7. PROVISION OF SHELTER DURING REST 

 

 At every place shall be provided, free of cost, four suitable sheds, two for meals and 

the other two for rest separately for the use of men and women labour.  The height of each 

shelter shall not be less than 3 metres from the floor level to the lowest part of the roof.  

These shall be kept clean and the space provided shall be on the basis of 0.6 sqm. per head. 

 

Provided  that the Engineer may permit subject to his satisfaction, a portion of the building 

under construction of other alternative accommodation to be used for the purpose. 

 

8. CRECHES 

 

 a) At every work place, at which 20 or more women are ordinarily employed, 

there shall be provided two room of reasonable dimensions for the use of their children 

under the age of six years.  One room shall be used as a play rooms for the children and the 

other as their bed room.  The rooms shall be constructed, with specifications similar to those 

given in Clause 19-H. 

 

 b) The rooms shall be provided with suitable and sufficient openings for light 

and ventilation.  There shall be adequate provision of sweepers to keep the place clean. 
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 c) The contractor shall supply adequate number of toys and games in the play 

room and sufficient number of cots ad bedding in the bed room. 

 

 d) The contractor shall provide one ayaa to look after the children in the crech 

when the number of women workers does not exceed 50 and two ayaa when the number of 

women workers exceed fifty. 

 

9. CANTEEN 

 

a. In every work place where the work regarding the employment of contract labour is 

likely to continue for six months and wherein contract labour numbering one hundred or 

more are ordinarily employed on adequate canteen shall be provided by the contractor for 

the use of such contract labour. 

b. The canteen shall be maintained by the contractor in an efficient manner. 

 

c. The canteen shall consist of at least dining hall, kitchen store room, pantry and 

washing places separately for workers and utensils. 

 

d. The canteen shall be sufficiently lighted at all times when any person has access to 

it. 

 

e. The floor shall be made of smooth and impervious material and inside walls shall be 

lime washed or colour washed at least once in each year.  Provided that the inside walls of 

the kitchen shall be lime washed every four months. 

f. The premises of the canteen shall be maintained in a clean and sanitary condition. 

g. Waste water shall be carried away in suitable covered drains and shall not be 

allowed to accumulate so as to cause a nuisance. 

 

h. Suitable arrangements shall be made for the collection and disposal of garbage. 

 

i. The dining hall shall accommodate at a time 30 percent of contract labour working at 

a time. 

 

j. The floor area of the dinning hall, excluding the area occupied by the service counter 

and any furniture except tables and chairs shall not be less than one square meter (10 sqft.) 

per diner to be accommodated as prescribed in sub Rule 9. 

 

k. (i) A portion of the dining hall and service counter shall be partitioned off and 

reserved for women workers in proportion to their number. 

 

 (ii) Washing places for woman shall be separate and screened to secure privacy. 

 

l. Sufficient table stools, chair or benches shall be available for the number of diners to 

be accomodate as prescribed in sub Rule 9. 

 

m.  (i) There shall be provided and maintained sufficient utensils, crockery, 

furniture and any other equipments necessary for the efficient running of the canteen. 

 

(ii) The furniture utensils and other equipments shall be maintained in a clean and 

hygienic condition. 
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(iii) Suitable clean clothes for the employees serving in the canteen shall be provided and 

maintained. 

 

 (iv) A service counter, if provided, shall have top or smooth and imprevious 

material. 

 

(v) Suitable facilities including an adequate supply of hot water shall be provided for the 

cleaning of utensils and equipments. 

 

n. The food stuffs and other items to be served in the canteen shall be in conformity 

with the normal habits of the contract labour. 

 

o. The charges for food stuffs, beverages and any other items served in the canteen 

shall be based on 'No profit No loss' and shall be conspicuously display in the canteen. 

 

p. In arriving at the price of the food stuffs, and other articles served in the canteen, the 

following items shall not be taken into consideration as expenditure namely :- 

 

i) The rent of land and building. 

 

 

ii) The depreciatio and maintenance charges for the building and equipment provided 

for the canteen. 

 

iii) The cost of purchase, repairs and replacement of equipment including furniture, 

crockery, cutlery and utensils. 

 

iv) The water charges and other charges incurred for lighting and ventilation. 

 

v) The interst and amount spent on the provision land maintenance and equipment 

provided for in the canteen. 

 

q. The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 

 

10. ANTI MALARIAL PRECAUTIONS 

 

The contractor shall at his own expense, conform to all anti-malarial instructions given to 

him by the Engineer including the filing up of any borrow pits which may have been dug by 

him. 

 

11. The above rules shall be incorporated in the contract and in notices inviting tenders 

and shall from an integral part of the contracts. 

 

12. AMENDMENTS 

 

Employer may from time to time, add to or amend these rules and issue such directions as it 

may consider necessary for the purpose of removing any difficulty which may arise in the 

administration thereof. 
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NATIONAL SEEDS CORPORATION LIMITED 

CONTRACTOR LABOUR REGULATION 

SHORT TITLE 

 

1. These regulations may be called the National Seeds Corporation Limited, Contractor 

Labour Regulations. 

 

2. DEFINITIONS:- 

 i) 'Workman' means any person employed by NSC or its contractor directly or 

indirectly through a sub-contractor with or without the knowledge of the National Seeds 

Corporation to do any skilled, semi-skilled or unskilled manual supervisory, technical or 

electrical work for hire or reward whether the terms of employment are expressed or implied 

but does not include any person: 

 

 a) Who is employed mainly in a managerial or administrative capacity : or 

 

 b) Who, being employed in a supervisory capacity drawn wages exceeding five 

hundred rupees per mensem for exercised either by the nature of the duties attached to the 

office or by reason of powers vested in him, functions mainly of managerial nature. 

 

 c) Who is an out worker, that is to say a person to whom, any articles or 

materials are given out by or on behalf of the principal employer to be made up, cleaned, 

washed, altered, ornamental finished, repaired, adopted or otherwise processed for sale for 

the purpose of the trade or business of the principal employer and the process is to be carried 

out either in the home of the out worker or in some other premises, not principal employer. 

 

 ii) Fair Wages shall include every person who undertake whether for time or 

piece work fixed  & notified under the provisions of the Minimum Wages Act from time to 

time. 

 iii) 'Contractors' shall include every person who undertake to produce a given 

result other than a more supply of goods or articles of manufacture through contract labour 

or who supplied contract labour for any work and includes a sub-contractor. 

 
 iv) 'Wages' shall have the same meaning as defined in the payment of Wages Act. 

 

3. a) Normally working hours of an adult employee should not exceed 9 hours a 

day & in case of child 4-1/2 hours a day.  The working day shall be so arranged that 

inclusive of interval for rest, if any, it shall not spread over more than 12 hours on one day. 

 b) When an adult worker is made to work for more than 9 hours on any day or 

for more than 48 hours in any week he shall be paid overtime for the extra hours put in by 

him at double the ordinary rate of wages.  Children shall not be made to work extra hours. 

 

 c) i) Every worker shall be given a weekly holiday normally on a Sunday in 

accordance with the provisions of the minimum wages (Central) Rules 1960 as amended 

from time to time irrespective of whether such worker is governed by the Minimum Wages 

Act or not. 

   ii) Where the Minimum wages prescribed by the National Seeds Corporation 

under the Minimum Wages Act are not inclusive of the Wages for the weekly day of rest, 

the worker shall be entitled to rest day wages at the rate applicable to the next proceeding 
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day, provided he had worked under the same contractor for a continuous period of not less 

than 6 days. 

 

  iii) Where a contractor is permitted by the Engineer to allow a worker to work on 

a normal weekly holiday, he shall grant a substituted holiday to him for the whole day on 

one of the five days immediately before or after the normal weekly holiday and pay wages 

to such worker for the work performed on the normal weekly holiday at overtime rate. 

4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

 

 The contractor shall before be commences his work on contract, display and 

correctly maintain and continue to display and correctly maintain in a clean and legible 

condition in conspicuous places on the work, notices in English and in the local Indian 

Languages spoken by the majority of the workers, giving the minimum rates of wages fixed 

under the Minimum Wages Act, the actual wages being paid, the hours of work for which 

such wages are earned, wage periods, date of payments of wages and other relevant 

informations as per Appendix 'A'. 

 

5. PAYMENT OF WAGES 

 

 i) The contractor shall fix wage period in respect of which wages shall be   

  payable. 

 ii) No wage period shall exceed one month. 

 

 iii) The wages of every person employed as contract labour in an establishment 

or by a contractor where less than one thousand, such persons are employed shall be paid 

before the expiry of seventh day and in other cases before the expiry of tenth day after the 

last day of the wage period in respect of which the wages are payable. 

 iv) Where the employment of any worker is terminated by or on behalf of the 

contractor the wages earned by him shall be paid before the expiry of the second working 

day from the date on which his employment is terminated. 

  

 v) All payments of wages shall be made on a working day at the work premises 

and during the working time and on a date notified in advance and in case the 

 work is completed before the expiry of the wage period, final payment shall be made within 

48 hours of the last working day. 

 

 vi) Wages due to every worker shall be paid to him direct or to other person 

authorized by him in this behalf. 

 

 vii) All wages shall be paid in current coin or currency or in both. 

 

 viii) Wages shall be paid without any deductions of any kind except those 

specified by the National Seeds Corporation by general or special order in this behalf of 

permissible under the payment of wages Act, 1956. 

 

 ix) A notice showing the wages period and the place and time of disbursement of 

wages shall be displayed at the place of work and a copy sent by the contractor to the 

Engineer under acknowledgment. 

 

 x) It shall be the duty of the contractor to ensure the disburse of wages in the 

presence of the Engineer or any other authorized representative of the Engineer who will be 
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required to be present at place and time of disbursement of wages by the contractor to 

workman. 

 

 xi) The contractor shall obtain from the Engineer or any other authorized 

representative of the Engineer as the case may be, a certificate, under his signature at end of 

the entries in the "Register of Wages" or the "Wages-cum-Muster Roll" as the case may be 

in the following form:-    

  

   "Certified that the amount shown in Column No. 

   ____________________________ has been paid 

   to the workman concerned in my presence on 

   _______________________________________ 

 

6. FINES & DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

 

 i) The wages of a worker shall be paid to him without any deductions of any 

kind except the following" 

 a. Fines 

 

 b. Deductions for absence from duty i.e. from the place or the places where by 

the terms of his employment he is required work.  The amount of deduction shall be in 

proportion to the period for which he was absent. 

 

 c. Deduction for damage to or loss of goods expressly entrusted to the 

employed person for custody, or for loss of money or any other deduction which he is 

required to account, where such damage or loss is directly attributable to his neglect or 

default. 

  

 d. Deduction for recovery of advances or for adjustment of over-payment of 

wages,advances granted shall be entered in a register. 

 

 e. i) Any other deduction which the National Seeds Corporation may from time to 

time allow. 

 

 ii) No fines should be imposed on any worker save in respect of such acts and 

omissions on his part as have been approved of any the Chief Labour Commissioner. 

 

NOTE :  

 An approved list of Acts and Omissions for which fines can be imposed is enclosed 

as Appendix - 1. 

 

 iii) No fine shall be imposed on any worker and no deduction for damage or loss 

shall be made from his wage until the worker has been given an opportunity of showing 

cause against such fines or deductions. 

 

 iv) The total amount of fine which may be imposed in any wage period on a 

worker shall not exceed an amount equal to three paise in a rupee of the total wages, payable 

to him in respect of that wage period. 

 

 v) No fine imposed on any worker shall be recovered from him by installment, 

or after the expiry of sixty days from the date on which it was imposed. 
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 vi) Every fine shall be deemed to have been imposed on the day of the act of 

omission in respect of which it was imposed. 

 

7. LABOUR RECORDS 

 

 i) The contractor shall maintain a "Register of persons Employed" on work on 

contract in Form XIII of the CL (R&A) Central Rules 1971 (Appendix - IV) 

 

 ii) The contractor shall maintain a 'Muster Roll' Register in respect of all 

workmen employed by him on the work under contractor in Form XVI of the CL (R&A) 

Rules 1971 (Appendix - V). 

 

 iii) The Contractor shall maintain a wage register in respect of all workmen 

employed by him on the work under Contract in Form XVII of the CL (R&A) Rules 1971 

(Appendix V). 

 

 iv) Register of Accidents: "The contractor shall maintain a register of accidents 

in such form as may be convenient at the work placed but the same shall include the 

following particulars". 

a) Full particulars of the labourers who met with accident. 

b) Rate of wages. 

  

c) Sex. 

d) Age. 

e) Nature of accident and cause of accident. 

f) Time and date of accident. 

g) Date & time when admitted in Hospital. 

h) Date of discharge from the Hospital. 

i) Period of treatment and result of treatment. 

j) Percentage of loss of earning capacity and disability as assessed by Medical 

 Officer. 

k) Claim required to be paid under Workmen's Compensation Act. 

l) Date of payment of compensation. 

m) Amount paid with details of the person to whom the same was paid. 

n) Authority by whom the compensation was assessed. 

o) Remarks. 

v) Register of Fines Contractor shall maintain a "Register of Fines" in the form XXII 

 of C1 (R&A) Rules 1971 (Appendix - XII). 

 

 The contractor shall display in a good condition and in a conspicuous place of  work 

the approved list of Acts and Omissions for which fines can be imposed (Appendix - X). 

 

vi) Register of Deductions : The contractor shall maintain a Register of  deductions for 

damage or loss in form XX of the CL (R&A) Rules 1971 (Appendix - XII) 

 

vii) Register of Advance :  The contractor shall maintain a 'Register of Advances' in form 

XXII of the CL (R&A) Rules 1971 (Appendix XIII). 

 

viii) Register of overtime : The contractor shall maintain a Register of Overtime in Form 

XXXIII of the CL (R&A) Rules 1971 (Appendix XIV) . 
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8. ATTENDANCE CARD-CUM-WAGE SLIP 

 

i) The contractor shall issue an attendance Card-cum-Wage slip to each workmen 

employed by him in the specimen form at (Appendix VII). 

 

ii) The card shall be valid for each wage period. 

 

iii) The contractor shall mark the attendance of each workmen on the card twice eacgh 

day, once at the commencement of the day and again after the rest interval, before the 

actually starts work. 

The card shall remain in possession of the worker during the wage period under reference. 

v) The contractor shall complete the wage slip portion on the reverse of the card at least 

a day prior to the disbursement of wages in respect of the wage period under reference. 

vi) The contractor shall obtain the signature or thumb impression of the worker on the 

wage slip at the time of disbursement of wages and retain the card with himself. 

9. EMPLOYMENT CARD  ; 

 The contractor shall issue an Employment Card in Form XIV of the CL(R&A) 

Central Rules 1971 to each worker within three days of the employment of the worker 

(Appendix-VIII). 

10. SERVICE CERTIFICATE: 

 On termination of employment for any reason whatsoever, the contractor shall issue 

to the workman whose services have been terminated, a service certificate in Form XV of 

the CL(R&A) Central Rules, 1971 (Appendix-IX). 

 

11. PRESERVATION OF LABOUR RECORDS 

 All records required to be maintained under regulations Nos. 6 & 7 shall be 

preserved in original for a period of three years from the date of last entries made available 

for inspection by the Engineer or Labour Officer or any other officers authorized by the 

Department of works and Housing in this behalf. 

 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

 The Labour Officer or any other person authorized by National Seeds Corporation 

on their behalf shall have power to make inquiries with a view to ascertaining and enforcing 

due and proper observance of the Fair Wage Clauses and the Provision of Regulations.  He 

shall investigate into any complaint regarding the default made by the Contractor or sub-

contractor in regard to such provisions. 

 The labour officer or other person authorized as fore said shall submit a report of 

result of his investigations or inquiry to the Engineer concerned indicating the extent, if any, 

to which the default has been committed with a note that necessary deductions from the 

contractor's bill be made and the wages and other dues be paid to the labourers concerned.  

In case an appeal is made by the contractor under Clause of these regulations, actual 

payment to labourers will be made by the Engineer after the Superintending Engineer has 

given his decision on such appeal. 

 The Engineer shall arrange payments to the Labour concerned within 45 days from 

the receipt of the report from the Labour Officer or the Superintending Engineer as the case 

may be. 

13. REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorized as aforesaid shall submit a report of result of 

his investigation or enquiry to the Engineer concerned indicating the extent, if any, to which 

the default has been committed with a note that necessary deductions from the contractor"s 



70   

bill be made and the wages and other dues to paid to the labourers concerned.  In case any 

appeal is  made by the contractor under clause 13 of these regulations, actual payment to 

labourers will be made by the Engineer after the Superinteding Engineer has given his 

decision on such appeal. 

The Engineer shall arrange payments to the labour concerned within 45 days from the 

receipt of the report from the Labour Officer or the Superintending Engineer as the case may 

be. 

 

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

 Any person agreed by the decision and recommendation of the Labour Officer or 

other person so authorized may appeal such decision to the Engineer concerned within 30 

days from the date of decision, forwarding simultaneously a copy of his appeal to the 

Superintending Engineer concerned but subject to such appeal, the decision of the Officer 

shall be final and binding upon the contractor. 

 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

 

 i) A workman shall be entitled to be represented in any investigation or an  

  enquiry under these regulations by :- 

 a) An Officer of a registered trade union or which he is a member. 

 b) An Officer or a federation of trade unions referred to in clause (a) is  

  affiliated. 

 c) Where the employer is not a member of any registered trade union, by an  

  officer of a registered trade union, connected with, the industry in which  

  the worker is employed. 

 ii) An employer shall be entitled to be represented in any investigation or  

  enquiry under these regulations by :- 

 a) An Officer of an association of employers of which he is a member. 

 b) An Officer of  federation of associations of employers to which   

  association referred to in clause (A) is affiliated. 

 c) Where the employer is not a member of any association of employers by  

  an officer of association of employer, connected with industry or by any  

  other employer, engaged in the industry in which the employer is engaged. 

 

iii) No party shall be entitled to be represented by a legal partitioner in any 

 investigation or enquiry under these regulations. 

 

16. INSPECTIONS OF BOOKS AND SLIPS 

 

 The contractor shall allow inspection of all the prescribed labour recorded to any of 

his workers to his agent at a convenient time and place after due notice is received or to the 

Labour Officer or any other person, authorized by the National Seeds Corporation on his 

behalf. 

 

17. SUBMISSION OF RETURNS 

 

 The contractor shall submit periodical returns as may be specified from time to 

 time. 

18. AMENDMENTS 

 

 The National Seeds Corporation may from time to time and to or amend the 
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regulations and on any question as to the application, interpretation or effect of those 

regulations the decision of the Engineer concerned in this behalf shall be final.   
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LIST OF PROFORMA FOR REGISTERS ( Appendix- I to XIII) 

 

 

1 Appendix-I  Register of maternity benefits. 

2 Appendix-ii  Maternity benefit admissible to the Contractor’s in  

                                                National  Seeds Corporation Limited. 

3 Appendix-iii  Labour Board 

4 Appendix-iv             Register of workman employed by Contractor 

5 Appendix-v  Muster Roll 

6 Appendix-vi   Register of wage 

7 Appendix-vii   Wage Card & Wages slip 

8 Appendix-viii   Employment Card 

9 Appendix-ix  Service certificate 

10 Appendix--x  Register of fines 

11 Appendix-xi  Register of deduction for damage or loss 

12 Appendix-xii  Register of advance. 

13 Appendix-xiii  Register of over time.  
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LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 

 

 

 In accordance with rule 7(v) of the NSC Contractor’s Labour Regulations to be 

displayed prominently at the site of work both in English &  local language. 

 

1 Willful insubordination or disobedience, whether alone or in combination with other. 

2 Theft fraud or dishonesty in connection with the contractors beside a business or 

 property of NSC. 

3 Taking or giving bribes or any illegal gratification’s. 

4 Habitual late attendance. 

5 Drunkenness, fighting, riotous or disorderly or indifferent behavior. 

6 Habitual negligence. 

7 Smoking near or around the area where combustible or other materials are locked 

8 Habitual  in-discipline. 

9 Causing damage to work in the progress or to property of the NSC or of the 

 contractor 

10 Sleeping on duty 

11 Malingering or slowing down work. 

12 Giving of false information regarding name, age, father’s name etc. 

13 Habitual loss of wage cards supplied by the employers. 

14 Unauthorized use of employer’s property of manufacturing or making of 

 unauthorized particle at the work place.  

15 Bad workmanship in construction and maintenance by skilled workers which is 

 not approved by the department and for which the contractors are compelled to 

 undertake rectifications. 

16 Making false complaints and /or misleading statements. 

17 Engaging on trade within the premises of the establishments. 

18 Any unauthorized divulgence of business affairs of the employees 

19 Collection or canvassing for the collection of any money within the premises of  an 

 establishment unless authorized by the employer. 

20 Holding meeting inside the premises without prior sanction of the employer. 

21 Threatening or intimidating any workman or employer during the working hours 

 within the premises. 
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PROFORMA OF SCHEDULE 

 

SCHEDULE ‘A’:-    Schedule of quantities (as per Annex-3) 

 

SCHEDULE ‘B’ :-  Schedule of materials to be issued to the Contractor cement.         

 

SN Description of item  Qty. Rate in figures and works 

at which the material will 

be charged to the contractor 

Place of issue 

1 OPC-43 Grade Cement full  

-------------------------------- 

FOR  

Destination ( at 

work site) 

 

SCHEDULE ‘ C’:- Tools and plants to be hired to the Contractor. 

 

SN Description Hire charges/day Place of issue 

1 2 3 4 

    

    

    

 

 SCHEDULE ‘D’:-Extra schedule for specific requirement/documents for the work, if any 

 

SCHEDULE ‘ E’:-    Reference to general conditions of contract:-  

   Name of work     :-                  --------------------------------- 

   Estimated cost of work:-       Rs.--------- 

   Earnest  money :-                  Rs. ------------- 

   Performance Guarantee: -     5 % of accepted value  

   Security Deposit:-                 5 %  value of work done. 

 

 

 

CLAUSE 10.5 :- Schedule of basic rate of Materials, Labour  and POL etc. at FOR . 

Components of materials - Expressed as per cent of total value of  work:-  55 % . 

 

Component of Labour :-    Expressed as per cent of total value of work:-    25 % 

 

Component of  P.O.L.-      Expressed as per cent of total value of work:-      5 % . 

 

CLAUSE-1    Furnishing   Performance Guarantee :-  5 % of accepted value 

 

CLAUSE-1-A   Recovery of  security deposit :-          5 % value of work done subject to a 

                                                                                      maximum of Rs. 5.00 lakhs   

CLAUSE-2 Authority of fixing compensation under clause-2:-____________________ 

                                                                                                                                            

CLAUSE-5 Time allowed for execution of work.                 _____________________ 

   Authority  to  give fair and reasonable                 _____________________ 

  extension of time for completion  

 

CLAUSE-7 Gross work to be done together with net           _____________________ 
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   Payment/adjustment of advances                         _____________________ 

   for materials collected, if any, since the            _____________________ 

   last such payment for being eligible to             _____________________ 

    interim payment.  

 

CLAUSE-11 Specifications to be followed for                          ____________________ 

  execution of work                                                  ____________________ 

 

CLAUSE-12 Deviations/variations extent & pricing 

12,1(ii)  Schedule of rates for determining rates for          ____________________ 

   additional, altered or substituted items that         ____________________ 

  can not be determined under 12.1                          ___________________ 

12.1(iii) Plus/minus the % over the rate                               ___________________ 

  entered in the schedule of rates                              ___________________ 

       

12.1(iv)  A Deviation limit beyond which                                ___________________ 

   sub clauses (i) to (iii) shall not apply and               ___________________ 

  clauses 12.2 & 12.3 shall apply.                             ___________________  

 

12.1 (iv) B (a)  Limit for value of any item                                 _________________ 

  of any individual trade                                               __________________ 

  beyond which sub-clauses (i) to (v)                          __________________ 

  shall not apply and clauses 12.2 & 12.3 shall apply  

CLAUSE-16 

  Competent authority for                                       _____________________ 

  deciding reduced rates                                         ._____________________ 

CLAUSE-35 

            Minimum qualifications and  

                  experienced required for Principal 

                  Technical Representative. 

a)  For works with estimated cost  

  put to tender more than. 

   i) Rs 10 lakhs for civil work                               Graduate or retired Engineer 

   ii)      Rs 5 lakhs for Elect./Mech. Works   possessing at least recognized                                                

                                                                                      diploma. 

 

b) For works with estimated cost  

            put to tender 

 

 More than 5 lakhs but less                                   Recognized diploma holder 

             than Rs 10 lakhs for civil work.                                                      

 More than Rs 1 lakhs but less than   

            Rs 5 lakhs for Elect./Mech. works 

c) Discipline to which Principal Technical         Civil/Elect./Mech. 

 Representative should belong    

d) Minimum experience of works --------------years. 

e) Recovery to be effected from                                    Rs. 4,000/-p.m.for  Graduate              

 for the contractor in the event of not fulfilling          Rs 2000/- for diploma holder.          

            Provision of clause 36 (i)                                               

 

CLAUSE-42 
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i)  Schedule/ statement for determining  theoretical 

 of cement & bitumen on the basis of Delhi- 

 Schedule of Rates 

ii) Variations permissible on theoretical quantity.      

a) (i)       Cement for works with estimated cost put to                5 % plus/minus          

                       Tender not more than Rs, 5 lakhs 

 (ii)     Works with estimated cost put to tender 

                       more than Rs. 5 lakhs                                                  3 % plus/minus 

b) Bitumen all works                                                                    2.5% plus only & nil -

           on minus side. 

c) Steel reinforcement and structural steel 

 Sections for each diameter, section and category    3% plus/minus 

d) All other materials              Nil 

 

RECOVERY RATES FOR QUANTITIES BEYOND PERMISSIBLE VARIATION 

 

SN 

 1 

Description of item Rate in figures and words at which recovery shall be 

made form the contractor. 

 

Excess beyond                      Less use beyond the  

Permissible variation            permissible variation 

1 Cement Double the rate quoted in schedule ‘ E ‘. 

2 Steel reinforcement -----do------ 

3 Structural Sections -----do------ 

  

SCHEDULE ‘F’ 

 

Reference to general rules & guidance for inviting of tender:- 

 

Name of work:                                __________________________________________                                                                  

Estimated cost of work :              Rs. ________________________________________ 

Earnest money :                           Rs._________________________________________ 

Performance Guarantee             5 % of accepted value.  

Security deposit:                        5 %  value of work done subject to a maximum   

                                                   of Rs. 5 lakhs . 

Clause 1:- 

 i) Time allowed for submission of performance guarantee. 

   from the date of issue of letter of acceptance. :-                           15 days  

 ii) Maximum allowable extension beyond the period provided 

   in (i) above:-                          10 days. 
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Clause:- 5  

 

 Number of days from  the date   of issue of letter of acceptance for 

             reckoning date of start  15  days mile stone as per table given below:- 

 

Table of Mile stone 

 

SN Description of milestone 

(physical) 

Time allowed in days 

(from date of start) 

Amount to be with-held in case 

of non achievement of milestone 

1 2 3 4 

    

  

 Time allowed for execution of work:-    ________________ 

 

Authority to decide: 

 

 i) Extension of time _____________ 

 ii) Rescheduling of milestone ----------------------------- 

   

 

 

GENERAL RULES:            Officer inviting tender__________ Maximum percentage 

&  DIRECTIONS :                for quantity  of items of work to be executed beyond which 

                                               rates are to be determined in accordance with clause 12.1 

 

DEFINITIONS: 

 2(e)    Engineer   :-                                       _________________ 

 

 6   Accepting Authority  :-                        CMD, N.S.C.  

 

 2(k)   Percentage on cost of  materials  & 

     labour to cover  all over heads and profits :-      15% 

 

 2(i)   Department/Employer:-                      __________________ 

 

 2(L)   Standard schedule of Rates: -              DSR-2007. 

 

 6(ii)   Standard NSC contract form                                                   

                                                Modified & corrected up to the date stipulated in schedule  

            3   Works to be carried out:- 

 4   Sufficiency of tender:-   

 5   Discrepancies and adjustment of errors:- 

 6   Signing of contract:- 
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FORM OF PERROMANCE SECURITY (GUARANTEE) 

 BANK GUARANTEE BOND 

 

 In consideration of the National Seeds Corporation (hereinafter called  

Corporation) to accept the terms and conditions of the proposed agreement between --------

---------- and -------------- (hereinafter called” the Contractor) for the work----------------

(hereinafter called the said agreement) having agreed to production of an irrevocable Bank 

Guarantee for Rs.--------- (Rs.---------) as a security/guarantee from the contractor for 

compliance of his obligations in accordance with the terms and conditions in the said 

agreement. 

 

 We--------- (hereinafter referred to as the ‘the Bank) hereby undertake to pay the 

Corporation an amount not exceeding Rs.--------  (Rs.---------) on demand by the 

Corporation. 

 

2 We,--------------------- do hereby undertake to pay the amounts due and payable 

under this guarantee without any demure, merely on a demand from the Corporation stating 

that the amount claimed as required to meet the recoveries due or likely to be due from the 

said contractor.  Any such demand made on the bank shall be conclusive as regards the 

amount due  and  payable by the bank under this guarantee.  However, our liability under 

this guarantee shall be restricted to an amount not exceeding Rs.------(Rs.--------------- only.) 

 

3 We, the said bank further undertake to pay the Corporation any money so demanded 

notwithstanding any dispute or disputes raised by the contractor in any suit or proceeding 

pending before any count or Tribunal relating thereto, our liability under this present being 

absolute and unequivocal. 

 

 

  The payment so made by us under this bond shall be a valid discharge of our liability 

for payment there under and the contractor shall have no  claim against us for making such 

payment. 

 

4  We-------- ----- further agree that the guarantee herein contained shall  remain in full 

force and effect during the period that would be taken for the performance of the said 

agreement and that it shall continue to be enforceable till all the dues of the  Corporation 

under or by virtue of the said agreement have been fully paid and its claims satisfied or 

discharged or till Engineer on behalf of the Corporation  certified  that the terms and 

conditions of the said agreement have been fully and properly carried out by the said 

contractor and accordingly discharges this guarantee. 

 

 

5 We---------- (indicate the name of bank) further agree that the Corporation  shall 

have fullest liberty without our consent and without affecting in any manner our obligation 

hereunder to vary any of the terms and conditions of the said agreement or to  extend time of 

performance by the said contractor from time to time or to postpone for any time or from 

time to time any of the powers exercisable by the Corporation against the said contractor 

and to forbear or enforce any of the terms and conditions relating to the said agreement and 

we shall not be relieved from our liability by reason of any such variation or extension being 

granted to the said contractor or for any forbearance, act of omission. 
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 On the part of the Corporation any indulgence by the Corporation to the said 

contractor or by any such matter or thing whatsoever which under the law relating to 

sureties would, but for this provision, have effect of so relieving us. 

 

 

6 This guarantee will not be discharged due to the change in  the constitution of the 

Bank or the contractor. 

 

 

7 We--------- (indicate the name of bank) lastly undertake not to revoke this guarantee 

except with the previous consent of the Corporation in writing. 

 

 

8 This guarantee shall be valid up to ------------ unless extended on demand by the 

Corporation.  Notwithstanding anything mentioned above, our liability against this 

guarantee is restricted to Rs.-------- (Rs._------------) and unless a claim in writing is lodged 

with us within six months of the date of expiry or the extended date of expiry of this 

guarantee all our liabilities under this guarantee shall stand discharged. 

 

 

 

Dated the ----------------- day of ---------- for ------------------- (indicate the name of bank) 
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FORMAT OF AGREEMENT 
 

 

 

Contract no. ………… 

.         Dated ………….… 

 

 

This agreement is made between National Seeds Corporation Limited, Regional 

Office -------------------------- having its registered office at Beej Bhawan, Pusa complex, 

New Delhi-110012  as the first part,  referred here after as corporation and M/S  or  

Sh……………………………………………………………………………….. , the party as 

the second part, referred as contractor for  at----------------------------------------------------------

-----------------------------------------------------------------------------------------------. 

 

Whereas the Corporation being desirous of having performing the provision of 

works mentioned above, enumerated or referred in Notice inviting Tender, General 

conditions of contract, specifications, Drawing and other documents constituting the tender 

and acceptance thereof, copy hereto annexed, all of which are designed in form of this 

contract and are included in the term ‘CONTRACT’ when ever here in used. 

 

And where as the Corporation accepted the tender of contractor for the provision and 

the execution of the said work upon the terms and conditions as contained in the tender 

documents submitted by the contractor form in part of the contract. 

 

Now this agreement witnessed and it is hereby agreed and declared as follows: 

 

1 The consideration of the payment to be made to the contractor for the works to be 

executed by him the contractor hereby covenant with the corporation of contractor shall and 

will duly provide, execute and complete the said works in ----….months  as per the terms of 

the contract and maintain the same at his own cost during the maintenance period, 

“…………………………………………………………………….. ”,.there  after , perform 

all other acts and things in the contract mentioned or described or which are to be implied  

there from or may be reasonable necessary for the completion of the said works and at the 

times and in the manner and subject to the terms and conditions or stipulations mentioned  

in the  contract. 

 

2 In consideration of the due provision, execution and completion of the said works, 

the corporation does hereby agree to pay to the contractor for the works actually done by 

him at the rates quoted by the contractor against the bill of quantities forming part of the 

tender documents and accepted by the corporation or at Agreed Rates and such other sums 

are may become payable to the contractor under the provision of the contractor such 

payments to be made at such time and in such manner as provided for in the contract. 

 

 

 

3 And in consideration of the above, the contractor does hereby agree to pay to the 

Corporation the sums as may be due to the corporation for the services, if any, rendered by 

the corporation to the contractor and such other sum or sums as may become payable  
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to the corporation as per the terms and conditions of contractor, such payment to be made at 

such manner as it provided in the contract. 

 

 4          Notwithstanding the execution of this agreement at any place other than Delhi the 

parties      expressly agree that this Agreement shall be deemed to have been signed at Delhi 

and the courts at Delhi alone shall have jurisdiction in respect of this contract and dispute if 

any.  The parties shall not take any proceedings in any other court having concurrent 

jurisdiction  in the matter. 

 

In witness where of the parties hereto have signed on the date respectively set under their 

signatures. 

 

 

 

SIGNED AND DELIVERED FOR AND ON BEHALF OF AT 

 

 

In the presence of :- 

 

 

Witness    1______________________. 

 

      2______________________. 

 

 

 

 

SIGNED AND DELIVERED FOR AND ON BEHALF OF AT 

 

 

In the presence of :- 

 

 

Witness    1______________________. 

 

      2______________________. 
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SPECIFICATIONS  & CONDITIONS FOR MODIFICATION  

& DISMANTLING WORKS 
 

 

(A) Dismantling 

 

 The term dismantling implies carefully separating the parts without damage and 

removing.  This may consist of dismantling one  or more parts of the building as specified or 

shown on the drawing. 

 

(B) Demolition 

 

 The term Demolition implies breading up.  This shall consist of demolishing whole 

or part of work including all relevant items as specified or shown on the drawing. 

 

 Precautions 
 

 All materials obtained from dismantling or demolition shall be the property of the 

Government unless otherwise specified and shall be kept in safe custody until they are 

handed over to the Engineer-in-charge before starting the work. 

 The demolition shall always be well planned before hand and shall generally be done 

in reverse order of the one in which the structure was constructed.  The operations shall be 

got approved from the Engineer-in-charge before starting the work. 

 Due care shall be taken to maintain the safety measures prescribed in IS; 4130 and 

safety code of terms and conditions. 

  

 Necessary propping, shoring and or under pinning shall be provided to ensure the 

safety of the adjoining work or property before dismantling and demolishing is taken up and 

the work shall  be carried out in such a way that no damage is caused to the adjoining work 

or property.  Wherever specified, temporary enclosures or partitions shall also be provided, 

as directed by the Engineer-in-Charge. 

 

 Necessary precautions shall be taken to keep down the dust nuisance to the 

minimum. 

 

 Dismantling shall be done is a systematic manner.  All materials which are likely to 

be damaged by dropping from a height or by demolishing roofs, masonry etc. shall be 

carefully removed first.  The dismantled articles shall be removed manually or otherwise, 

lowered to the ground (and not thrown) and then property stacked as directed by the 

Engineer-in-Charge. 

 Where existing fixing is done by nails, screws, bolts, rivets, etc., dismantling shall be 

done by taking out the fixing with proper tools and not by tearing or ripping off. 

 

 Any serviceable material, obtained during dismantling or demolition, shall be 

separated out and stacked properly as directed by the by the Engineer-in-Charge. 

 

    All unserviceable materials rubbish etc. shall be disposed off as directed by the 

Engineer-in-Charge. 
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 The contractor shall maintain/disconnect existing services, whether temporary or 

permanent. 

 

 Measurements 

 

 All work shall be measured net in the decimal system, as fixed in its place, subject to 

the following limits, unless otherwise started hereinafter. 

 

 (a) Dimensions shall be measured correct to a cm. 

 (b) Areas shall be worked out in sqm. correct to two places of decimal. 

 (c ) Cubicala contents shall be worked out to the nearest 0.01 cum. 

 

 Parts of work required to be dismantled and those required to be demolished shall be 

measured separately. 

 

 Measurements of all work except hidden work shall be taken before demolition or 

dismantling and no allowance for increase in bulk shall be allowed. 

 

 Specifications for deduction for voids, opening etc. shall be on the same basis as that 

adopted for new construction of the work. 

 

 Work executed in the following conditions shall be measured separately. 

 

(a) Work in or under water and /or liquid mud. 

(b) Work in or under foul positions. 

 

 Rates:  The rate shall included the cost of all labour involved   and tools used in 

demolishing and dismantling including scaffolding.  The rate shall also included the charges 

for separating out and stacking the serviceable material properly and disposing off 

unserviceable materials as directed by the by the Engineer-in-Charge. 

 

 The rate shall also include for temporary shoring for the safety of portions not 

required to be pulled down, or of adjoining properly, and providing temporary, enclosures or 

partitions, where  considered necessary.  
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ADDITIONAL SPECIFICATION  FOR ELECTRICAL WORK 

 

1 The work shall be carried out as pr CPWD specifications 1972, 1974, amended 

 upto date and Indian Electricity Rules 1956 amended up-to-date. 

2 The contractor shall obtain prior approval from the Engineer-in –charge for the 

 material to be used at site of work. 

3 The contractor shall have to submit the completion plan in triplicate along with 

 one set of tracing cloth/paper, failing which Rs. ------------ will be deducted from the 

 final bill as per clause 1.39 of CPWD specifications, 1972 as amended upto-date. 

4 The work shall be carried out in full co-operation with the other contractors 

 working at site. 

5 All inter connection shall be carried out with suitable lengths of cables, 

 commensurate with current carrying capacity with solderless thimbler, All earth 

 connections with metal boards shall be made only with soldered thimbles lugs.  

 Nothing extra shall be paid to the contractor on these accounts.  

6 Piano type switches & sockets of Anchor/Bajaj (ISI) make shall only be used with 

 suitable colour Hylam sheet cover with full “HYLAM” inscription on it.  Nothing 

 extra paid on this account.  Colour of the sheet shall be got approved from the 

 Engineer-in-charge. 

7 The route of conduits are to be got approved from the Engineer-in-charge. 

8 The drawing showing the arrangement of switches gears and dimensions for iron  or 

 sheet metal boards shall have to be got approved from the Engineer-in- charge 

 before fabrication and installation at site of work. 

9 Farthing shall be carried out I presence of Engineer-in-charge or his authorized 

 representative. 

10 All damages done to the building during the executing shall have to be made good 

 by  the electrical contractor at his own cost and risk for which nothing extra shall  be 

 paid. 

11 The contractor will have to arrange the removal of the Malba/debris etc. to the site 

 decided by the Engineer-in-charge after each days work and nothing extra will be 

 paid on this account.  It will be the contractor’s responsibility to keep the site neat  

 and clean after completion of the work other wise the site shall be got clear at the 
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 risk and cost of the contractor. 

12 The contractor will make his own arrangements for watch & ward of the materials 

 and electrical installations until the work is completed and handed over to the 

 department in full.  No extra payment will be made to the contractor for the same. 

13 The check nuts are to be provided on both ends of the conduits whenever it enters 

 any metallic box, frame etc. 

14 The contractor is bound to sign the site order book as and when reuired by the 

 Engineer-in-charge or his authorized representative. 

15 Persons expecting the work should have electrical licence as required according to 

 the Indian Electricity Act. 

16 The contractor will have to submit the completion certificate as per Annexure “E” 

 of General specifications for electrical work, 1972.  The prescribed test shall have 

 to be conducted in the presence of Engineer-in-charge. 

17 All AC switches & SDB’s shall be numbered and other lettering work done on 

 SDB’s and main board as required by the Engineer-in-charge. Nothing extra shall  be    

             paid on this account. 

18 Completed portion of the work shall not be taken over in parts unless otherwise 

 agreed over by the Engineer-in-charge. 
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 RECOMMENDED MAKES OF ELECTRICL EQUIPMENTS. 

1 Transformer  a) Siemens India Ltd. 

  b) NGEF Ltd 

  c) Crompton Greaves Ltd. 

  d) GEC Ltd 

  e) Jyoti Ltd. 

  f) Kasun (Madras) 

  g) NEI   Ltd. 

  h) ITE Hyderabad 

  i) BHEL 

2 HT Circuit breaker and fuse switch 

units. 

a) Siemens India Ltd. 

  b) NGEF Ltd 

  c) GEC Ltd 

  d) MET Ltd. 

  e) Jyoti Ltd. 

  f) Crompton Greaves Ltd. 

  g) Allind 

  h) Kirloskar 

  i) Voltas 

  J BHEL 

3 LT switch gear (PCC) and motor 

control centre (MCC) 

a) Larsen  &  Tubro) 

  b) Siemens India Ltd. 

  c) Bhartia Cutler Hammper 

  d) English Electric company 

4 Cables a) Cable Corporation of India 

  b) Fort Gloster 

  c) TCC 

  d) NICCO 

  e) Grandlay 

  f) Universal 

  g) Asian cables 

  h) Industrial cable 

5 Ceiling fans a) GEC Ltd 

  b) Bajaj 

  c) Usha 

  d) Crompton 

  e) Orient 

  f) Cool home 

6 Exhaust fans a) GEC Ltd 

  b) Bajaj 

  c) Usha 

  d) Crompton 

  e) Cool home 

7 Lighting fixtures a) Incandesocent  fixtures.  

  b) GEC Ltd 

  c) Bajaj 
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  d) Deccon 

  e) Crompton 

  f)  

II   Flourescent and HPMV fixtures. 

    

  a) Philips 

  b) GEC 

  c) Crompton 

  d) Bajaj 

  e) Mysore Lamps 

  f) Best & Crompton Ltd. 
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SCHEDULE-‘E’ 

 

Schedule for basic rate of Material, Labour and P.O.L. etc. FOR at site. 

 

 

SN Particulars  Qty. Unit Rate Amount 

      

1 MATERIAL     

a) Cement  50 kg  Bag   

i) OPC  43/53  grade     

ii) P.P.C.    33   grade     

b) Twisted steel/deformed bars  Qtls.   

c) Bricks as per availability  Thousand   

i) 50kg/cm 
2
     

ii) 75 kg /cm 
2 

     

iii) 30/35 kg /cm 
2 , 

 local     

d) Steel tubes  Kgs.   

i) Electric resistance welded (ERW)     

ii) Hot finished welded (HFW)     

iii) Hot finished seamless (HFS)     

e) Steel for general structure-Angle, Tee & 

flat etc. 

 Qtls   

f) 6mm thick non Asbestos Cement 

corrugated sheets. 

 Sqm   

g) Stone grit   Cum   

i) Below 12.5 mm nominal size     

ii) Above 12.5 mm nominal size     

iii) Stone ballast 25 to 40 mm nominal size.  Cum   

iv) Stone ballast 40 mm – 60 mm nominal size  Cum   

h) Coarse sand   Cum   

i) Local sand  Cum   

j) Moorum  Cum   

k) Good earth  Cum   

2 Labours   Per day   

i) Mason (Average)     

ii) Carpenter/black smith (average)     

iii) Beldar     

3 P.O.L.  Litre.   

i) Diesel     

ii) Petrol     

iii) Lubricant     
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 SCHEDULE OF QUANTITY 
 

 Name of work:   Construction of seed store complex of capacity 6,000    
qtls including   road  & electrification work  at   BHOPAL 

 

SN Description Qty Unit Rate   
(Rs.  in  
figures) 

Amount  
(Rs.) 

1 EARTH  WORK  ( including local sand 
under floors & Anti Termite treatment). 

    

1 Clearing jungle including uprooting of rank 
vegetation grass, brush wood, trees and 
sapling of girth up to 30 cm measured at a 
height of 1 m. above ground level and 
removal of rubbish upto a distance of 50 m. 
out side the periphery of the area cleared. 

900  sqm   

2 Earth work in excavation in foundation 
trenches or drains including dressing of sides 
and ramming of bottoms, including getting out 
the excavated soil and disposal of surplus 
excavated soil as directed with in lead of 50 
meter. (a)  B.C. Soils. 

450 cum   

3 Supplying and filling   approved quality 
Morrum in trenches, plinth, sides of 
foundation etc. in layers not exceeding 20 cm 
in depth, consolidation with road roller of  
each deposited layer by  ramming & watering 
etc. complete in all respect. 

740 cum   

4 Supply and filling in plinth with local sand 
under floors including watering, ramming, 
consolidating and dressing complete (stone 
dust prohibited). 

53 cum   

5 Supplying chemical emulsion in sealed 
containers including delivery as specified.  (a) 
Chlorpyriphos/Lindane of 20 % EC  

117 litre   

6 Diluting and injecting chemical emulsion as 
per specification for PRE-
CONSTRUCTIONAL anti-termite treatment 
(excluding the cost of chemical emulsion). (a)  
With chlorpyripos/Lindane EC 20 % with 1 % 
concentration. 

417 sqm   

 Sub total     

2 PLAIN AND REINFORCED CEMENT 
CONCRETE 

    

7 Providing and laying in position cement 
concrete of specified grade excluding the 
cost of centering and shuttering-all work up to 
plinth level. a) 1:4:8 ( 1 cement: 4 coarse 
sand : 8 graded stone aggregate 40 mm  
nominal size.) 

65 cum   
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8 “Boring, providing & installation Cost-in-Situ 

Double under reamed piles of specified 

diameter and length below the pile cap in 

cement concrete piles with mixed 1:1.5:3 (1 

cement: 1.5 coarse sand:3 graded stone 

aggregate of 20 mm nominial size) to carry a 

safe working load not less than specified, 

excluding the cost of steel with casting and/or 

bentonite solution and the length of the pile to 

be embedded in the pile cap. (Length of pile 

for payment shall be measured upto bottom 

of pile cap) a)For 300 mm dia pile.” 

324 R.M.   

9 Reinforced cement concrete work with 
1:1.5:3 (1 cement:1.5 coarse sand: 3 graded 
stone aggregate 20 mm nominal size ) in 
columns, pillars, beams , slab and  cantilever 
etc.  excluding the cost of centering, 
shuttering, finishing and reinforcement up to 
plinth and  floor Vth level both. 

68 cum   

10 Steel reinforcement for RCC work including 
straightening, cutting bending, placing in 
position and binding all complete  up to floor 
V level .  a) Cold twisted bars. 

9534 kg   

11 Centering and shuttering including strutting, 
propping etc. and removal of form  work . 

    

a) Foundation & footings 122 sqm   

b) columns, piers, abutments, pillars, posts and 
struts 

285 sqm   

12 Providing and laying dam proof course 50  
mm thick with cement concrete 1:2:4 ( 1 
cement: 2 coarse sand: 4 graded stone 
aggregate 12.5 mm nominal size) including 
mixing water proofing material in cement 
concrete as per specification and painting 
with bitumen of grade VG-10 of approved 
quality using 1.7kg/M2  on  DPC. 

15 sqm   

 sub total     

3 BRICK  WORK     

13 Brick work with FPS bricks of class 
designation 50  in foundation and plinth in  
cement mortar 1:4 (1 cement: 4  coarse 
sand) including MIXING OF  Dr. fixit brand or 
any approved brand water proofing material 
in liquid form in cement mortar, ( in proportion 
recommended by the manufacturer) (stone 
dust prohibited). 

24 cum   
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14 Brick work with FPS bricks of class 
designation 50 in  super structure in cement 
mortar  1:4 (1 cement: 4  coarse sand) up to 
floor-V level including mixing of Dr. Fixit 
brand or any approved brand water proofing 
material in liquid form in cement mortar (in 
proportion recommended by the 
manufacturer) ( Stone dust prohibited), 

79 cum   

                                                                 sub total     
4 STEEL WORKS      

15 Supplying and fixing rolling shutters of 
approved make, made of required size MS 
laths interlocked together through their entire 
length and jointed together at the end by end 
locks, mounted on specially designed pipe 
shaft with brackets, side guides and 
arrangements for inside and out side locking 
with  push and pull operation  complete 
including the cost of providing and fixing 
necessary 27.5 cm long wire spring 
manufactured from high tensile steel wire of 
adequate strength conforming to IS: 4454-
part 1 and  MS top cover of required 
thickness for rolling shutter. (a)  80 x 0.90 
mm MS lath with 0.90 mm thick top cover. 

36 sqm   

16 Providing and fixing ball bearings for rolling 
shutter 

12 each   

17 Providing and fixing factory made ISI marked  
STEEL  glazed  doors, windows and 
ventilators  side/top/centre hung, with 
beading and all members such as F7D, F4B, 
K11 B and K 12 B  etc. complete of standard 
rolled steel sections, joints mitered and flash 
butt welded  and sash bars tenoned and 
riveted, including providing and fixing of 
hinges, pivots, including priming coat of 
approved steel primer , but excluding the cost 
of other fittings etc. complete all as per 
approved design, (sectional weight of only 
steel  member will be measured for payment. 
(a)    fixing with 15x3 mm lugs 10 cm long 
embedded in cement concrete block 
15x10x10 cm of CC 1:3:6 ( 1 cement: 
3:coarse sand: 6 graded stone aggregate 20 
mm nominal size. 

550 kg   

18 Structural work in single section, fixed with or 
without connecting plate including cutting, 
hoisting, fixing in position and applying a 
priming coat of approved steel primer all 
complete. 

150 kg   
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19  P & F MS grill of required pattern in frames 
of windows etc. with MS flat, square or round 
bars etc. including priming coat with approve 
steel primer all complete. 

518 kg   

20 Providing and fixing  ISI marked oxidized MS 
handles conforming to IS:4992 with 
necessary screws etc. complete. 

    

 a)   125 mm HANDLE  72 each   
 b)    250 mm   casement stay 72 nos   

21 Steel work in built up tubular ( round, square 
or rectangular hollow tubes etc.) trusses etc. 
including cutting, hoisting, fixing in position 
and applying a priming coat of approved steel 
primer, including welding and bolted with 
special shaped washers etc  complete. 
(Hot finished welded types tubes) 

8500 kg   

22 Extra for providing and fixing wind ties of 40 x 
6 mm flat iron section. 

200 RM   

 Sub Total     

5 ROOFING      

23 Providing non-asbestos high impact 
Polypropylene reinforced cement 6 mm thick 
corrugated sheets ( as per IS: 14871) roofing 
up to any pitch and fixing with polymer coated 
J, or L hooks, bolts and nuts 8 mm dia GI 
plain and bitumen washers or with self drilling 
fastener and EPDM washers etc. complete 
(excluding the cost of purlins, rafters and 
trusses), including cutting sheets to size and 
shape where ever required. 

412 sqm   

24 P & F UV stablised fiberglass reinforced 
plastic sheet  roofing up to any pitch, 
including fixing with polymer coated J or L  
hooks, bolts and nuts 8 mm dia GI 
plain/buitumen washers complete but 
excluding the cost of purlins, rafters, trusses 
etc.  The sheets shall be manufactured out of 
2400 TEX panel rovigs incorporating 
minimum 0.3% ultra-violet stabilizer in resing 
system under approximately 2400 psi and hot 
cured.  They shall be of uniform pigmentation 
and thickness without air pockets and shll 
conform to ISI 10192 and IS 12866 .  The 
sheets shall be opaque or translucent, clear 
or pigmeted, textured or smooth as specified.       
a)   2 mm thick corrugated ( 2.5" or 4.2" or 6") 
or step down ) 2"  or 3" or 6") as specified. 

18 sqm   
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25 Providing and fixing  ridges and hips in non-
asbestos fibre cement high impact 
polypropylene reinforced roofing with suitable 
fixing accessories or self drilling fastened and 
EPDM washer etc. complete. 

20.4 mtr   

26 Providing Gola 75x75 mm in cement concrete 
1:2:4 (1 cement : 2 coarse sand : 4 stone 
aggregate 10 mm and down gauge) including 
finishing with cement mortar 1:3 (1 cement: 3 
fine sand) as per standard design. 

44 mtrs   

 sub total     

6 FLOORING     

27 40 mm thick fine dressed stone flooring over 
20 mm (average) thick base of cement mortar 
1:5 (1cemnt:5 coarse sand) with joints 3 mm 
thick. Red Sand Stone. 

500 sqm   

28  P & F 40 mm thick fine dressed red sand 
stone  

144 sqm   

29 Cement Concrete Flooring 1:2:4 (1 Cement: 
2Coarse Sand : 4 Graded Stone Aggregate) 
finisihed with a foating coat of neat cement, 
including cement slurry, but excluding the 
cost of nosing of steps etc. complete. 
50mm thick with 20 mm nominal size stone 
aggregate 

50 Sq.m.   
 

30 Providing and fixing glass strips in joints of 
terrazzo/ cement concrete floors 
40 mm wide and 4 mm thick 

44 R.M.   

 sub total     

7 FINISHING     

31 12 mm cement plaster of mix 1:4 (1cement:4 
fine sand). 

575 sqm   

32 “20 mm Cement Plaster in two coats, under 

layer 8 mm thick Cement plaster 1:5     (1 

Cement : 5 Coarse sand for plastering) 

finished with a top layer of 12 mm thick 

cement plaster 1:4 (1 Cement : 4 Coarse 

sand for plastering) and providing and fixing 

Murga Jali for approved brand beween 8 mm 

thick and 12 mm thick plastering including 

mixing of Dr.Fixit Brand or any approved 

brand water proofing material in liquid form in 

cement mortar of both plastering (in 

proportion recommended by the 

manufacturer). (Stone dust prohibited).” 

 

500 sqm   
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33 Add for plaster drip course/groove in 
plastered surface or moulding to RCC 
projections. 

700 metrs   

34 Applying one coat of water thinnable cement 
primer of approved brand and manufacturer 
on wall surface.  (a) Water thinnable cement 
primer. 

500 sqm   

35 White washing with  lime to give an even 
shade (a) New work (three or more coats) 

575 sqm   

36 Finishing walls with water proofing cement 
paint of required shade: 
a)  New work (2 or more coats  applied @  
3.84kg/ 10sqm)  

625 sqm   

37 Painting with synthetic enamel paint of 
approved brand and manufacturer to an even 
smooth shade.  ( 2 or more coats on new 
work) 

450 sqm   

38 Applying priming coat with ready mix red 
oxide primer on steel work. 

135 sqm   

                                                        sub total    
8 ROAD WORK     

39 Supplying & Filling approved quality moorum 
in layers not exceeding 20 cm in depth 
consolidating each deposited layer by 
ramming, watering and road roller 

72 Cu.m   

40 Supplying & Laying, Spreading & Compacting 
Stone aggregate of 90 mm to 45 mm size 
(1st stage 15 cm thick) & 53 mm to 22.4 mm 
size stone (2nd stage 15 cm thick) to WBM 
specifications including spreading in uniform 
thickness, hand picking, rolling with 3 
wheeled road/ vibratory roller 8-10 ton in 
stages to proper grade & camber, applying 
and brooming requisite type of screening/ 
binding material to fill up interstices of coarse 
aggregate watering and compacting to the 
required density 

72 Cu.m.   

41 2.5 cm premix carpet surfacing with 2.25 cum 
and 1.12 cum of stone chippings of 13.2mm 
and 11.2mm size respectively per 100 sqm 
and 52 kg and  56 kg of hot bitumen per cum 
of stone chippings of 13.2 mm and 11.2 mm 
size respectively including a tack coat with 
hot straight run bitumen  on WBM @ 0.75 
kg/sqm including consolidation with road 
roller of 6 to 9 tone capacity etc. complete . 
(a) With paving Asphalt grade VG-10 heated 
and then mixed with solvent at the rate of 70 
grams per kg of asphalt. 

240 sqm   
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42 Providing and laying seal coat   of premixed 
fine aggregate (passing 2.36 mm and 
retained on  180 micron sieve) with bitumen 
using 128 kg of bitumen of grade VG-10 
bitumen per cum of fine aggregate and 0.60 
cum of fine  aggregate per 100 sqm of road 
surface, including rolling and finishing with 
road roller all complete. 

240 sqm   

43 Brick edging laid length wise with half brick 
depth including excavation, refilling and 
disposal of surplus earth lead up to 50 meters 
with common clay FPS (non modular) bricks 
of class designated 50. 

140 mts   

                                                          sub total    

9 MISC. WORK      

44 Boring providing and installation of 1.5 m 
deep  & 300 mm dia pile under sub base 
according to drawing and design. 

70 nos.   

 

 

Note :  
1. The Contractor shall bear the cost of samples, testing fee, if tested out side 

in laboratory for testing materials. 
2. The rate shall included the cost of all labour, material equipment etc. used in 

the work upto the height of floor-V-level. 
3. Basic rate for materials, labours and P.O.L required in the work may be 

quoted in the Schedule ‘E’. 
 

 

 

 

 

                                                                             Signature of Contractor with address 
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PROVIDING ELECTRICAL INSTALLATION FOR ADDITIONAL 
SEED STORE  AT  BHOPAL 

 

S. DESCRIPTION OF ITEMS 
 

QTY UNIT RATE AMOUNT 

(Rs. figures) 

1 Wiring for light point/fan point/exhaust 
fan point/call bell point with 1.5 sqmm  
FRPVC insulated copper conductor 
single core cable in surface/recessed 
steel conduit with piano type switch, 
phenolic laminated sheet, suitable size 
MS box and earthing the points with 
1.5 sq.mm. FR PVC insulated copper 
conductor single core cable etc.as 
required group " C" 

30 
Nos. 

per 
point 

  

2 Supply  and  fixing  following piano  
type switch /   socket on the existing 
switch box/cover including connections 
etc as required. 
(1) Switch  5 Amp. (ii)  3 pin 5/6 Amp. 
socket out let. 

4  
Sets  

Each 
set 

  

3 Wiring for light power plug with 2x4 
sqmm FR PVC insulated copper 
conductor single core cable in 
surface/recessed steel conduit along 
with 1 no. 4 sq.mm FR PVC insulated 
copper conductor single core cable for 
loop earthing as required. 
 

50 
meter 

Per 
meter 

  

4 Supplying and fixing metal box of 
180x100x60mm deep size (nominal 
size) on surface or in recess with 
suitable size of phenolic laminated 
sheet cover in front including painting 
etc. as required. 

2 
 Nos 

Each   

5 Supplying and fixing following piano 
type switch/socket on the existing 
switch box/ cover including connections 
etc. as required. 
(1) Switch  15 Amps   ii)  6 Pin socket 
out let 15 A           
                            

2         
No 

 Each   

6 Wiring for circuit/sub main wiring along 
with earth wire with the following sizes 
of FR PVC insulated copper conductor, 
single core cable in surface/ recessed 
steel conduit as required (i)   2X 2.5 
sqmm + 1x2.5 sqmm earth wire. 
 

65 
meter 

Per 
meter 
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7 Installation of exhaust fan upto 450 
mm sweep in the existing opening, 
including making the hole to suit the 
size of the above fan, making good the 
damage  connection, testing, 
commissioning etc. as required. 

2 
 Nos 

 
each 

  

8 Extra for fixing the louvers/shutters 
complete with frame for a exhaust fan 
of all sizes. 

2  
Nos 

 
each 

  

9 Supplying and fixing 6 way, single pole 
and neutral, sheet steel, MCB 
distribution board , 240 voltls, on 
surface/recess, complete with tinned 
copper busbar, neutral busbar, earth 
bar, din bar, interconnections, powder 
painted including earthing etc. as 
required. (but without MCB/RCCB/ 
Isolator).  2+6way DB 

 
1 

Nos 
 
 

 

 
 

each 

  

10 Supplying and fixing 5 amps to 32 
amps rating, 240/415 volts, 'C' curve, 
miniature circuit breaker suitable for 
inductive load of single pole in the 
existing MCB DB complete with 
connections, testing and 
commissioning etc. as required.(single 
pole) 

6  
Nos 

 
each 

  

11 Supplying and fixing  40 Amp rating, 
double pole, 240 volts, isolator in the 
existing MCB DB complete with 
connections, testing and 
commissioning etc. as required. 

1 Nos each   

12 Supplying and fixing 5 amps to 32 
amps rating, 240/415 volts, 'C' curve, 
miniature circuit breaker suitable for 
inductive load of single pole with 
neutral in the existing MCB DB/box 
complete with suitable cover  
connections, testing and 
commissioning etc. as required.  

1  
Nos 

 
each 

  

13 Supplying HMVP street light fitting with 
transparent, acrylic diffuser and 
aluminum canopy complete with 
copper ballast duly wired and including 
supply of 1 No. 250 watt  HMVP   lamp 
etc. as required.  Category ‘B’ 
Crompton/Phillips SGP-401. 
 
 

4  
nos. 

 
each 
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14 Supplying and fixing of 32 mm dia x 2 
mtr.  Long GI pipe (medium class) 
bracket for mounting of 
fluorescent/HPMV/HPSV street light 
fitting on pole /wall including bending 
the pipe to the required shape, 2nos. 
40 mm x 3 mm flat iron clamp and 
wiring with 1.5 sqmm PVC/WP wiring 
and painting the flat iron with primer 
and finishing paint as required. 

4 
 Nos 

 
each 

  

15 Installation of 250W HMVP Street light 
fitting on the existing bracket including 
connection etc. as required. 

4  
Nos 

each   

16 Supply, installation, testing & 
commissioning CFL lamp of 20 watt 
complete with all accessories including 
fixing of brass batten holder 
connections etc. as required 
Phllips/Osram (i) on trusses at height 
of 5 meters.  

8  
Nos 

 
each 

  

 Supply, installation, testing & 
commissioning CFL lamp of 20 watt 
complete with all accessories including 
fixing of brass batten holder 
connections etc. as required 
Phllips/Osram (i) on Wall. 
 

16 
Nos 

 
each 

  

18 Supplying of the following size of PVC 
insulated, PVC sheathed 1.1 KV grade 
aluminium conductor armoured cable 
ISI mark. 
(a) 2 X 10 sq mm 

 

50  
meter
s 

Per 
meter 

  

19 Laying of 1 no. PVC insulated & PVC  
sheathed/ XLPE aluminium power cable 
of 1.1 KV grade of size not exceeding 
25 sqmm direct in ground including 
excavation sand cushioning, protective 
covering & refilling the trench etc. as 
required. 
 

35 
mtrs 

 
Per mtr. 

  

20 Laying of 1 no. PVC insulated & PVC  
sheathed/ XLPE aluminium power cable 
of 1.1 KV grade of size not exceeding 
25 sqmm direct on wall/surface.  (i)  
2X16 sqmm. 

5 
 mtrs 

 

Per mtr. 
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21 Laying of 1 no. PVC insulated & PVC  
sheathed/ XLPE aluminium power cable 
of 1.1 KV grade of size not exceeding 
25 sq mm direct in ground including 
excavation sand cushioning, protective 
covering & refilling the trench etc. as 
required.   a) 2X10 sqmm............ 
Note: UG Cable to be laid in 
RCC/HUME/ STONEWARE/METAL PIPE 
for road crossing. 
 

 
 

 
10 
 mt 
 

 
 
 

P.mtr 
 

  

22 Supplying and making end termination 
with brass compression gland and 
aluminium lugs for following size of 
PVC insulated & PVC sheathed/XLPE 
aluminium conductor cable of 1.1 KV 
grade as required .  (a) 2x16 sqm. 
 

2  
sets 

Each set   

23 Providing and laying earth connection 
from earth electrode with 6 SWG dia 
GI.  Wire in 15 mm dia GI pipe from 
existing electrical panel board to 
MCBDB as required. 
 

50  
mtrs 

Per mtr.   

24 Providing and fixing 5 kg capacity dry 
type fire extinguisher of ISI mark.- 
 

10 
 nos 

Each   

 

 

 

 

 

 

                                                                             Signature of Contractor with address 
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SUMMARY/ CHECK LIST OF TENDER 

 

S. N Particulars Details 

1.   Tender Cost  by mode of  cash/DD of Scheduled Bank.   

2.   Deposit of EMD by  DD of Scheduled Bank only.  

3. 

(i) 

(ii) 

(iii) 

(iv) 

(v) 

    Copy of registration for :-   

    Registered  with  CPWD/PWD etc.                                    

    EPF  

    ESI  

    Labour License 

    NSIC certificate with proper validity of time and item. 

 

4 (i) 

(ii) 

(iii) 

    PAN.   

    TAN/TIN 

    VAT/CST/SST  

 

5 *  Affidavit/ certificate that not black listed and no arbitration     

   case pending in this office. 

 

6     Partner ship Deed ,if Partnership firm.  

7 Authorization for signing if it is limited company or     

    partnership firm. 

 

8 An affidavit of ownership if proprietary firm/sole traders.  

9  If representative participating, letter of authorization to   

    participate in the tender while opening/ negotiation of rate. 

 

10   

(i) 

(ii) 

(iii) 

(vi) 

(v) 

  Annual Return:- 

Current year 

Previous 2  years 

Name and addresses of the Bank,  

Account No.,  

IFC Code   

 

11 

 

 

Performance / experience certificate of Department for quality 

and timely supply/ completion of work. 

.         

 

12. Other document if any in support of the tender.  

13 Each and every page of tender document should be signed 

with stamp of authorized signatory of tenderer. 

 

                                                                                                             

 
 

 

 

 

 

 

 

 

 


